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NH 1-6(133)372 Havre - West

Bid proposals, Plans, Standard Specifications, Detail Drawings, and Standard Contract Forms
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the Montana Department of Transportation, 2701 Prospect Avenue, P.O. Box 201001, Helena,
Montana 59620-1001.
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containing Proposal Forms, Schedule of Items, and Disadvantaged Business Enterprises (DBE)
Requirements (if applicable).
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CURRENT QUESTIONS & ANSWERS

Q&A

204 - HAVRE - WEST - February 27, 2020

Notifications
No Notices available for this project.

Addendums

No Addendums available for this project.

Clarifications
No Clarifications available for this project.

Questions
-1-
Submitted: Tuesday 04-FEB-2020 07:34 AM
Company: Prince, Inc.
Contact: Mike Sharp
Would MDT consider flexing the NTP date for this project to 7/6/20? The early NTP date makes
the logistics of constructing this project successfully difficult at best.
Answer
Submitted: Thursday 13-FEB-2020 04:03 PM
The Notice to Proceed is hereby changed to a Flexible Notice to Proceed date of
7/6/2020. Special Provision #2, Contract Time is hereby replaced with the following:

CONTRACT TIME — FLEX TIME PROCEED DATE [108] (REVISED 1-21-16)

A. General. This provision modifies Subsection 108.02 of the Specifications.

B. Notice to Proceed. The notice to proceed will be issued with an effective date of July 6,
2020. The Contractor may change the notice to proceed date to an earlier date if written
notification is received at least ten calendar days in advance of the date selected and the
selected date is approved by the Project Manager. Include an updated schedule with the
notification.

C. Contract Time. Contract time assessment will begin on the notice to proceed date issued by
the Department or as changed by the Contractor, whichever is earlier. Work is to be completed
in 25 working days.

-2-

Submitted: Monday 10-FEB-2020 12:06 PM

Company: Western Systems

Contact: Tammy

Are any additional details available for the (3) LED Open/Closed changeable Message Signs?
Per the sign schedule it appears they are different sizes based on location; therefore, our sign
manufacturer is requesting clarification on overall sign size and letter height.

Answer

Submitted: Wednesday 12-FEB-2020 2:02 PM

The 3 LED (open/closed) Signs are 16.91" x 68.66" with 10" lettering.

10f1



AWARD COPY

SPECIAL PROVISIONS

PROP
LINE
NO.

0010
0020
0030
0040
0050
0060
0070
0080
0090
0100
0110
0120
0130
0140
0150
0160
0170
0180
0190
0200
0210
0220
0230
0240
0250
0260
0270
0280
0290
0300
0310
0320

CONTRACT NO. 11220

MONTANA DEPARTMENT OF TRANSPORTATION

SCHEDULE OF ITEMS
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030
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020
020
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010
010
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NH 1-6(133)372
HAVRE - WEST

ITEM DESCRIPTION

MISCELLANEOUS WORK

CONTRACTOR SURVEY AND LAYOUT
MOBILIZATION

COMMERCIAL MIX-PG 64-28
EMULSIFIED ASPHALT-TACK COAT
EMULSIFIED ASPHALT CHFRS-2P
CRACK SEALING

FINAL SWEEP AND BROOM
COVER-TYPE 1

COLD MILLING

CHANGEABLE MESSAGE SIGN
TRAFFIC CONTROL DEVICES CB
SIGNS-ALUM SHEET INCR IV
SIGNS-ALUM REFL SHEET IV
SIGNS-ALUM REFL SHEET XI
REMOVE SIGN

REMOVE SIGN-GUIDE

POSTS-STEEL U SIGN
POSTS-STEEL STRUCTURAL SIGN
POLES-TREATED WOOD 4 IN
POLES-TREATED WOOD 5 IN

FRANG SIGN POST BKWY-S4 X 7.7
DELINEATOR DES A

DELINEATOR DES D

WORDS AND SYMBOLS-WHITE PAINT
WORDS AND SYMBOLS-YELLOW PAINT
WORDS AND SYMBOLS-WHITE EPOXY
WORDS AND SYMBOLS-YELLOW EPOXY
STRIPING-WHITE PAINT
STRIPING-WHITE EPOXY
STRIPING-YELLOW PAINT
STRIPING-YELLOW EPOXY

(9591133000)

UNIT OF
MEASURE QUANTITY

- CRACK SEAL, SEAL & COVER, SIGNING

UNIT 5,000.00
LS 1.00
LS 1.00
TON 99.00
GAL 40.00
TON 245.90
LB 28,811.00
CRMI 7.00
SQYD 137,099.00
SQYD 791.00
EACH 3.00
UNIT 40,000.00
SQFT 132.50
SQFT 190.00
SQFT 268.80
EACH 62.00
EACH 9.00
LB 154.00
LB 886.00
LNFT 604.00
LNFT 224.00
EACH 8.00
EACH 182.00
EACH 22.00
GAL 4.00
GAL 14.00
GAL 5.00
GAL 19.00
GAL 253.00
GAL 337.00
GAL 112.00
GAL 149.00
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SPECIAL PROVISIONS
PROJECT FUNDING PROJECT NUMBER
(REVISED 2-13-20)

The following special provisions are hereby made a part of this contract and supplement
and/or supersede any sections of the Standard and Supplemental Specifications for Road and
Bridge Construction, adopted by the Montana Department of Transportation and the Montana
Transportation Commission and all supplements thereto in conflict therewith.

The following documents are hereby incorporated by reference into this contract:

1) “Standard and Supplemental Specifications for Road and Bridge Construction
2020 V1.0 Edition” found at the following link:
https://www.mdt.mt.gov/other/webdata/external/const/specifications/2020/SPEC-BOOK/2020-
SPEC-BOOK-V1-0.pdf

2) The most recent version of the Detailed Drawings can be found at the following

link:
https://www.mdt.mt.gov/business/contracting/detailed drawings.shtml

The latest version of the Standard and Supplemental Specifications, Quarterly updates,
and revision summaries can be found at the following website:
https://www.mdt.mt.gov/business/contracting/standard specs.shtml

The Question and Answer Forum opens at 5:00 p.m. on the bid letting advertisement
date and closes at 10:00 a.m. on the Monday before the bid letting. If Monday is a state
holiday, the forum will close on the Friday before the bid letting at 3:00 p.m. Questions raised
by potential bidders on this project, and the answers and other information posted by the
Department on the “Question and Answer Forum” can be found at the website
https://www.mdt.mt.gov/business/contracting/gacurrent.shtml up to 5:00 p.m. on the day before
the bid letting.

The U.S. Department of Transportation (DOT) operates a toll free number at
1-800-424-9071, 24 hours a day - 7 days a week. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use this number to report such
activities. All information will be treated confidentially, and callers may remain anonymous.

The Department attempts to provide reasonable accommodations for any known
disability that may interfere with a person participating in any service, program or activity of the
Department. Alternate accessible formats of this document will be provided upon request. If
reasonable accommodation is needed to participate in Department bid lettings, call the Civil
Rights Bureau at 444-6331 or TTY 406-444-7696 [TTY 1-800-335-7592 (toll free)].

1. PROJECT DESCRIPTION [102]

Crack Seal, Seal & Cover, pavement markings and signing on the Havre — West project
in Hill County. The 7.0-mile project is located on US 2 (N-1) beginning approximately 9 miles
west of Havre at RP 372.2 and extending 7.0 miles east to RP 379.15 just before the junction
with US 87.

2. CONTRACT TIME [108] (REVISED 1-21-16)
The work begins on the effective date stated in the Notice to Proceed (NTP) and is to be
completed in 25 Working Days. The NTP will be issued with an effective date of April 27, 2020.

3. DISADVANTAGED BUSINESS ENTERPRISES (DBE) REQUIREMENTS [102]
(REVISED 1-18-18)

The DBE goal for this contract is 0.00%. Use the AASHTOWare Project Bids™
Electronic Bid System (EBS) to print the DBE submittal and timing requirements. If the contract
does not have a project-specific goal, the field will display in the AASHTOWare Project Bids™
bid file as a blank field.
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List the DBE commitments in the EBS file. An on-line DBE Directory is available at:
https://app.mdt.mt.gov/dbe/dbe/search.

If the DBE goal cannot be met, show a good faith effort per the Good Faith Effort Criteria
and supporting forms, available at: http://www.mdt.mt.gov/publications/forms.shtml. Submit the
Good Faith Effort documentation within 48 hours of the bid opening.

4. DBE QUOTES [102] (REVISED 3-10-16)

The Department has a quick and easy way for you to request quotes from Montana
DBE-certified companies. The information goes to the DBE companies that same day. The on-
line form is located at web site: https://app.mdt.mt.gov/dbeqt/.

Call the Department DBE Supportive Services, 1-800-883-5811, for further assistance.
Using this online request form will be considered for good faith efforts, but it does not constitute
meeting all requirements of good faith efforts.

5. DBE USAGE [102] (REVISED 2-13-20 M)

Contract specific goals are not placed on contracts; however, the Department has an
overall 6.5% DBE goal it must achieve. To assist contractors in determining their DBE
commitment level, the Department has reviewed the estimates for this contract, and has
established an aspirational goal of 5.7% DBE usage. Although not a contract requirement, the
Department believes that the aspirational goal can realistically be achieved through race neutral
measures based on current availability of DBEs and standard competitive procurement
processes. While the utilization is not mandatory to be awarded the project, continuing utilization
of DBE firms on contracts supports the success of Montana’s DBE Program.

Any project listing a 0% DBE aspirational goal does not mean that a DBE may not be
used on that project. A 0% DBE aspirational goal may have been established due to any of the
following reasons:

. Limited identified subcontracting opportunities;
. Minimal contract days; and/or,
° Small contract dollar amount.

Contractors are encouraged to identify any opportunities to subcontract to DBEs.
The Department's DBE directory may be found at the following website:
https://app.mdt.mt.gov/dbe/dbe/search.

6. LABOR REQUIREMENTS [102] (REVISED 9-5-19)

Pay the minimum wage rates contained elsewhere in the bid package. Comply with the
required contract provisions contained in the form FHWA 1273 included with this contract. To
obtain more information, contact the Department’s Construction Engineering Services Bureau at
2701 Prospect, Helena, MT (406)475-2258, (800)335-7592 (TTY) or (406)444-7297 (Fax). The
local employment service office, designated by the Workforce Service Division, Department of
Labor & Industry, for this project is Havre.

Executive Orders 13658 and 13706 do not apply to this contract.

7. CERTIFIED PAYROLL COMPLIANCE ELECTRONIC PAYROLL SUBMISSION [102]
(REVISED 10-10-19)

The Contractor and all subcontractors must use AASHTOWare Project Civil Rights &
Labor™ (CRL) to submit Certified Payrolls (CPRs). Ensure that all subcontractors have
submitted their Vendor Access Form which can be found on the following page:
https://www.mdt.mt.gov/business/contracting/prevailing-wage.shtml to the Department and have
received their login IDs prior to work.

Request the contract number and project ID(s) from the Project Manager. Provide the
information to all subcontractors subject to the FHWA 1273 requirements. This information is
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also available using the Search Awarded Contracts located at: https://app.mdt.mt.gov/project-
search/project/search.

Provide assistance and ensure all subcontractors submit CPRs electronically into CRL
within the required timeframe.

There are three ways to submit certified payrolls electronically into the system:

. Manually add, copy, or modify data into CRL;

. Import payroll data with the CRL payroll spreadsheet XML converter tool
available at: https://xml.aashtowareproject.org/spreadsheet/; or,

. Convert payroll system program data to Payroll XML and import into CRL.

Information on how to convert to Payroll SML may be found at:
https://xml.aashtowareproject.org/resourcekit/

The Labor Compliance Program may at any time request paper certified payroll reports
and supporting documentation from any contractor(s) working on the contract.

“Approval” of payrolls within CRL does not indicate that the Department’s Labor
Compliance Program has reviewed this data for accuracy or compliance with prevailing wage
laws. “Approval” only indicates that payrolls have been received by the Department. The
Department reserves the right under FHWA 1273 to review payrolls to ensure compliance with
state and federal prevailing wage laws and other applicable labor laws.

8. ZONE PAY [102] (REVISED 5-10-18)

Wage rates and zone pay requirements can be found elsewhere in the proposal. The
mileage for determining the zone is 113 miles.

Indicate the Zone requirements for all classifications. Provide this information to the
Project Manager at the Preconstruction Conference on Form MDT-CON-102_02.

9. 103.07 EXECUTION AND APPROVAL OF CONTRACT [103] (ADDED 6-13-19)

Use DocuSign to sign the contract in accordance with Subsection 103.07.

No later than 5 calendar days after the date of bid-opening (the date of bid opening to
count as the first full day), the apparent low bidder must submit to Construction Contracting
Bureau, during its regular work hours, a fully completed Contract Recipients Form documenting
names and emails of authorized agents of the Contract and Surety to sign the contract. If the
5th day is a holiday, turn the documentation in earlier. The Contract Recipients Form is
available at the following web page: https://www.mdt.mt.gov/publications/forms/contract-
recipients.shtml.

The bid proposal may be considered non-responsive and rejected if the above form(s)
are not submitted within the required time frame.

10. CONTRACTOR SURVEYING AND LAYOUT - DEPARTMENT STAKING [105]
(REVISED 7-10-14)

Furnish Contractor Survey and Layout in accordance with Subsection 105.08.2 with the
following exceptions:

. The Department will conduct all right-of-way and monumentation surveys.

. The Department will determine the slope stake catch point and provide copies of
the slope staking notes to the Contractor. Replace any stakes that are obliterated by the
Contractor or by construction activities.

. Unclassified Excavation, Embankment in Place and Unclassified Borrow items
will be measured for payment.
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11. RAILROAD FLAGGING [107] (ADDED 7-27-09)

Schedule work and coordinate flagging requirements with the railroad as set forth in
“Exhibit C” found elsewhere in this proposal. The Department will pay for railroad flagging when
required as per “Exhibit C” and in accordance with Subsection 107.07. If flagging charges are
incurred when not required due to the contractor’s failure to provide the necessary notice to the
railroad and the Department, those will be charged to the contractor at no cost to the
Department, and will be deducted from progress payments.

12. STORM WATER PERMITTING REQUIREMENTS UNDER THE MONTANA
POLLUTANT DISCHARGE ELIMINATION SYSTEM (MPDES) [107] (REV 3-16-17)

A. Description. The Montana Department of Environmental Quality (DEQ) regulates
storm water discharges under the MPDES program. If the bid package contains blank erosion
control plans, a construction storm water discharge permit authorization will be required. If not, a
storm water discharge permit authorization may be required for this project depending on
Contractor’s operations. Sum the disturbance area (as defined by DEQ) identified in the
contract with the area of disturbance caused by contractor operations to determine if the permit
acreage threshold is exceeded. Contractor operations can include, but are not limited to, the
following support activities: staging areas, access roads, material storage areas, temporary
concrete or asphalt batch plants, borrow areas, areas used for fill placement, etc. If the summed
disturbance area is one acre or more, use the DEQ authorization to discharge under the
MPDES General Permit for Storm Water Discharges Associated with Construction Activity for
this project. In order to facilitate permit transfer, separate NOI packages are required for areas
within the right-of-way and areas outside of the right-of-way. A Notice of Intent (NOI) package
includes a Notice of Intent, with a topographic map, a Storm Water Pollution Prevention Plan
(SWPPP), the erosion control plans, sage grouse consultation letter, if applicable, and
supporting documentation.

Blank Erosion Control Plans, and a topographic map, are provided with the plans if the
plans include greater than 1 acre of disturbance. Complete the erosion control plans as required
by the general permit. Complete the SWPPP using DEQ’s most current SWPPP Form.

B. Materials. Follow the requirements described in the Department’s Erosion and
Sediment Control Best Management Practices Manual (December 2016). Rescind Section 208
detailed drawings. Submit to the Project Manager for review and acceptance BMPs proposed
for use that are not included in the Manual.

C. Construction Requirements.
1) MPDES Permit Required.
a) Submit one NOI package and the associated fees to DEQ for ground disturbance

areas shown in the plans or within the right-of-way. For ground disturbance areas shown in the
plans and any other areas within the right-of-way where Contractor activities causing ground
disturbance are planned, the Contractor is the sole permittee until construction is complete and
the General Permit is transferred to the Department or another entity.

The Department is not responsible for delays caused by incomplete or inaccurate
submittals by the Contractor.

Comply with the requirements of the General Permit for Storm Water Discharges
Associated with Construction Activity and implement the SWPPP. Provide two copies of the
NOI Package submitted to DEQ and confirmation for receipt of a complete NOI Package from
DEQ to the Project Manager prior to conducting any ground disturbance activities.

Do not begin construction activities until the required copy of the NOI Package submitted
to DEQ and confirmation for receipt of a complete NOI Package from DEQ is received by the
Project Manager.

b) Submit a separate NOI package and the associated fees to DEQ for ground
disturbance and support activity areas outside the right-of-way and not shown in the plans.
Contractor furnished material sources, staging areas, plant sites, or any other Contractor
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caused ground disturbance outside the right-of-way and not shown in the plans, are the
Contractor's responsibility and must be submitted under a separate NOI package from the
ground disturbance within the right-of-way. For all support activities outside the right-of-way
which are not part of a larger commercial operation serving multiple unrelated construction
activities, and will not continue operation beyond the completion of the contracted road
construction activity, a notice of intent package must be submitted to DEQ to obtain an
authorization under the storm water construction permit. Sand and gravel borrow area
operations, gravel pits, and/or concrete batch plants that will continue operation beyond the
completion of the contracted road project, are part of a larger commercial operation, or serving
multiple unrelated construction activities must obtain permit coverage under the Multi-Sector
General Permit for Storm Water Discharges Associated with Industrial Activity (MSGP)
regardless of acreage size of the activity if the activity does not already have MSGP
authorization. The Contractor is the sole permittee until stabilization is complete and the
General Permit is terminated or transferred to another entity. The Department is not
responsible for delays caused by incomplete or inaccurate submittals to DEQ by the Contractor.

Provide a copy of the NOI Package submitted to DEQ and confirmation for receipt of a
complete NOI Package from DEQ to the Project Manager prior to conducting any ground
disturbance activities.

Be responsible for all temporary erosion, sediment, and pollution prevention controls for
Contractor furnished material sources, staging areas, plant sites, or any other Contractor
caused ground disturbance outside the right-of-way and not shown in the plans.

c) Complete and document all inspections in accordance with the requirements of
the General Permit for Storm Water Discharges Associated with Construction Activity. Use
DEQ’s most current self-inspection form available online at:
http://deq.mt.gov/Water/WPB/mpdes/stormwaterconstruction. Provide a copy of all inspection
reports to the Project Manager.

Report potential noncompliance in accordance with applicable regulations, guidance,
and permit conditions. Submit to the Project Manager within seven days of sending or receiving
all correspondence to or from regulatory agencies regarding potential noncompliance or
violations.

The temporary erosion and sediment control measures and devices to prevent pollution
and control sediment transport and soil erosion will be inspected as part of the final inspection to
ensure they are maintained and functioning properly. Do not transfer or terminate the General
Storm Water Permit coverage until the BMPs are inspected and accepted and all records
required under the permit, including inspection and monitoring reports, are furnished to the
Project Manager. The Department may require that certain Best Management Practices (BMPs)
be replaced by another type of BMP as a condition of permit transfer.

Upon approval of site conditions, measures, devices and all pertinent records, submit a
signed copy of the Permit Transfer Notification Form provided by the Department. When
submitting the General Storm Water Permit transfer package/application to the Department,
include a check for the permit transfer fee. Make the check for the amount of the fee payable to
the DEQ. The Department is not liable for the completeness or accuracy of Contractor records
completed prior to the permit transfer. Upon receipt of the signed form, the Department will
obtain signature of the new permit owner and submit to DEQ. Ensure permit conditions and
responsibilities are met until confirmation of the transfer is received from DEQ. Defend and hold
MDT harmless from any violations, claims, enforcement actions, penalties or fines issued for
Contractor activities or recordkeeping that occurred prior to the transfer of the General Permit
for Storm Water Discharges Associated with Construction Activity authorization.

If the Department concurs that final stabilization has been met during the final walk-
through, the Contractor may submit a Notice of Termination form to DEQ. Pay the annual fee
invoice due at the time of termination. Submit the annual fee invoice to the Project Manager for
reimbursement.
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2) MPDES Permit not Required.

The BMP-Administration item is included in contracts that may not meet either criteria for
a MPDES permit but include ground disturbing activities. Complete BMP inspections and install
BMPs, if necessary, in accordance with Section 208, if no storm water permit is required. Utilize
form MDT-ENV-014, Water Pollution Control Inspection Report. A certified SWPPP
Administrator is not required to conduct the inspections if no permit is required.

D. Method of Measurement. DEQ MPDES fees and monitoring costs associated
with obtaining and maintaining the General Permit for Storm Water Discharges Associated with
Construction Activity for ground disturbance areas both within and outside the right-of-way are
not measured separately for payment.

If no permit is necessary, include the cost of all erosion control, devices, and inspections
in the BMP-Administration bid item.

E. Basis of Payment. No additional payment will be made for the DEQ MPDES fees
and monitoring costs associated with the General Permit for Storm Water Discharges
Associated with Construction Activity. Include these costs in the Temporary Erosion Control-
Lump Sum bid item.

For project including the BMP-Administration item, include the cost of all erosion control,
devices, and inspections in the BMP-Administration bid item. Partial payment for the BMP-
Administration will be monthly based on the lump sum contract price in accordance with Table
208-1 in Subsection 208.05.1.

Payment for BMPs required by an event or extra work, and approved by the Project
Manager, will be measured and paid for in accordance with the Erosion Control Rate Schedule
contained in the contract at a unit price of $1.00 per unit.

13. AIS WATERCRAFT AND EQUIPMENT INSPECTION [107] (ADDED 4-25-19)

A. Description. State laws, regulations, and rules are in effect in Montana to prevent
the spread of AIS. The following website includes information to aid in the prevention of AlS:
http://cleandraindry.mt.gov/.

B. Requirements. Contact Montana Fish, Wildlife & Parks (FWP) at least 2 weeks
prior to operating equipment in or working within an aquatic resource. FWP may require
additional inspection or action for aquatic invasive species (AlS) prior to equipment use in any
aquatic resource in the State of Montana.

FWP Contact Information
Fisheries Front Desk: (406) 444-2449
Watercraft Inspection | (406) 444-5383 — Office | (406) 546-3847 - Cell
Program Coordinator:
Watercraft Inspection | (406) 444-5540 — Office | (406) 465-6705 - Cell
Specialist:

1) Ensure all watercraft vessels and equipment that enters Montana from out of
state, crosses the continental divide, or enters the Flathead basin is inspected by FWP prior to
launch in an aquatic resource in the State of Montana.

2) Clean, drain, dry all watercraft and equipment according to FWP guidelines after
exiting any aquatic resource and prior to launch into or use in another aquatic resource.
C. Method of Measurement and Basis of Payment. Work described in this provision

is not measured for payment. Consider all costs associated with this provision incidental to
performance of the work. Include the cost in the cost of other items.
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14. PROTECTION OF AQUATIC RESOURCES — MILLINGS AND CHIPS

A. Description. Fill is prohibited from direct or indirect placement in an aquatic
resource without the appropriate permitting or authorizations. Impacts to aquatic resources
resulting from surfacing operations, rumble strip installation, and disposal of millings or chips
have not been permitted or authorized. Any impacts to these areas and associated
consequences, without the proper permitting, are the responsibility of the Contractor.

B. Requirements.

1) Prevent millings and chips from entering aquatic resources during operations and
disposal. Millings must be treated as solid waste.

2) Employ positive means, modified sweeping and brooming methods, or pickup
and dispose of millings and chips to prevent placement of materials in aquatic resources.

3) The following approximate locations have been identified as apparent aquatic

resources in the project limits:

a) RP 372.30, Intermittent Stream/Wetlands, North and South of Roadway

b) RP 373.23, Wetlands, North and South of Roadway

c) RP 373.47, Intermittent Stream/Wetlands, North and South of Roadway

d) RP 376.35, Big Sandy Creek/Wetlands, North and South of Roadway

e) RP 378.30, Beaver Creek/Wetlands, North and South of Roadway

Additional aquatic resources may be present within the project limits. Coordinate with
the Project Manager to identify these areas in the field and employ appropriate methods to
avoid placement of materials in these areas.

C. Measurement and Basis for Payment. The work covered in this provision is not
measured separately for payment. Include cost of modified sweeping and brooming methods or
pickup and disposal of milling debris in the price per square yard of Cold Milling. Include the
cost of modified sweeping and brooming methods or pickup and disposal of chips during initial
sweeping in the cost of Cover Material and during final sweeping in the cost of Final Sweeping
and Brooming

15. NOTICE TO BIDDERS [108] (ADDED 11-21-08)

This project is funded in whole or in part by funds received from the Federal Highway
Administration (FHWA), and its construction is wholly contingent on the state's continued receipt
of those federal funds. If the federal funds are reduced or not received, the Department may
choose to terminate the contract for convenience under the provisions of Subsection 108.10.
Any bidder on this project, by submitting its bid, understands and accepts the possibility of the
contract being terminated in the event federal funds are reduced or not available and by
submitting a bid, each bidder waives any claims for costs or damages other than as specifically
allowed by Subsection 108.10.2. In particular, bidders understand and accept that no payment
will be allowed for any claimed anticipated profit for work not performed.

16. LONGITUDINAL JOINT COMPACTION [401] (REVISED 10-10-19)

Construct all longitudinal joints of new plant mix with either a notched wedge joint or
taper the joint edges at a 4H:1V to 6H:1V slope. Confined joints created when paving against a
vertically milled surface are excluded from the requirements of this provision.

If using a notched wedge, ensure the notched wedge joint has a vertical edge of at least
the maximum aggregate size and no more than 'z of the compacted lift thickness and then taper
down on a slope not steeper than 4H:1V. Uniformly compact the sloped portion of the plant mix
notched wedge joint. Use a device attached to the screed for shaping and compaction. Submit
information on the device used to the Project Manager.

When placing the second pass (hot lane), overlap the paver screed 1.0 + 0.5 inches onto
the cold plant mix. Do not “bump back” or rake the overlapped material.
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Complete compaction rolling in accordance with Subsection 401.03.21. Compact the
joint area to at least 91.0% of target maximum specific gravity as determined in accordance with
MT 328 with the following exceptions:

o 90.0% - %-inch (9.5 mm) mixes with plan depths of less than 0.12-foot
(36 mm).

The joint density is determined from cores taken at randomly selected locations after all
rolling is complete and before the roadway is open to traffic, based on the length of joint
constructed. The joint area is defined as the tapered area at the overlap of the hot and cold
lanes. Furnish the Department with a 4-inch or 6-inch core of the compacted joint for every 4000
feet of joint constructed, and at least 3 per project, at locations directed by the Project Manager.
Center the core within the tapered area to include both the hot lane and cold lane. Mark the core
as directed. Patch the core holes in accordance with Subsection 401.03.21.

Density acceptance by cores for longitudinal joints does not apply to leveling or isolation
lifts that have a depth of less than 0.10-foot (30 mm) thick, or first lifts of plant mix surfacing
placed directly over crushed aggregate courses.

Separate the plant mix lift to be tested from the total core. Cut the core to the actual lift
thickness within + 0.15-inch (4 mm). The Department recommends using a saw to separate the
lift to be tested from the total core. Perform this work within the project limits or other approved
location.

The Inspector will witness all of the above activities before traffic is permitted to use the
plant mix lift being tested.

Furnish the core immediately to the Inspector after it is removed, marked and separated.
Do not remove the cores from the Inspector’s visual control at any time. Re-core as directed any
time either the Contractor requirements or procedures within this section are not met. The test
results of the replacement core to be used in the QA evaluation for the lot represented will be
the actual relative in-place density unless it exceeds:

. 90%; then 90% will be used for the relative in-place density of that core in
the QA evaluation.
. 89% for %-inch (9.5mm) mixes with plan depths of less than 0.12 foot (36

mm); then 89% will be used for the relative in-place density of that core in the QA evaluation.

MT 328 is used to establish the target Rice density. The bulk specific gravity
(AASHTO T 166) determined for each core will be divided by the target Rice density in effect at
the time the hot lane mix was produced to determine the relative in-place density. In the event
the rolling Rice density differs by 0.5 Ibs/ft* between the hot and cold lanes, the Rice densities
for that location will be averaged. All results will be reported to the tenth of one percent (0.1%).

The approximate joint quantity represented by each sub-lot is 4000 feet. Additional
locations and tests may be required. The quantity represented by 5 tests or approximately
20,000 feet of longitudinal joint constitutes a lot whenever production schedules and material
continuity permit. A lot represented by 3 to 7 consecutive random sub-lots will be established
when there are short production runs, significant material changes, or other unusual
characteristics of the work.

Include all costs of furnishing and cutting the cores in the cost of plant mix surfacing. No
separate measurement or payment will be made.

Longitudinal joints are evaluated for density on a lot-by-lot basis in accordance with
Subsection 105.03.2 using an F factor of 3. The pay adjustment will be calculated using the
equation below. The unit cost will be $4.50/foot of joint. Length is the length of longitudinal joint
in the lot.

Pay adjustment = (P/100) x Length x Unit Cost
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A 0.05 pay factor will be applied to the lots of longitudinal joint when the average density
for the lot (Xn) is from 92.0% to 95.0%, inclusive, of the Maximum Specific Gravity (Rice’s
Method) and the range (R) is 3 or less.

Include all costs associated with constructing the joint in the cost of plant mix surfacing.

17. EMULSIFIED ASPHALT [402] (REVISED 9-21-17)

A. Description. The work is furnishing emulsified asphalt for fog seal or tack coat.
The rates shown and the basis of plan quantity are calculated based on undiluted material
quantities.

B. Materials. Furnish all emulsified asphalts in accordance with Section 402 and
702.
C. Construction.
1) Use and Application. Furnish and apply emulsified asphalt in accordance with
Table 402-3.
Table 402-3
Bid Item MEEELS | WA Bise Undiluted Shot Rate
Allowed Residue
TackCoat ? 0.05 gallsy 2
SS-1h, CSS-1h 28.5% . .
Foq Seal over chip seal over rumble strips
g >ea 0.075 gall/sy 0.05 gallsy 2

Note 1: If diluted, as tested out of the distributer, as applied.
Note 2: Apply a double shot of emulsion on concrete surfaces and over rumble strips.
Note 3: When placing tack coat for microsurfacing operations, CQS-1h may also be used.

The contractor may dilute the material as needed to achieve the required undiluted shot
rate. Notify the Project Manager of any dilution and the percentage before applying the material.
Ensure the dilution rate, if applicable, is indicated on the bill of lading and/or certificate of
compliance.

When fog sealing a chip sealed surface, if the material will be diluted, furnish emulsion
that has been diluted at the supplier.

When applying tack coat, meet all requirements of Subsection 407.03 other than the
dilution and shot rate requirements.

When a double shot of emulsion is called for in the contract, apply 2 applications at the
minimum rate specified above. Ensure the first shot is cured prior to applying the second. The
minimum undiluted residue is applicable to each shot. If an undiluted emulsion is applied, one
shot at twice the minimum rate may be used if approved by the Project Manager.

2) Testing and Acceptance. All emulsified asphalt will be sampled, tested and
accepted in accordance with Subsection 402.03. Any diluted emulsion found to be below the
minimum residue will not be measured for payment.

D. Method of Measurement. Emulsified asphalt is measured by the undiluted gallon
in accordance with Subsection 402.04. When not specified as a contract pay item, emulsified
asphalt is not measured separately. Include the cost of emulsified asphalt in the associated
work items. Water for diluting emulsified asphalt is not measured separately for payment.
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E. Basis of Payment. Payment for the completed and accepted quantities is made
under the following:

Pay ltem Pay Unit
Emulsified Asphalt | Gallon

Payment at the contract unit price is full compensation for all necessary resources to
complete the item of work in accordance with the contract.

18. EMULSIFIED ASPHALT CHFRS-2P [402] (ADDED 10-10-19)

Furnish CHFRS-2P for areas specified in the contract. Furnish CHFRS-2P in
accordance with the table below. Polymerize CHFRS-2P emulsions using at least 3% polymer
by weight (mass) of the asphalt binder.

POLYMER MODIFIED CHFRS-2P EMULSIFIED ASPHALT

Property Test Method CHFRS-2P
Viscosity at 122 °F (50 °C), sec. AASHTO T 59 100-400
Sieve, % AASHTO T 59 0.1 max.
Settlement, 5 days, % AASHTO T 59 5 max.
Demulsibility, % AASHTO T 59 60 min.
Storage stability test, 1 day, % AASHTO T 59 1 max.
Particle charge AASHTO T 59 Positive
Tests on residue by evaporation:
[) H 1
L residue AASHTOT59 | 65 min.
: o o AASHTO T 59 0.2 max.
dmr;;enetratlon, 100 g, 5 sec. at 77 °F (25 °C), AASHTO T 49 90-160
- o o . AASHTO T 51 75 min.
g:;cii:gyr:éo?\ze F (055 C), 5 cm per minute, cm AASHTO T 301 55 min.
S oftoring Pom o8 AASHTO T 53 130 min.
Float Value @ 140 °F, Sec AASHTO TS0 | 1800 min.
; au R AASHTO T 202 1300 min.
Viscosity @ 140 °F, Poise AASHTO T 44 95 min
Solubility in Trichloroethylene, % '

19. COLD MILLING [411] (ADDED 10-11-12)
After cold milling, do not leave the remaining pavement exposed to traffic more than 24
hours before placing the plant mix surfacing.

20. SCHOOL CROSSING SIGN ASSEMBLY-SHEET ALUMINUM REFLECTIVE
SHEETING (FLUORESCENT YELLOW-GREEN) [704] (REVISED 09-22-17)

A. Description. Where plans specify Signs-Sheet Aluminum Reflective Sheeting
(XI), the intended product is a sheet aluminum sign with flexible, colored, wide angel prismatic
retroreflective sheeting designed to enhance the day/night visibility of traffic control signs.
Assure retroreflective sheeting has a smooth surface with an interlocking seal pattern and
datum orientation marks visible from the face. Precoat sheeting with a pressure sensitive
adhesive backing protected by a removal liner.

B. Sheeting Performance Requirements. Assure that the sheeting meets the
manufacturer’s specifications for the ASTM Type Xl Reflective Sheeting.
C. Construction Requirements. Construct sign in accordance with these special

provisions for sheeting and the standard specifications and details for Sheet Aluminum Signs.
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D. Measurement. Measure Signs-Sheet Aluminum Reflective Sheeting by the
square foot.

E. Basis of Payment. Payment for Signs-Sheet Aluminum Reflective Sheeting (XI)
is at the contract unit price per square foot. Payment at the contract unit price is full
compensation for all resources necessary to complete the item of work.

21. CHANGEABLE MESSAGE SIGN

A. Materials. Furnish and install signs that display an OPEN and CLOSED
message for the weigh station. Provide signs with weatherproof aluminum housing and an
impact resistant polycarbonate face. Provide signs that use a double row of LEDs for the letters
with an expected lifetime of 100,000 hours. Provide signs with a white OPEN display and a
white CLOSED display. Provide signs with letters that are a minimum 8 inches high. Provide
signs that are intended to have the display continuously on. Provide signs that are intended for
outdoor use and are UL approved for wet locations. Provide mounting hardware to mount the
changeable message sign under the weigh station sign.

B. Construction Requirements. Remove existing OPEN/CLOSED signs. Install
new signs and make all electrical connections.

C. Basis of Payment. Payment will be for each Changeable Message Sign in place
and operational.

22. TRAFFIC CONTROL DEVICES — PLASTIC DRUMS [618] (REVISED 1-23-20)
Beginning on April 1, 2021, all plastic drums furnished and installed on Interstate
projects must include 6-inch retro-reflective white and retro-reflective fluorescent orange
sheeting.
Beginning on April 1, 2022, all plastic drums furnished and installed on all projects must
include 6-inch retro-reflective white and retro-reflective fluorescent orange sheeting. All other
requirements of Detailed Drawing 618-00 still apply.

END SECTION |
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MDT NONDISCRIMINATION
AND
DISABILITY ACCOMMODATION NOTICE

Montana Department of Transportation (“MDT”) is committed to conducting all of its business in an
environment free from discrimination, harassment, and retaliation. In accordance with State and
Federal law MDT prohibits any and all discrimination and protections are all inclusive (hereafter
“protected classes”) by its employees or anyone with whom MDT does business:

Federal protected classes State protected classes
Race, color, national origin, Race, color, national origin, parental/marital
sex, sexual orientation, gender identity, status, pregnancy, childbirth, or medical
age, disability, & Limited English Proficiency conditions related to pregnancy or childbirth,

religion/ creed, social origin or condition,
genetic information, sex, sexual orientation,
gender identification or expression, national
origin, ancestry, age, disability mental or
physical, political or religious affiliations or
ideas, military service or veteran status

For the duration of this contract/agreement, the PARTY agrees as follows:

(1) Compliance with Regulations: The PARTY (hereinafter includes consultant) will comply with all
Acts and Regulations of the United States and the State of Montana relative to Non-
Discrimination in Federally and State-assisted programs of the U.S. Department of
Transportation and the State of Montana, as they may be amended from time to time, which are
herein incorporated by reference and made a part of this contract.

(2) Non-discrimination:

a. The PARTY, with regard to the work performed by it during the contract, will not
discriminate, directly or indirectly, on the grounds of any of the protected classes in the
selection and retention of subcontractors, including procurements of materials and
leases of equipment, employment, and all other activities being performed under this
contract/agreement.

b. PARTY will provide notice to its employees and the members of the public that it serves
that will include the following:

i. Statement that PARTY does not discriminate on the grounds of any protected
classes.

ii. Statement that PARTY will provide employees and members of the public that it
serves with reasonable accommodations for any known disability, upon request,
pursuant to the Americans with Disabilities Act as Amended (ADA).

iii. Contact information for PARTY’s representative tasked with handling non-
discrimination complaints and providing reasonable accommodations under the
ADA.
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iv. Information on how to request information in alternative accessible formats.

c. Inaccordance with Mont. Code Ann. § 49-3-207, PARTY will include a provision, in all of
its hiring/subcontracting notices, that all hiring/subcontracting will be on the basis of
merit and qualifications and that PARTY does not discriminate on the grounds of any
protected class.

(3) Participation by Disadvantaged Business Enterprises (DBEs):
a. If the PARTY receives federal financial assistance as part of this contract/agreement, the
PARTY will make all reasonable efforts to utilize DBE firms certified by MDT for its
subcontracting services. The list of all currently certified DBE firms is located on the MDT
website at mdt.mt.gov/business/contracting/civil/dbe.shtml
b. By signing this agreement, the PARTY assures that:

The contractor, sub recipient or subcontractor shall not discriminate on the basis of
race, color, national origin, or sex in the performance of this contract. The contractor
shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate.

c. PARTY must include the above assurance in each contract/agreement the PARTY enters.

(4) Solicitation for Subcontracts, Including Procurement of Materials and Equipment: In all
solicitations, either by competitive bidding, or negotiation, made by the PARTY for work to be
performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the PARTY of the PARTY’s obligation
under this contract/agreement and all Acts and Regulations of the United States and the State of
Montana related to Non-Discrimination.

(5) Information and Reports: The PARTY will provide all information and reports required by the
Acts, Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information and its facilities as may be determined by MDT or
relevant US DOT Administration to be pertinent to ascertain compliance with such Acts,
Regulations, and instructions. Where any information required of a contractor is in the exclusive
possession of another who fails or refuses to furnish the information, the PARTY will so certify to
MDT or relevant US DOT Administration, as appropriate, and will set forth what efforts it has
made to obtain the information.

(6) Sanctions for Noncompliance: In the event of a PARTY’s noncompliance with the Non- discrimination
provisions of this contract/agreement, MDT will impose such sanctions as it or the relevant US DOT
Administration may determine to be appropriate, including, but not limited to:

a. Withholding payments to the PARTY under the contract/agreement until the PARTY
complies; and/or
b. Cancelling, terminating, or suspending the contract/agreement, in whole or in part.
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(7) Pertinent Non-Discrimination Authorities:

During the performance of this contract/agreement, the PARTY, for itself, its assignees, and
successor in interest, agrees to comply with the following non-discrimination statues and
authorities; including but not limited to:

Federal

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21;

- The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C.
§ 4601), (prohibits unfair treatment of persons displaced or whose property has been acquired
because of Federal or Federal-aid programs and projects);

- Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis
of sex);

- Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;

- The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

- Airport and Airways Improvement Act of 1982, (49 U.S.C. § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

- The Civil Rights Restoration Act of 1987, (PL 100-209), (broadened the scope, coverage, and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975, and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
“programs or activities” to include all of the programs or activities of the Federal-aid recipients,
sub-recipients, and contractors, whether such programs or activities are Federally funded or
not);

- Titles Il and lll of the Americans with Disabilities Act, which prohibits discrimination on the basis
of disability in the operation of public entities, public and private transportation systems, places
of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as
implemented by Department of Transportation regulations at 49 CFR parts 37 and 38;

- The Federal Aviation Administration’s Non-Discrimination statute (49 U.S.C. § 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

- Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which prevents discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;
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Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of Limited English Proficiency (LEP). To ensure compliance with Title VI,
you must take reasonable steps to ensure that LEP persons have meaningful access to your
programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. § 1681 etseq.).

Executive Order 13672 prohibits discrimination in the civilian federal workforce on the basis of
gender identity and in hiring by federal contractors on the basis of both sexual orientation and
gender identity.

State

Mont. Code Ann. § 49-3-205 Governmental services;
Mont. Code Ann. § 49-3-206 Distribution of governmental funds;

Mont. Code Ann. § 49-3-207 Nondiscrimination provision in all public contracts.

(8) Incorporation of Provisions: The PARTY will include the provisions of paragraph one through

seven in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Acts, the Regulations and/or directives issued pursuant thereto. The
PARTY will take action with respect to any subcontract or procurement as MDT or the relevant
US DOT Administration may direct as a means of enforcing such provisions including sanctions
for noncompliance. Provided, that if the PARTY becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, the PARTY may request MDT
to enter into any litigation to protect the interests of MDT. In addition, the PARTY may request
the United States to enter into the litigation to protect the interests of the United States.
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CONTRACTOR REQUIREMENTS

1.01 General:

1.01.01 The Contractor must cooperate with BNSF RAILWAY COMPANY, hereinafter referred
to as "Railway" where work is over or under on or adjacent to Railway property and/or
right-of-way, hereafter referred to as "Railway Property", during the construction of STATE Project
NH 1-6(133)372 CN.

1.01.02 Intentionally Left Blank

1.01.03 The Contractor must plan, schedule and conduct all work activities so as not to interfere
with the movement of any trains on Railway Property.

1.01.04 The Contractor's right to enter Railway's Property is subject to the absolute right of
Railway to cause the Contractor's work on Railway's Property to cease if, in the opinion of
Railway, Contractor's activities create a hazard to Railway's Property, employees, and/or
operations. Railway will have the right to stop construction work on the Project if any of the
following events take place: (i) Contractor (or any of its subcontractors) performs the Project work
in a manner contrary to the plans and specifications approved by Railway; (ii) Contractor (or any
of its subcontractors), in Railway’s opinion, prosecutes the Project work in a manner which is
hazardous to Railway property, facilities or the safe and expeditious movement of railroad traffic;
(iii) Contractor fails to pay Railway for the Temporary Construction License or the Easement. The
work stoppage will continue until all necessary actions are taken by Contractor or its subcontractor
to rectify the situation to the satisfaction of Railway’s Division Engineer or until additional
insurance has been delivered to and accepted by Railway. In the event of a breach of (i) this
Agreement, (ii) the Temporary Construction License, or (iii) the Easement, Railway may
immediately terminate the Temporary Construction License or the Easement. Any such work
stoppage under this provision will not give rise to any liability on the part of Railway. Railway’s
right to stop the work is in addition to any other rights Railway may have including, but not limited
to, actions or suits for damages or lost profits. In the event that Railway desires to stop
construction work on the Project, Railway agrees to immediately notify the following individual in
writing:

MONTANA DEPARTMENT OF TRANSPORTATION
Great Falls District Administrator
200 Smelter Avenue NE
P.O. Box 1359
Great Falls, MT 59403-1359
Phone (406) 454-5880
Fax (406) 453-8737
Email:

1.01.05 The Contractor is responsible for determining and complying with all Federal, State and
Local Governmental laws and regulations, including, but not limited to environmental laws and
regulations (including but not limited to the Resource Conservation and Recovery Act, as
amended; the Clean Water Act, the Oil Pollution Act, the Hazardous Materials Transportation Act,
CERCLA), and health and safety laws and regulations. The Contractor hereby indemnifies,
defends and holds harmless Railway for, from and against all fines or penalties imposed or
assessed by Federal, State and Local Governmental Agencies against the Railway which arise
out of Contractor's work under this Agreement.
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1.01.06 The Contractor must notify State’s District Administrator shown in 1.01.04 and
Railway's Manager Public Projects, telephone number (206) 625.6396 at least thirty (30) calendar
days before commencing any work on Railway Property. Contractor’s notification to Railway must
refer to Railway's file BF 10015867 .

1.01.07 For any bridge demolition and/or falsework above any tracks or any excavations located
with any part of the excavations located within, whichever is greater, twenty-five (25) feet of the
nearest track or intersecting a slope from the plane of the top of rail on a 2 horizontal to 1 vertical
slope beginning at eleven (11) feet from centerline of the nearest track, both measured
perpendicular to center line of track, the Contractor must furnish the Railway five sets of working
drawings showing details of construction affecting Railway Property and tracks. The working
drawing must include the proposed method of installation and removal of falsework, shoring or
cribbing, not included in the contract plans and two sets of structural calculations of any falsework,
shoring or cribbing. For all excavation and shoring submittal plans, the current “BNSF-UPRR
Guidelines for Temporary Shoring” must be used for determining the design loading conditions to
be used in shoring design, and all calculations and submittals must be in accordance with the
current “BNSF-UPRR Guidelines for Temporary Shoring”. All submittal drawings and calculations
must be stamped by a registered professional engineer licensed to practice in the state the project
is located. All calculations must take into consideration railway surcharge loading and must be
designed to meet American Railway Engineering and Maintenance-of-Way Association
(previously known as American Railway Engineering Association) Coopers E-80 live loading
standard. All drawings and calculations must be stamped by a registered professional engineer
licensed to practice in the state the project is located. The Contractor must not begin work until
notified by the Railway that plans have been approved. The Contractor will be required to use
lifting devices such as, cranes and/or winches to place or to remove any falsework over Railway's
tracks. In no case will the Contractor be relieved of responsibility for results obtained by the
implementation of said approved plans.

1.01.08 Subject to the movement of Railway's trains, Railway will cooperate with the Contractor
such that the work may be handled and performed in an efficient manner. The Contractor will have
no claim whatsoever for any type of damages or for extra or additional compensation in the event
his work is delayed by the Railway.

1.02 Contractor Safety Orientation

1.02.01 No employee of the Contractor, its subcontractors, agents or invitees may enter
Railway Property without first having completed Railway’s Engineering Contractor Safety
Orientation, found on the web site www.BNSFContractor.com. The Contractor must ensure
that each of its employees, subcontractors, agents or invitees completes Railway’s
Engineering Contractor Safety Orientation through internet sessions before any work is
performed on the Project. Additionally, the Contractor must ensure that each and every
one of its employees, subcontractors, agents or invitees possesses a card certifying
completion of the Railway Contractor Safety Orientation before entering Railway Property.
The Contractor is responsible for the cost of the Railway Contractor Safety Orientation.
The Contractor must renew the Railway Contractor Safety Orientation annually. Further
clarification can be found on the web site or from the Railway’s Representative.

1.03 Railway Requirements

1.03.01 The Contractor must take protective measures as are necessary to keep railway
facilities, including track ballast, free of sand, debris, and other foreign objects and materials
resulting from his operations. Any damage to railway facilities resulting from Contractor's
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operations will be repaired or replaced by Railway and the cost of such repairs or replacement
must be paid for by the Agency.

1.03.02 The Contractor must notify the Railway's Division Engineer Jeremy Van Pelt at
(_406 ) 863-0318 and provide blasting plans to the Railway for review seven (7) calendar days
prior to conducting any blasting operations adjacent to or on Railway's Property.

1.03.03 The Contractor must abide by the following temporary clearances during construction:

= 15-0" Horizontally from centerline of nearest track

= 216" Vertically above top of rail

= 27'-0" Vertically above top of rail for electric wires carrying less than 750 volts

= 28-0" Vertically above top of rail for electric wires carrying 750 volts to 15,000 volts

= 30'-0" Vertically above top of rail for electric wires carrying 15,000 volts to 20,000 volts
= 34'-0" Vertically above top of rail for electric wires carrying more than 20,000 volts

1.03.04 Upon completion of construction, the following clearances shall be maintained:
= 25 Horizontally from centerline of nearest track

1.03.05 Any infringement within State statutory clearances due to the Contractor's operations
must be submitted to the Railway and to the State and must not be undertaken until approved in
writing by the Railway, and until the State has obtained any necessary authorization from the
State Regulatory Authority for the infringement. No extra compensation will be allowed in the
event the Contractor's work is delayed pending Railway approval, and/or the State Regulatory
Authority's approval.

1.03.06 In the case of impaired vertical clearance above top of rail, Railway will have the option
of installing tell-tales or other protective devices Railway deems necessary for protection of
Railway operations. The cost of tell-tales or protective devices will be borne by the State.

1.03.07 The details of construction affecting the Railway's Property and tracks not included in
the contract plans must be submitted to the Railway by State for approval before work is
undertaken and this work must not be undertaken until approved by the Railway.

1.03.08 At other than public road crossings, the Contractor must not move any equipment or
materials across Railway's tracks until permission has been obtained from the Railway. The
Contractor must obtain a "Temporary Construction Crossing Agreement" from the Railway prior to
moving his equipment or materials across the Railways tracks. The temporary crossing must be
gated and locked at all times when not required for use by the Contractor. The temporary crossing
for use of the Contractor will be constructed and, at the completion of the project, removed at the
expense of the Contractor.

1.03.09 Discharge, release or spill on the Railway Property of any hazardous substances, oil,
petroleum, constituents, pollutants, contaminants, or any hazardous waste is prohibited and
Contractor must immediately notify the Railway's Resource Operations Center at 1(800)
832-5452, of any discharge, release or spills in excess of a reportable quantity. Contractor must
not allow Railway Property to become a treatment, storage or transfer facility as those terms are
defined in the Resource Conservation and Recovery Act or any state analogue.

1.03.10 The Contractor upon completion of the work covered by this contract, must promptly
remove from the Railway's Property all of Contractor's tools, equipment, implements and other
materials, whether brought upon said property by said Contractor or any Subcontractor, employee
or agent of Contractor or of any Subcontractor, and must cause Railway's Property to be left in a
condition acceptable to the Railway's representative.
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1.04 Contractor Roadway Worker on Track Safety Program and Safety Action Plan:

+ 1.04.01 Each Contractor that will perform work within 25 feet of the centerline of a track must
develop and implement a Roadway Worker Protection/On Track Safety Program and work with
Railway Project Representative to develop an on track safety strategy as described in the
guidelines listed in the on track safety portion of the Safety Orientation. This Program must
provide Roadway Worker protection/on track training for all employees of the Contractor, its
subcontractors, agents or invitees. This training is reinforced at the job site through job safety
briefings. Additionally, each Contractor must develop and implement the Safety Action Plan, as
provided for on the web site www.BNSFContractor.com, which will be made available to Railway
prior to commencement of any work on Railway Property. During the performance of work, the
Contractor must audit its work activities. The Contractor must designate an on-site Project
Supervisor who will serve as the contact person for the Railway and who will maintain a copy of
the Safety Action Plan, safety audits, and Material Safety Datasheets (MSDS), at the job site.

e 1.04.02 Contractor shall have a background investigation performed on all of its employees,
subcontractors and agents who will be performing any services for Railroad under this Agreement
which are determined by Railroad in its sole discretion a) to be on Railroad’s property, or b) that
require access to Railroad Critical Infrastructure, Railroad Critical Information Systems, Railroad’s
Employees, Hazardous Materials on Railroad’s property or is being transported by or otherwise in
the custody of Railroad, or Freight in Transit involving Railroad.

The required background screening shall at a minimum meet the rail industry background
screening criteria defined by the e-RAILSAFE Program as outlined at www.everifile.com, in
addition to any other applicable regulatory requirements.

Contractor shall obtain written consent from all its employees, subcontractors or agents screened
in compliance with the e-RAILSAFE Program to participate in the Program on their behalf and to
release completed background information to Railroad’s designee. Contractor shall be subject to
periodic audit to ensure compliance.

Contractor subject to the e-RAILSAFE Program hereunder shall not permit any of its employees,
subcontractors or agents to perform services hereunder who are not first approved under e-
RAILSAFE Program standards. Railroad shall have the right to deny entry onto its premises or
access as described in this section above to any of Contractor's employees, subcontractors or
agents who do not display the authorized identification badge issued by a background screening
service meeting the standards set forth in the e-RAILSAFE Program, or who in Railroad's opinion,
which may not be unreasonable, may pose a threat to the safety or security of Railroad's
operations, assets or personnel.

Contractors shall be responsible for ensuring that its employees, subcontractors and agents are
United States citizens or legally working in the United States under a lawful and appropriate work
VISA or other work authorization.

1.05 Railway Flagger Services:

e 1.05.01 The Contractor must give Railway’s Roadmaster (telephone (406) 265-0235) a
minimum of thirty (30) calendar days advance notice when flagging services will be required so
that the Roadmaster can make appropriate arrangements (i.e., bulletin the flagger’s position). If
flagging services are scheduled in advance by the Contractor and it is subsequently determined
by the parties hereto that such services are no longer necessary, the Contractor must give the
Roadmaster five (5) working days advance notice so that appropriate arrangements can be made
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to abolish the position pursuant to union requirements. Neither construction activities for the
Project, nor future maintenance of the Structure once completed, will be permitted during the
fourth quarter of each calendar year. Emergency work will be permitted only upon prior notification
to BNSF's Network Operations Center (telephone number: 800 832-5452). The Contractor
understands and agree that trains cannot be subjected to delay during this time period.

e 1.05.02 Unless determined otherwise by Railway’s Project Representative, Railway flagger will
be required and furnished when Contractor’s work activities are located over, under and/or within
twenty-five (25) feet measured horizontally from centerline of the nearest track and when cranes
or similar equipment positioned beyond 25-feet from the track centerline could foul the track in the
event of tip over or other catastrophic occurrence, but not limited thereto for the following
conditions:

e 1.05.02a When, upon inspection by Railway’s Representative, other conditions warrant.

e 1.05.02b When any excavation is performed below the bottom of tie elevation, if, in the opinion of
Railway's representative, track or other Railway facilities may be subject to movement or
settlement.

e 1.05.02c When work in any way interferes with the safe operation of trains at timetable speeds.

e 1.05.02d When any hazard is presented to Railway track, communications, signal, electrical, or
other facilities either due to persons, material, equipment or blasting in the vicinity.

e 1.05.02e Special permission must be obtained from the Railway before moving heavy or
cumbersome objects or equipment which might result in making the track impassable.

e 1.05.03 Flagging services will be performed by qualified Railway flaggers.

e 1.05.03a Flagging crew generally consists of one employee. However, additional personnel may
be required to protect Railway Property and operations, if deemed necessary by the Railways
Representative.

e 1.05.03b Each time a flagger is called, the minimum period for billing will be the eight (8) hour
basic day.

e 1.05.03c The cost of flagger services provided by the Railway will be borne by State of Montana.
The estimated cost for one (1) flagger is approximately between $800.00-$1,600.00 for an eight
(8) hour basic day with time and one-half or double time for overtime, rest days and holidays. The
estimated cost for each flagger includes vacation allowance, paid holidays, Railway and
unemployment insurance, public liability and property damage insurance, health and welfare
benefits, vehicle, transportation, meals, lodging, radio, equipment, supervision and other costs
incidental to performing flagging services. Negotiations for Railway labor or collective bargaining
agreements and rate changes authorized by appropriate Federal authorities may increase actual
or estimated flagging rates. THE FLAGGING RATE IN EFFECT AT THE TIME OF
PERFORMANCE BY THE CONTRACTOR HEREUNDER WILL BE USED TO CALCULATE
THE ACTUAL COSTS OF FLAGGING PURSUANT TO THIS PARAGRAPH.

e 1.05.03d The average train traffic on this route is _1_ freight trains per 24-hour period at a
timetable speed _10 MPH and _0_ passenger trains at a timetable speed of _N/A_MPH.

1.06 Contractor General Safety Requirements

e 1.06.01 Work in the proximity of railway track(s) is potentially hazardous where movement of
trains and equipment can occur at any time and in any direction. All work performed by
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contractors within 25 feet of any track must be in compliance with FRA Roadway Worker
Protection Regulations.

1.06.02 Before beginning any task on Railway Property, a thorough job safety briefing must be
conducted with all personnel involved with the task and repeated when the personnel or task
changes. If the task is within 25 feet of any track, the job briefing must include the Railway's
flagger, as applicable, and include the procedures the Contractor will use to protect its employees,
subcontractors, agents or invitees from moving any equipment adjacent to or across any Railway
track(s).

1.06.03 Workers must not work within 25 feet of the centerline of any track without an on track
safety strategy approved by the Railway’s Project Representative. When authority is provided,
every contractor employee must know: (1) who the Railway flagger is, and how to contact the
flagger, (2) limits of the authority, (3) the method of communication to stop and resume work, and
(4) location of the designated places of safety. Persons or equipment entering flag/work limits that
were not previously job briefed, must notify the flagger immediately, and be given a job briefing
when working within 25 feet of the center line of track.

1.06.04 \When Contractor employees are required to work on the Railway Property after normal
working hours or on weekends, the Railway's representative in charge of the project must be
notified. A minimum of two employees must be present at all times.

1.06.05 Any employees, agents or invitees of Contractor or its subcontractors under suspicion of
being under the influence of drugs or alcohol, or in the possession of same, will be removed from
the Railway's Property and subsequently released to the custody of a representative of Contractor
management. Future access to the Railway's Property by that employee will be denied.

1.06.06 Any damage to Railway Property, or any hazard noticed on passing trains must be
reported immediately to the Railway's representative in charge of the project. Any vehicle or
machine which may come in contact with track, signal equipment, or structure (bridge) and could
result in a train derailment must be reported immediately to the Railway representative in charge
of the project and to the Railway's Resource Operations Center at 1(800) 832-5452. Local
emergency numbers are to be obtained from the Railway representative in charge of the project
prior to the start of any work and must be posted at the job site.

1.06.07 For safety reasons, all persons are prohibited from having pocket knives, firearms or
other deadly weapons in their possession while working on Railway's Property.

1.06.08 All personnel protective equipment (PPE) used on Railway Property must meet
applicable OSHA and ANSI specifications. Current Railway personnel protective equipment
requirements are listed on the web site, www.BNSFContractor.com, however, a partial list of the
requirements include: a) safety glasses with permanently affixed side shields (no yellow lenses);
b) hard hats; c) safety shoe with: hardened toes, above-the-ankle lace-up and a defined heel; and
d) high visibility retro-reflective work wear. The Railway’s representative in charge of the project is
to be contacted regarding local specifications for meeting requirements relating to hi-visibility work
wear. Hearing protection, fall protection, gloves, and respirators must be worn as required by
State and Federal regulations. (NOTE — Should there be a discrepancy between the
information contained on the web site and the information in this paragraph, the web site

will govern.)

1.06.09 THE CONTRACTOR MUST NOT PILE OR STORE ANY MATERIALS, MACHINERY
OR EQUIPMENT CLOSER THAN 25'-0" TO THE CENTER LINE OF THE NEAREST RAILWAY
TRACK. MATERIALS, MACHINERY OR EQUIPMENT MUST NOT BE STORED OR LEFT
WITHIN 250 FEET OF ANY HIGHWAY/RAIL AT-GRADE CROSSINGS OR TEMPORARY
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CONSTRUCTION CROSSING, WHERE STORAGE OF THE SAME WILL OBSTRUCT THE
VIEW OF A TRAIN APPROACHING THE CROSSING. PRIOR TO BEGINNING WORK, THE
CONTRACTOR MUST ESTABLISH A STORAGE AREA WITH CONCURRENCE OF THE
RAILWAY'S REPRESENTATIVE.

1.06.10 Machines or vehicles must not be left unattended with the engine running. Parked
machines or equipment must be in gear with brakes set and if equipped with blade, pan or bucket,
they must be lowered to the ground. All machinery and equipment left unattended on Railway's
Property must be left inoperable and secured against movement. (See internet Engineering
Contractor Safety Orientation program for more detailed specifications)

1.06.11 Workers must not create and leave any conditions at the work site that would interfere
with water drainage. Any work performed over water must meet all Federal, State and Local
regulations.

1.06.12 All power line wires must be considered dangerous and of high voltage unless informed
to the contrary by proper authority. For all power lines the minimum clearance between the lines
and any part of the equipment or load must be; 200 KV or below - 15 feet; 200 to 350 KV - 20 feet;
350 to 500 KV - 25 feet; 500 to 750 KV - 35 feet; and 750 to 1000 KV - 45 feet. If capacity of the
line is not known, a minimum clearance of 45 feet must be maintained. A person must be
designated to observe clearance of the equipment and give a timely warning for all operations
where it is difficult for an operator to maintain the desired clearance by visual means.

1.07 Excavation:

1.07.01 Before excavating, the Contractor must determine whether any underground pipe lines,
electric wires, or cables, including fiber optic cable systems are present and located within the
Project work area. The Contractor must determine whether excavation on Railway’s Property
could cause damage to buried cables resulting in delay to Railway traffic and disruption of service
to users. Delays and disruptions to service may cause business interruptions involving loss of
revenue and profits. Before commencing excavation, the Contractor must contact BNSF’s
Engineering Representative Matt Keim (763) 782-3489. All underground and overhead wires
will be considered HIGH VOLTAGE and dangerous until verified with the company having
ownership of the line. It is the Contractor's responsibility to notify any other companies that
have underground utilities in the area and arrange for the location of all underground
utilities before excavating.

1.07.02 The Contractor must cease all work and notify the Railway immediately before
continuing excavation in the area if obstructions are encountered which do not appear on
drawings. If the obstruction is a utility and the owner of the utility can be identified, then the
Contractor must also notify the owner immediately. If there is any doubt about the location of
underground cables or lines of any kind, no work must be performed until the exact location has
been determined. There will be no exceptions to these instructions.

1.07.03 All excavations must be conducted in compliance with applicable OSHA regulations
and, regardless of depth, must be shored where there is any danger to tracks, structures or
personnel.

1.07.04 Any excavations, holes or trenches on the Railway's Property must be covered, guarded
and/or protected when not being worked on. When leaving work site areas at night and over
weekends, the areas must be secured and left in a condition that will ensure that Railway
employees and other personnel who may be working or passing through the area are protected
from all hazards. All excavations must be back filled as soon as possible.
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1.08 Hazardous Waste, Substances and Material Reporting:

e 1.08.01 If Contractor discovers any hazardous waste, hazardous substance, petroleum or other
deleterious material, including but not limited to any non-containerized commodity or material, on
or adjacent to Railway's Property, in or near any surface water, swamp, wetlands or waterways,
while performing any work under this Agreement, Contractor must immediately: (a) notify the
Railway's Resource Operations Center at 1(800) 832-5452, of such discovery: (b) take safeguards
necessary to protect its employees, subcontractors, agents and/or third parties: and (c) exercise
due care with respect to the release, including the taking of any appropriate measure to minimize
the impact of such release.

1.09 Personal Injury Reporting

e 1.09.01 The Railway is required to report certain injuries as a part of compliance with Federal
Railroad Administration (FRA) reporting requirements. Any personal injury sustained by an
employee of the Contractor, subcontractor or Contractor's invitees while on the Railway's Property
must be reported immediately (by phone mail if unable to contact in person) to the Railway's
representative in charge of the project. The Non-Employee Personal Injury Data Collection Form
contained herein is to be completed and sent by Fax to the Railway at 1(817) 352-7595 and to the
Railway’s Project Representative no later than the close of shift on the date of the injury.
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ETINIS &~
amm—arscway NON-EMPLOYEE PERSONAL INJURY DATA COLLECTION

(If injuries are in connection with rail equipment accident/incident, highway rail grade crossing accident or automobile accident, ensure that
appropriate information is obtained, forms completed and that data entry personnel are aware that injuries relate to that specific event.)

Injured Person Type:

|:| Passenger on train (C) |:| Non-employee (N)
(i.&., emp of another railroad or, non-BNSF emp invalved in vehicle accident. including company
veficles)

|:| Contractor/safety sensitive (F) |:| Contractor/non-safety sensitive (b)

|:| Volunteer/safety sensitive (H) |:| Volunteer/other non-safety sensitive (|)

|:| Non-trespasser (D) - to include highway users involved in highway rail grade crossing accidents who did not go around or
through gates

|:| Trespasser (E) - toinclude highway users involved in highway rail grade crossing accidents who went around or through gates
|:| Non-trespasser (J) - Off railroad property

If train involved, Train ID:

Transmit attached information to Accident/Incident Reporting Center by:

Fax I-817-352-7595 or by Phone 1-800-637-6736 or email to: Accident-Reporting.Center@BNSF.com

Officer Providing Information:

(Name) (Employee No.) (Phone #)

REPORT PREPARED TO COMPLY WITH FEDERAL ACCIDENT REPORTING REGUIREMENTS AND PROTECTED FROM DISCLOSURE PURSLANT
T0 43 1.5.C. 20303 AND 83 U.S.C. 430
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NON-EMPLOYEE PERSONAL INJURY DATA COLLECTION

INFORMATION REQUIRED TO BE COLLECTED PURSUANT TO FEDERAL REGULATION. IT SHOULD BE USED FOR COMPLIANCE WITH FEDERAL REGULATIONS ONLY AND IT IS NOT
INTENDED TO PRESUME ACCEPTANCE OF RESPONSIBILITY OR LIABILITY.

|. Accident City/St:

Time:

2. Date:

County:

4. Weather:

3. Temperature:

(if non BNSF location)

Mile Post / Line Segment:

3. Driver's License No (and state) or other ID:

SSN (required):

B. Name (last, first, mi):

1. Address:

8. Date of Birth:

Jhone Number:

3. Injury:

City: St: Lip:

and/or Age: Gender:

(if available)

Employer:

10. Body Part:

(i.e., Laceration, etc.)

II. Description of Accident (To include location, action, result, etc.):

(i.e., Hand, etc.)

|2. Treatment:

D First Aid Only

I:' Required Medical Treatment

I:' Other Medical Treatment

|3. Dr. Name: Date:
|4, Dr. Address:

Street: City: St: Lip:
|5. Hospital Name:
|6. Hospital Address:

Street: City: St: Lip:
|7. Diagnosis:

REPORT PREPARED TO COMPLY WITH FEDERAL ACCIDENT REPORTING REQUIREMENTS
AND PROTECTED FROM DISCLOSURE PURSUANT TO 49 U.S.C. 20903 AND 83 U.S.C. 490
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1. BNSF RAILWAY COMPANY REQUIREMENTS

INSURANCE - Other Than Grade Separations

Contractor shall, at its sole cost and expense, procure and maintain during the life of this Agreement the
following insurance coverage:

A. Commercial General Liability insurance. This insurance shall contain broad form contractual liability
with a combined single limit of a minimum of $2,000,000 each occurrence and an aggregate limit of
at least $6,000,000 but in no event less than the amount otherwise carried by the Contractor. Coverage
must be purchased on a post 2004 ISO occurrence form or equivalent and include coverage for, but
not limit to the following:

Bodily Injury and Property Damage
Personal Injury and Advertising Injury
Fire legal liability

Products and completed operations

* & o o

This policy shall also contain the following endorsements, which shall be indicated on the certificate
of insurance:

¢ The definition of insured contract shall be amended to remove any exclusion or other limitation for any
work being done within 50 feet of railroad property.

Waver of subrogation in favor of and acceptable to Railway.

Additional insured endorsement in favor of and acceptable to Railway.

Separation of insureds.

The policy shall be primary and non-contributing with respect to any insurance carried by Railway.

> & o o

It is agreed that the workers’ compensation and employers’ liability related exclusions in the
Commercial General Liability insurance policy(s) required herein are intended to apply to employees
of the policy holder and shall not apply to Railway employees.

No other endorsements limiting coverage as respects obligations under this Agreement may be
included on the policy with regard to the work being performed under this agreement.

B. Business Automobile Insurance. This insurance shall contain a combined single limit of at least
$1,000,000 per occurrence, and include coverage for, but not limited to the following:

¢ Bodily injury and property damage
¢ Any and all vehicles owned, used or hired

The policy shall also contain the following endorsements or language, which shall be indicated on
the certificate of insurance:

Waiver of subrogation in favor of and acceptable to Railway.

Additional insured endorsement in favor of and acceptable to Railway.

Separation of insureds.

The policy shall be primary and non-contributing with respect to any insurance carried by Railway.

> & o o

C. Workers Compensation and Employers Liability insurance including coverage for, but not limited to:

¢ Contractor’s statutory liability under the worker’s compensation laws of the state(s) in which the work
is to be performed. If optional under State law, the insurance must cover all employees anyway.

¢ Employers’ Liability (Part B) with limits of at least $500,000 each accident, $500,000 by disease policy
limit, $500,000 by disease each employee.

This policy shall also contain the following endorsements or language, which shall be indicated on the

certificate of insurance:
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¢ Waiver of subrogation in favor of and acceptable to Railway.

D. Railroad Protective Liability insurance naming only the Railway as the Insured with coverage of at
least $2,000,000 per occurrence and $6,000,000 in the aggregate. The policy Must be issued on a
standard ISO form CG 00 35 12 04 and include the following:

Endorsed to include the Pollution Exclusion Amendment

Endorsed to include the Limited Seepage and Pollution Endorsement.

Endorsed to remove any exclusion for punitive damages.

No other endorsements restricting coverage may be added.

The original policy must be provided to the Railway prior to performing any work or services under
this Agreement

¢ Definition of “Physical Damage to Property” shall be endorsed to read: “means direct and accidental
loss of or damage to all property owned by any named insured and all property in any named insured’
care, custody, and control arising out of the acts or omissions of the contractor named on the
Declarations.

* & & o o

In lieu of providing a Railroad Protective Liability Policy, Licensee may participate, in Railway’s Blanket
Railroad Protective Liability Insurance Policy. Questions regarding procurement of the Railroad Protective
Liability Insurance should be directed to Rosa Martinez at Marsh, USA, 214-303-8519.

Other Requirements:

Where allowable by law, all policies (applying to coverage listed above) shall contain no exclusion for
punitive damages.

Contractor agrees to waive its right of recovery against Railway for all claims and suits against Railway.
In addition, its insurers, through the terms of the policy or policy endorsement, waive their right of subrogation
against Railway for all claims and suits. Contractor further waives its right of recovery, and its insurers also
waive their right of subrogation against Railway for loss of its owned or leased property or property under
Contractor’s care, custody, or control.

Allocated Loss Expense shall be in addition to all policy limits for coverages referenced above.

Contractor is not allowed to self-insure without the prior written consent of Railway. If granted by
Railway, self-insured retention or other financial responsibility for claims shall be covered directly by Contractor
in lieu of insurance. Any and all Railway liabilities that would otherwise, in accordance with the provisions of
this Agreement, be covered by Contractor’s insurance will be covered as if Contractor elected not to include a
deductible, self-insured retention or other financial responsibility for claims.

Prior to commencing the Work, Contractor shall furnish to Railway an acceptable certificate(s) of
insurance from an authorized representative evidencing the required coverage(s), endorsements, and amendments.
The certificate should be directed to the following addresses:

BNSF Railway Company
c/o CertFocus
P.O. Box 140528
Kansas City, MO 64114
Toll Free: 877-576-2378
Fax number: 817-840-7487
Email: BNSF@certfocus.com
www.certfocus.com

Contractor shall notify Railway in writing at least 30 days prior to any cancellation, non-renewal,
substitution, or material alteration.
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Any insurance policy must be written by a reputable insurance company acceptable to Railway or with a
current Best’s Guide Rating of A- and Class VII or better, and authorized to do business in the state(s) in which
the service is to be provide.

If coverage is purchased on a “claims made” basis, Contractor hereby agrees to maintain coverage in force
for a minimum of three years after expiration, cancellation or termination of this contract. Annually, Contractor
agrees to provide evidence of such coverage as required hereunder.

Contractor represents that this Agreement has been thoroughly reviewed by Contractor’s insurance
agent(s)/broker(s), who have been instructed by Contractor to procure the insurance coverage required by this
Agreement.

Not more frequently than once every five years, Railway may reasonably modify the required insurance
coverage to reflect then-current risk management practices in the railroad industry and underwriting practices in
the insurance industry.

If any portion of the operation is to be subcontracted by Contractor, Contractor shall require that the
subcontractor shall provide and maintain the insurance coverage(s) set forth herein, naming Railway as an
additional insured, and shall require that the subcontractor shall release, defend, and indemnify Railway to the
same extent and under the same terms and conditions as Contractor is required to release, defend, and indemnify
Railway herein.

Failure to provide evidence as required by this section shall entitle, but not require, Railway to terminate
this Agreement immediately. Acceptance of a certificate that does not comply with this section shall not operate
as a waiver of Contractor's obligations hereunder.

The fact that insurance (including, without limitation, self-insurance) is obtained by Contractor shall not
be deemed to release or diminish the liability of Contractor including, without limitation, liability under the
indemnity provisions of this Agreement. Damages recoverable by Railway shall not be limited by the amount of
the required insurance coverage.

In the event of a claim or lawsuit involving Railway arising out of this agreement, Contractor will make
available any required policy covering such claim or lawsuit.

These insurance provisions are intended to be a separate and distinct obligation on the part of the
Contractor. Therefore, these provisions shall be enforceable and Contractor shall be bound thereby regardless of
whether or not indemnity provisions are determined to be enforceable in the jurisdiction in which the work
covered hereunder is performed.

For purposes of this section, Railway means “Burlington Northern Santa Fe LLC”, “BNSF RAILWAY
COMPANY” and the subsidiaries, successors, assigns and affiliates of each.

The estimated cost of work located within 50 feet (15 meters) of the railroad track (to base BNSF insurance
policies on) is $2,000.
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LIMITED SEEPAGE, POLLUTION AND
CONTAMINATION COVERAGE ENDORSEMENT

In consideration of the premium charged it is understood and agreed that this Policy shall apply to the liability of the Insured resulting
from seepage and/or pollution and/or contamination caused solely by:

a) unintended fire, lightning or explosion: or
b) a collision or overturning of a road vehicle: or
¢) acollision or overturning or derailment of a train.
It is agreed that the coverage provided by this Endorsement shall not apply to and excludes:
1. loss of, damage to or loss of use of property directly or indirectly resulting from sub-surface operations of the

Insured, and/or removal of, loss of or damage to sub-surface oil, gas or any other substance; [This exclusion
does not apply to tunnels for this item.]

2. any site or location used in whole or in part for the handling, processing, treatment, storage, disposal or dumping
of any waste materials or substances;

3. the cost of evaluating and/or monitoring and/or controlling seeping and/or polluting and/or contaminating
substances;

4. the cost of removing and/or nullifying and/or cleaning up seeping and/or polluting and /or contaminating

substances on property at any time owned and/or leased and/or rented by the insured and/or under the control of
the Insured.

OTHER TERMS

All other terms of your policy remain the same.

Name of Insured Policy Number: Effective Date:

Processing Date: Expiration Date:

Counter Signature

EXHIBIT “D”

Page 1 of 3
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NOTICE OF CHANGE ENDORSEMENT

This endorsement modifies insurance provided under the following:
RAILROAD PROTECTIVE LIABILITY COVERAGE PART
A. The Change Condition is replaced by the following:
4. Changes
This policy contains all the agreements between you and us concerning the insurance afforded.
You are authorized to make changes in the terms of this policy with our consent. This policy's
terms can be amended or waived only by endorsement issued by us and made a part of this
policy, and by mailing or delivering to you, the "Contractor" and any involved governmental
authority or other contracting party designated in the Declarations, at the respective mailing

addresses last known to us, written notice of change at least 60 days before the effective date of
change.

OTHER TERMS

All other terms of your policy remain the same.

Name of Insured Policy Number: Effective Date:

Processing Date: Expiration Date:

Counter Signature

EXHIBIT “D”

Page 2 of 3
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COMMERCIAL GENERAL LIABILITY
CG28311093

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY

POLLUTION EXCLUSION ENDORSEMENT

This endorsement modifies insurance provided under the following:
RAILROAD PROTECTIVE LIABILITY COVERAGE PART

Paragraph (a) of exclusion f.(3) of COVERAGE A — BODILY INJURY AND PROPERTY DAMAGE LIABILITY (Section 1 —
Coverages) is replaced by the follows:

This insurance does not apply to:

f.  “Bodily injury” or “property damage’ arising out of the actual, alleged or threatened discharge, dispersal, seepage,
migration, release or escape of pollutants at or from the “job location” :

(3) On which you or “contractors” working directly or indirectly on any insured’s behalf are performing operations:

(a) If the pollutants, other than fuels or lubricants for equipment used at the "job location" are brought on or to the
“job location” in connection with such operations by such insured, contractor or subcontractor; or

OTHER TERMS

All other terms of your policy remain the same.

Name of Insured Policy Number: Effective Date:

Processing Date: Expiration Date:

Counter Signature

EXHIBIT “D”
Page 3 of 3

SECTION Il Page 20 of 21



AWARD COPY

1. BNSF TRAIN DELAY PROVISION

All contracts between the STATE and its contractor, for the construction provided for, or
maintenance work on the highway and highway overpass within the RAILROAD's right-of-way, shall
include language that specifies the contractor is responsible to RAILROAD, including its affiliated
RAILROAD companies, and its tenants for all damages for any unscheduled delay to a freight or
passenger train that is caused by the contractor's negligence, failure to comply with its requirements
under this agreement, failure to properly coordinate its work with the RAILROAD or any cause not
attributable to the RAILROAD, but arising from the contractors activities that affect RAILROAD’s
ability to fully utilize its equipment and to meet customer service obligations. Contractor will be
billed, as further provided below, for the economic losses arising from loss of use of equipment and
train service employees, contractual loss of incentive pay and bonuses, and contractual penalties
resulting from train delays, caused by the Contractor, or its subcontractors performing work under
the project identified herein. It is understood and agreed that this section includes any RAILROAD
expenses for delays arising from RAILROAD work necessitated by acts, omissions or negligence of
the contractor or subcontractors. RAILROAD agrees that it will not perform any act which would
unnecessarily cause train delay and that contractor is not responsible for any train delay caused by a
general slow down order by the RAILROAD through the project which are unrelated to the project.

For loss of use, contractor will be billed per freight train hour at an average rate of (5676.27
in 2008) with annual adjustments) per hour per train as determined from RAILROAD's record. Any
disruption to train traffic may cause delays to multiple trains at the same time for the same period.

In addition to the above damages, passenger, U.S. mail trains and certain other grain,
intermodal, coal and freight trains operate under incentive/penalty contracts between RAILROAD
and its customer. Under these arrangements, if RAILROAD does not meet its contract service
commitment, RAILROAD may suffer loss of performance or incentive pay or be subject to a penalty
payment. Contractor shall be responsible for any train performance and incentive penalties or other
contractual economic losses actually incurred by RAILROAD which are attributable to a train delay
caused by or related to this project.

As example, a train arrives 30 minutes after its contract service commitments and RAILROAD
is assessed damages per terms of the contract. Either contractor and/or subcontractors caused a
29-minute delay to the train and therefore are not responsible for any train performance and
incentive penalties or other contractual economic losses actually incurred by RAILROAD.

As example, a train arrives 30 minutes after its contract service commitments and RAILROAD
is assessed damages per terms of the contract. Either contractor and/or subcontractors caused a
31-minute delay to the train and therefore are 100% responsible for any train performance and
incentive penalties or other contractual economic losses actually incurred by RAILROAD.

The contractual relationship between RAILROAD and its customers is proprietary and
confidential. In the event of a train delay covered by this agreement, RAILROAD will share
information relevant to any train delay to the maximum extent consistent with RAILROAD
confidentiality obligations. Damages for train delay for certain trains could be as high as $50,000.00
per incident.

The STATE's Contractor and subcontractors shall plan, schedule, coordinate and conduct all
Contractor's work so as to not cause any delays to any trains.
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STANDARD PROVISIONS INDEX

FEDERAL AID PROJECTS CONTAINS
Traffic Control Rate Schedule ..., 3 Pages
Erosion & Sediment Control Rate Schedule...........cccoooiiiiiiiiiiii e, 2 Pages
Federal Wage Rates (Rev. 1-3-2020).......cceeiiiiiiiiiiiieeeee e 9 Pages
Requirements & Acknowledgement for Working on Railroad R/W ........................ 1 Page
Table of Contractor SUbMIttalS .............oooiiiiiiii 9 Pages
Materials Manual INAEX .......ccceiiiiiiiii e e e e 9 Pages

Required Contract Provisions Federal-Aid Const. Contracts (FORM FHWA-1273)
[REV.5-T-2012] et ettt etee et et e et e e et e et e et e e et e et e e e e et e et e et e et e et e et eetae et eeaeaeneaenaernaannnns 12 Pages

Supplemental Revisions for Required Contract Provisions Federal-Aid Const. Contracts
(FORM FHWA-1273) [AQAEA 2-4-2016] +...vvvvvvveeersrnnnnsssnnsnsnnnnnssnsnsnsnsnssssssssssnsnnnsssnnssnnsnssnnnns 1 Page

EEO Affirmative Action Req. on Federal-Aid Construction ............ccccccoviiiiiiieenenn. 1 Page
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TRAFFIC CONTROL RATE SCHEDULE

(Subsections 618.04.1 & 618.05.1 of the Specifications)
(Traffic Control — Fixed will be at $1 per unit)

Traffic Control Device

Effective 02/13/2020

Value in Units
of Each Traffic

Group No. Description Control Device
1. Any Size Sign Signs on Portable Mounts 34/each
2. Sign Faces up to 15.9 square feet Signs Mounted on Single Post 130/each

(1.48 square meter)
3. 16.0 up to 19.9 square feet Signs Mounted on Single Post 136/each
(1.49 up to 1.85 square meter)
4., 20.0 up to 29.9 square feet Signs Mounted on Single Post 148/each
(1.86 up to 2.78 square meter)
5. 30.0 up to 40.0 square feet Signs Mounted on Single Post 216/each
(2.79 up to 3.72 square meter)
6. 10.0 up to 18.1 square feet Signs Mounted on Two Posts 238/each
(0.93 up to 1.68 square meter)
7. 18.2 up to 19.9 square feet Signs Mounted on Two Posts 248/each
(1.69 up to 1.85 square meter)
8. 20.0 up to 29.9 square feet Signs Mounted on Two Posts 268/each
(1.86 up to 2.78 square meter)
9. 30.0 up to 39.9 square feet Signs Mounted on Two Posts 332/each
(2.79 up to 3.71 square meter)
10. 40.0 up to 49.9 square feet Signs Mounted on Two Posts 350/each
(3.72 up to 4.64 square meter)
11. 50.0 up to 59.9 square feet Signs Mounted on Two Posts 512/each
(4.65 up to 5.57 square meter)
12. Sign Faces up to 20.0 square feet Signs Mounted on Barricade 26/each
(1.82 square meter) mounted on
Type lll Barricade (sign only)
13. 4'-0" (1.2 m) to 10'-0" (3.0 m) B (llII) Barricade (reflectorized on one side) 180/each
14. 4'-0" (1.2 m) to 10'-0" (3.0 m) B (llII) Barricade (reflectorized both sides) 188/each
15. Portable Barricade
(1) 2-0” (0.6 m) to 6’-0” (1.8 m) B (I) Portable Barricade 22/each
(2) 2-0" (0.6 m)to 6’-0" (1.8 m) B (ll)  Portable Barricade 22/each
(3) Type Il w/ 24"x12” R9-9,R9-10, or  Portable Barricade 24/each
R9-11a Pedestrian Sign
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TRAFFIC CONTROL RATE SCHEDULE
(Subsections 618.04.1 & 618.05.1 of the Specifications)
(Traffic Control — Fixed will be at $1 per unit)

Traffic Control Device

Group No. Description

Effective 02/13/2020

Value in Units
of Each Traffic
Control Device

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

20.

30.

SECTION I

Barricade Warning Lights
(1) Type A - Low Intensity
(2) Type B - High Intensity
(3) Type C - Steady Burn

Drums Plastic

Object Markers
(1) Type 2 Object Markers

Portable Vertical Panel

Delineators

(1) Design B Delineators
(2) Design G Delineators
(3) Design A Delineators

Deleted

Flexible guide posts

Portable Arrow Board

(1) Set up/take down each shift

(2) Long term use
(2a) Initial Install (only for long term use)

W20-7a and W3-3 Signs with LED Flashers
(1) Set up/take down each shift

(2) Long term use

(2a) Initial Install (only for long term use)

Raised rigid pavement markers

Deleted

Hinged flexible guide posts 36" (914mm) height

Deleted

Temporary traffic control signals (with dual lights and adjustable mast arms)
(1) Set up/take down each shift

(2) Long term use with initial install

(2a) Initial Install (only for long term use)

Temporary traffic tape yellow or white 4" (102mm)

Page 3 of 48

10/each/day
14/each/day
10/each/day

21/each

26/each

14/each

24/each
24/each
24/each

8/each

12/each/hour
202/each/day
40/each/install

18/each/hour
172/each/day
18/each/install

6/each

56/each

36/each/hour
646/each/day
52/each/install

4/foot
13/m
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TRAFFIC CONTROL RATE SCHEDULE
(Subsections 618.04.1 & 618.05.1 of the Specifications)
(Traffic Control — Fixed will be at $1 per unit)

Value in Units

Traffic Control Device of Each Traffic
Group No. Description Control Device
31. Changeable Message Signs, 3 line 8'x8' (2.7m x 2.7m) size
(1) Set up/take down each shift 18/each/hour
(2) Long term use with initial install 300/each/day
(2a) Initial Install (only for long term use) 44/each/install
32. Install or remove signs on existing post mount 6/each
33. Deleted
34. Flag Person Zone 1 56/each/hour
Zone 2 60/each/hour
Zone 3 62/each/hour
35. Pilot Car Zone 1 86/each/hour
Zone 2 90/each/hour
Zone 3 90/each/hour
36. Flagger lllumination
(1) Portable Light Tower 14/each/hour
(2) Non-Glare (Balloon) Lighting 18/each/hour
37. Alternative Devices: Items not covered under this rate schedule may be included Agreed upon
as alternate devices. The rate will be determined in accordance with Subsection prices
109.04.1 or 109.04.2 converted to
number of units
38. Deleted
39. Pedestrian temporary curb ramp 284/each
40. Pedestrian barricade 24/t
78/m
41. Deleted
42. Temporary Portable Transverse Rumble Strips 11ft (3.4 m) length 246/each
43. llluminated Flagger Paddle 6/each/hour
44. Business Access Signs (including business name) 44/sq ft
(478/ sq m)
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2015 Erosion & Sediment Control Rate Schedule
Rev. 10/8/15

Effective 02/13/2020

Group No. Erosion/Sediment Control Device Value in Units per Each

SS-2 Mulch Cover
Mulch, Hydraulic Wood — 1000 ft? (100 m?)
Mulch, Dry Straw, Hand Sown — 1000 ft? (100 m?)
Mulch, Composting — 1000 ft? (100 m?)

SS-4 Erosion Seeding
Erosion Seeding by Hand — Acre (ha)

SS-5 Soil Binder
Guar — Acre (ha)

SS-6 Rolled Erosion Control Blankets
Non-biodegradable
Class | & 2 Geotextiles — 1000 ft? (100 m?)
Class 3 Geotextiles — 1000 ft? (100 m?)
Plastic Cover — 1000 ft? (100 m?)

Biodegradable
Straw/Coconut (70/30) Erosion Control Blankets — 1000 ft? (100 m?)

Coconut (Coir) Erosion Control Blankets — 1000 ft? (100 m?)
SC-1 Silt Fence
Unstabilized Silt Fence — 100 ft (30 m)
Stabilized Silt Fence — 100 ft (30 m)
SC-4 Check Dams
Rock Check Dam — 1 yd® (1 m3)
Triangular 10” Silt Dike — 25 ft (1 m)
SC-5 Dugout Ditch Basin — each
SC-6 Fiber Rolls (Not used for inlet/outlet protection)
8” Fiber Rolls — 100 ft (30 m)
12” Fiber Rolls — 100 ft (30 m)
SC-7 Compost Socks
8” Compost Socks — 100 ft (30 m)
12” Compost Socks — 100 ft (30 m)
SC-8 Brush Barrier — 100 ft (30 m)
SC-9 Sandbag Barrier (Not used for inlet/outlet protection) — 100 ft (30 m)

SC-10 Gravel Bag Berm — 100 ft (30 m)

SECTION I Page 5 of 48

English (metric)

60 (65)
120 (129)
150 (162)

200 (494)

380 (938)

380 (409)
480 (517)
300 (323)

225 (242)
390 (420)

230 (226)
540 (532)

100 (132)
240 (32)
20

290 (285)
350 (345)

260 (256)
320 (315)
270 (266)
180 (177)

310 (305)
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SC-12 Inlet/Outlet Protection

SECTION I

Silt Fence Barrier — each

Straw Bale Barrier — each

Sandbag Barrier — each

Gravel and Mesh Barrier — each

8” Fiber Roll — 100 ft (30 m)

Wire Wrapped Rock Wattles — each
Curb Socks — each

Below Inlet Grate Device — each

Page 6 of 48

Effective 02/13/2020

70
110
110
160

340 (335)
100
100
140
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General Decision Number: MT20200079 01/03/2020
MT79 Superseded General Decision Number:
MT20190079 State: Montana

Construction Type: Highway

Counties: Montana Statewide.

HIGHWAY CONSTRUCTION PROJECTS

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.80 for calendar year 2020 applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was
issued) on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers in
any classification listed on this wage determination at least $10.80 per hour (or the applicable wage rate
listed on this wage determination, if it is higher) for all hours spent performing on the contract in calendar
year 2020. If this contract is covered by the EO and a classification considered necessary for performance of
work on the contract does not appear on this wage determination, the contractor must pay workers in that
classification at least the wage rate determined through the conformance process set forth in 29 CFR 5.5(a)(1)
(ii) (or the EO minimum wage rate, if it is higher than the conformed wage rate). The EO minimum wage rate
will be adjusted annually. Please note that this EO applies to the above-mentioned types of contracts
entered into by the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).
Additional information on contractor requirements and worker protections under the EO is available at
ww.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/03/2020

* SUMT2014-001 02/19/2014

Rates Fringes
CARPENTER
Carpenter/Piledriverman.... $29.00 11.82
Millwright.......ccoeveeeeennnnin. $32.00 11.82

Zone 1: 0to 25 miles - Free
Zone 2: 25 to 50 miles - Base Pay +52.50
Zone 3: Over 50 miles - Base Pay +53.00

The Carpenter zone hourly rate applicable to each project shall be determined by measuring the road miles
over the shortest practical maintained route from the County Courthouse of the following cities to the center
of the job: Billings, Bozeman, Butte, Great Falls, Helena, Missoula, Kalispell

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract.
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CEMENT MASON/CONCRETE FINISHER...S 24.87 10.80

Zone 1: 0 to 25 miles - Free
Zone 2: 25 to 50 miles - Base + $2.50
Zone 3: Over 50 miles -Base + $3.00

The Cement Mason/Concrete Finisher zone hourly rate applicable to each project shall be determined by
measuring the road miles over the shortest practical maintained route from the County Courthouse of the
following cities to the center of the job: Billings, Bozeman, Butte, Great Falls, Helena, Missoula, Kalispell

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract

DIVER

Diver Tender................ $37.16 14.52
[DI1V/] oF - SRR $76.32 14.52
Stand-By.....cccceveeeeeennnn. $ 38.16 14.52

The tender shall receive 2 hours at the straight time pay rate per shift for dressing and/or undressing a Diver
when work is done under hyperbaric conditions.

Depth Pay (Surface Diving):

0-20 ft.: Free zone
>20-100 ft.: $2.00 per ft.
>100-150 ft.: $3.00 per ft.
>150-220 ft.: $4 00 per ft.
>220 ft.: $5.00 per ft.

Diving in Enclosures (Diver Only):
0-25 ft.: Free zone
>25-300 ft.: $1.00 per ft.

DIVER ZONE PAY:

The hourly wage rates applicable to each project shall be determined by measuring the road miles over the
shortest practical maintained route from the County Court House of the following cities only to the center of
the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Missoula

Zone 1: 0to 25 miles - Free
Zone 2: 25 to 50 miles - Base Pay +52.50
Zone 3: Over 50 miles - Base Pay +$3.00

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract
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ELECTRICIAN (LINE CONSTRUCTION)

Equipment Operator.......... $33.27 14.16
Groundman.....ceceeeeeeeeennn.. $ 25.98 13.25
LiNemMaN....ueeeeeeeeeeeeeeieeeeeeans S 43.43 15.38
TRAVEL PAY:

$50.00 per day - 0-25 Miles from the County Courthouse of the following cities: Billings, Bozeman, Butte,
Great Falls, Helena, Kalispell and Missoula

$60.00 per day - Over 25 Miles

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract

ELECTRICIAN
All Areas.....cccceeeennn... $32.74 13.42
TRAVEL PAY:

Zone 1: 0 to 10 miles — Free
Zone 2: 10 to 60 miles - Federal mileage both ways/day
Zone 3: Over 60 miles - $75.00 per day

The Electrician zone hourly rate applicable to each project shall be determined by measuring the road miles
over the shortest practical maintained route from the County Courthouse of the following cities to the center
of the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Missoula

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract

IRONWORKER.......cococuvrieenns $27.25 20.98
TRAVEL PAY:

0 to 45 miles - Free
45-85 miles - $55.00 per day
Over 85 miles - $85.00 per day

The Ironworker zone hourly rate applicable to each project shall be determined by measuring the road miles
over the shortest practical maintained route from the County Courthouse of the following cities to the center
of the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Missoula

Zone 1: 0 to 25 miles - Free
Zone 2: 25 to 50 miles - Base + $2.50
Zone 3: Over 50 miles - Base + $3.00

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract
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LABORER

Group Lo.coeeveveeenenene $20.90 9.60
Group 2..cceeeeveeenennne. S 23.97 9.60
Group 3..ccoeviiiiviinnnn. $24.19 9.60
Group4....ccoevevvvinnnnnn. $25.18 9.60

GROUP 1: Flag Person
GROUP 2: All General Labor work; Burning Bar; Bucket Man; Carpenter Tender; Caisson Worker; Cement

Mason Tender; Cement Handler (dry); Chuck Tender; Choker Setter; Concrete Worker; Curb Machine-Lay
Down; Crusher and Batch Plant Worker; Fence Erector; Form Setter; Form Stripper; Heater Tender;
Landscaper; Pipe Wrapper; Pot Tender; Powderman Tender; Rail and Truck Loaders and Unloaders; Rip
rapper; Sealants for Concrete and other materials; Sign Erection, Guard Rail and Jersey Rail; Stake Jumper;
Spike Driver; Signalman; Tail Hose man; Tool Checker and Houseman; Traffic Control Worker

GROUP 3: Concrete Vibrator; Dumpman (Grademan); Equipment Handler; Geotextile and Liners; High-
Pressure Nozzleman; Jackhammer (Pavement Breaker); Laser Equipment; Non-riding Rollers; Pipelayer;
Posthole Digger (power); Power Driven Wheelbarrow; Rigger; Sandblaster; Sod- Cutter-power; Tampers

GROUP 4: Asphalt Raker; Cutting Torch; Grade Setter; High-Scaler; Power Saws (Faller & Concrete);
Powderman ($1.00 per hour above Group 4 rate); Rock & Core Drill; Track or Truck Mounted Wagon Drill;
Welder including Air Arc

LABORERS ZONE PAY:

The hourly wage rates applicable to each project shall be determined by measuring the road miles over the
shortest practical maintained route from the County Court House of the following cities only to the center of
the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Missoula

Zone 1: 0to 25 miles - Free
Zone 2: 25 to 50 miles - Base Pay +52.50
Zone 3: Over 50 miles - Base Pay +$3.00

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract

PAINTER (Pavement Marking/Milling and related work. Includes operating marking and all other equipment
and all work involved in application of pavement markings including epoxies, paints, tape, buttons, thermo-
plastics and any other products applied for traffic marking purposes and for directing and regulating traffic and
cutting rumble strips) ........... $28.00 10.30

PAINTER ZONE PAY:

The hourly wage rates applicable to each project shall be determined by measuring the road miles over the
shortest practical maintained route from the County Court House of the following cities only to the center of
the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Missoula
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ZONE 1: 0 to 25 miles - Free
ZONE 2: 25 to 50 miles - Base Pay +$2.50
ZONE 3: Over 50 miles - Base Pay +53.00

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract.

POWER EQUIPMENT OPERATOR:

Group L....ccceveeveeennn, $26.52 10.40
Group 2......ceeveeeeeennn. $28.55 10.40
Group 3....cceeveevieennn. $29.41 10.40
Group 4......eeveeeeeennn. $30.10 10.40
Group 5....eveevieviennnn. $31.44 10.40
Group 6.....eveeveeeieenenn. $32.13 10.40
Group 7..cccveeveeeeeenenn. $34.23 10.40

GROUP 1: Air Compressor; Auto Fine Graders; Belt Finishing Machine; Boring Machine (small); Cement Silo;
Crane, A-Frame Truck Crane; Crusher Conveyor; DW-10, 15, and 20 Tractor Roller; Farm Tractor; Forklift; Form
Grader; Front End Loader Under 1 CU Yard; Heavy Duty Drills; Herman Nelson Heater; Mulching Machine;
Oiler, All Except Cranes & Shovels; Pump man

GROUP 2: Air Doctor; Backhoe/Excavator/Shovel to and including 3 CU Yard; Bit Grinder; Bituminous Paving
Travel Plant; Boring Machine Large; Broom, Self-Propelled; Concrete Travel Batcher; Concrete Float &
Spreader; Concrete Bucket Dispatcher; Concrete Finish Machine; Concrete Conveyor; Distributor; Dozer;
Rubber-Tired, Push & Side Boom; Elevating Grader/Gradall; Field Equipment Serviceman; Front End Loader 1
CU Yard to including 5 CU Yard; Grade Setter; Heavy Duty Drills, All Types; Hoist/Tugger, All; Hydralift &
Similar; Industrial Locomotive; Motor Patrol, Except Finish; Mountain Skidder; OQiler - Cranes & Shovels;
Pavement Breaker, EMSCO; Power Saw, Self-Propelled; Pugmill; Pumpcrete/Grout Machine; Punch Truck;
Roller, Other Than Asphalt; Roller, Sheepsfoot, Self-Propelled; Roller, 25 Tons and Over; Ross Carrier; Rotomill
Under 6 Ft; Trenching Machine; Washing/Screening Plant

GROUP 3: Asphalt Paving Machine; Asphalt Screed; Backhoe/Excavator/Shovel Over 3 CU Yard; Cableway
Highline; Concrete Batch Plant; Concrete Curing Machine; Concrete Pump; Cranes; Creter; Cranes, Electric
Overhead; Cranes 24 Tons and Under; Curb Machine/Slip Form Paver; Finish Dozer; Front End Loader Over 5
CU Yard; Mechanic/Welder; Pioneer Dozer; Roller Asphalt (Breakdown & Finish); Rotomill, Over 6 FT; Scraper,
Single, Twin or Pulling Belly Dump; Yo-Yo Cat

GROUP 4: Asphalt/Hot Plant Operator, Cranes, 25 Tons to 44 Tons; Crusher Operator; Finish Motor Patrol;
Finish Scraper

GROUP 5: Cranes, 45 Tons to Including 74 Tons
GROUP 6: Cranes, 75 Tons to Including 149 Tons; Crane, Whirley (All)

GROUP 7: Cranes, 150 Tons to Including 250 Tons (Add S 1.00 for Every 100 Tons Over 250 Tons; Crane, Tower
(All)
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POWER EQUIPMENT OPERATOR ZONE PAY:

The hourly wage rates applicable to each project shall be determined by measuring the road miles over the
shortest practical maintained route from the County Court House of the following cities only to the center of
the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Missoula

Zone 1: 0to 25 miles - Free
Zone 2: 25 to 50 miles - Base Pay +52.50
Zone 3: Over 50 miles - Base Pay +$3.00

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract

TRUCK DRIVER

Group Lo.coeeeeveeenenene, $22.39 10.16
Group 2..cceeeeveeenenene. $28.06 10.16

GROUP 1: Pilot Car

GROUP 2: Combination Truck and Concrete Mixer and Transit Mixer; Dry Batch Trucks; Distributor Driver;
Dumpman; Dump Trucks and Similar Equipment; Dumpster; Flat Trucks; Lumber Carriers; Lowboys; Pickup;
Powder Truck Driver; Power Boom; Serviceman; Service Truck/Fuel Truck/ Tireperson; Truck Mechanic; Trucks
with Power Equipment; Warehouseman, Partsman, Cardex and Warehouse Expeditor; Water Trucks

TRUCK DRIVER ZONE PAY:

The hourly wage rates applicable to each project shall be determined by measuring the road miles over the
shortest practical maintained route from the County Court House of the following cities only to the center of
the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Missoula

Zone 1: 0 To 25 Miles - Free
Zone 2: 25 To 50 Miles - Base Pay +52.50
Zone 3: Over 50 Miles - Base Pay +$3.00

The agency shall calculate the mileage and include it in the special provisions of the bid documents and
awarded contract

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Note: Executive Order (EQ) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after
January 1, 2017. If this contract is covered by the EOQ, the contractor must provide employees with 1 hour of
paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. Employees must be
permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive
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care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or
person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking.
Additional information on contractor requirements and worker protections under the EO is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications listed may be
added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be
prevailing for the cited type(s) of construction in the area covered by the wage determination. The
classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is a
union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average
rate (weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than
"SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification in the
survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed
in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union
number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the
example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date
of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement
(CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the
survey and the published rate is derived by computing a weighted average rate based on all the rates reported
in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it
may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are
survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the
State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next
number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014
indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers Classification(s) listed under the UAVG identifier indicate that no single
majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was
union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average
rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing
the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates
under that identifier. A UAVG rate will be updated once a year, usually in January of each year, to reflect a
weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.
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WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on a wage determination matter
a conformance (additional classification and rate) ruling

¥ ¥ ¥ ¥

On survey related matters, initial contact, including requests for summaries of surveys, should be with the
Wage and Hour Regional Office for the area in which the survey was conducted because those Regional
Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not
satisfactory, then the process described in 2.) and 3.) should be followed. With regard to any other matter not
yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage
Determinations.

Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can
request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).

Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any
information (wage payment data, project description, area practice material, etc.) that the requestor
considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the
Administrative Review Board (formerly the Wage Appeals Board).

Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
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Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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"CONTRACTOR REQUIREMENTS AND
ACKNOWLEDGMENT FOR
WORKING ON RAILROAD RIGHT-OF-WAY"

This document must be dated and signed by the Contractor and submitted to the State before occupying
or working on Railroad right-of-way.

2)

3)

4)

5)

6)

7

8)

1) No change, which has a direct effect on the Railroad, will be made to construction plans without

submitting revised plans and receiving approval from the Railroad. Work covered by the plans,
that requires flagging, will be covered by the Railroad/Highway Agreement. For work that is a
result of the contractor's discretion, flagging protection will be required when equipment crosses
or is working within 25 feet (7.62 meters) of center of any live track. When deemed necessary by
local Railroad officers, a flagman may be required at all times while working on Railroad right-of-
way in high density rail traffic area.

Crossing of any Railroad tracks must be done at approved locations and must be full depth
timber, rubber, etc. Any equipment with steel wheels, lugs or tracks must not cross steel rails
without the use of rubber tires or other approved protection. This shall apply specifically to, but
not be limited to, access for Contractor furnished gravel, borrow or waste sites. The Contractor
will be required to obtain a permit from the Railroad, and comply with any provisions thereof,
before using any private Railroad crossings. All track crossing locations must be covered by a
Private Roadway and Crossing Agreement. This does not apply to any public crossing.

Costs of flagging or planking protection of the tracks, which are a direct result of the planned
construction, will be paid for by the State. Costs of flagging, planking for protection of the tracks,
installation of new crossings or other work caused by the Contractor's discretion, will be paid by
the Contractor.

When work to be performed by the Contractor is not covered in the Railroad/Highway agreement,
the Contractor must furnish a plan to the Railroad for approval showing details as to how any
work that may affect the Railroad will be accomplished.

Storing of construction materials or any other material, including dirt, sand, etc., within the
Railroad right-of-way, will not be allowed unless covered by an easement, construction permit, or
Contractor's permit/lease.

Construction within 25 feet (7.62 meters) of the center of any track not covered by the
Railroad/Highway agreement will require plan approval and authorization by the Railroad
Superintendent Maintenance and Engineering. This includes, but is not limited to, any
excavation, slope work and driving of sheet piling.

No vehicles, equipment or machines shall be parked or stored unattended within 25 feet (7.62
meters) of any track, on railroad right-of-way, without specific written approval of the Railroad.

When any work is to be performed on Railroad property by the Contractor that is not shown in the
construction plans, the Contractor must submit a detailed plan of the work to the Railroad for their
approval.

CONTRACTOR'S ACKNOWLEDGMENT: WORK SITE LOCATION:

By:

Company Town

Name State

Title Project #

SECTION I

Date
Rev. 01/01/04
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Test
Method
No.

MT 100

MT 101

MT 102

MT 103

MT 104
MT 105
MT 106
MT 107

MT 108
MT 109
MT 110
MT 111
MT 112

MT 113

MT 114
MT 115

MT 116
MT 117

MT 118

MT 119
MT 120
MT 121
MT 122

SECTION llI

AWAR D C O PY Effective 02/13/2020

CURRENT DATE OF REVISION
MT 100 SECTION

CONCRETE
Date of
Publication
Title Pages or Revision
Contractor Submitted Concrete Mix Design .........ccceveevieiiiiiiieeee e 3 pp Dec 2017

Making and Curing Compressive and Flexural Strength Test Specimens
INthe FIeld ..o 1pp Dec 2015

Eliminated (Use AASHTO T 152 Air Content of Freshly Mixed Concrete
by the Pressure Method)

Measuring the Thickness of In-Place Concrete by Use of Concrete
THIiCKNESS GAUQJE ... -eeeeeeieee ettt e e e e e e e e e e e e enneeeeeeas 3 pp Mar 2007

Eliminated (Use AASHTO T 119 Slump of Hydraulic Cement Concrete)
Eliminated (Use AASHTO R 60 Sampling Freshly Mixed Concrete)
Eliminated (Use AASHTO T 148 Measuring Length of Drilled Concrete Cores)

Eliminated (Use AASHTO T 196 Air Content of Freshly Mixed Concrete by
the Volumetric Method)

Sampling and Certification of Portland Cement .............ccccoeeeeeiiiiiiiinenennn. 2 pp Jun 2004
Method for Sampling Water..........ccuvveiiieiiice e 1 pp Jun 2004
Reinforced Concrete Pipe and Other Precast Items ............ccccvveeeeeeiiinnnen, 4 pp Jan 2012
Sampling, Inspection and Reporting on Prestressed Structural Members.... 3 pp Jan 2012

Eliminated (Use AASHTO T 24 Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete)

Eliminated (Use ASTM E965 Measuring Pavement Macrotexture Depth Using
a Volumetric Technique)

Sampling for Chloride Content of Bridge Deck Concrete..........ccccceeeiiieeene 3 pp Feb 2010

Eliminated (Use AASHTO T 121 Density (Unit Weight), Yield, and
Air Content (Gravimetric) of Concrete)

Eliminated (Use AASHTO T 347 Slump Flow of Self-Consolidating Concrete (SCC))

Making and Curing Concrete Compressive and Flexural Strength Specimens

in the Field for Self-Consolidating Concrete (SCC)......cccceveeeeiiiiiiiieeeeeeeees 1 pp Jun 2017
Eliminated (Use AASHTO T 152 Air Content of Freshly Mixed Concrete

by the Pressure Method)

Moisture Correction for Concrete Mix Designs (formerly MT 506)............... 1pp Jun 2004
Vacant

Effect of Organic Impurities in Fine Aggregate on Strength of Mortar .......... 1pp Jun 2016

Optimized Aggregate Gradation for Hydraulic Cement Concrete Mix
Designs (formerly MT 215) ...ooiiiiiieieee e 6 pp Jan 2017
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Test
Method
No.

MT 200

MT 201
MT 202
MT 203
MT 204
MT 205
MT 206
MT 207
MT 208

MT 209

MT 210
MT 211
MT 212
MT 213

MT 214

MT 215
MT 216
MT 217

MT 218
MT 219

MT 220
MT 221

MT 222
MT 223
MT 224
MT 225
MT 226
MT 227
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AWAR D C O PY Effective 02/13/2020

CURRENT DATE OF REVISION
MT 200 SECTION
SOIL AND AGGREGATE

Date of
Publication
Title Pages or Revision
Vacant (Use AASHTO R 58 Dry Preparation of Disturbed Soil and
Soil-Aggregate Samples for Test)
Sampling Roadway Materials ..........ccuuveiiieiiiiciieiieee e 7 pp Oct 2013
Sieve Analysis for Fine and Coarse Aggregate.........cccoeevvveeeeeeeeeiccvvneeeeeenn 9 pp Nov 2011

Eliminated (Use AASHTO T 19 Bulk Density (Unit Weight) and Voids in Aggregate)

Eliminated (Use AASHTO T 84 Specific Gravity and Absorption of Fine Aggregate)

Eliminated (Use AASHTO T 85 Specific Gravity and Absorption of Coarse Aggregate)

Vacant (ELIMINATED)

Centerling SOil SUIMNVEY ... 10 pp Jun 2004

Eliminated (Use AASHTO T 89 Determining the Liquid Limit of Soils and
AASHTO T 90 Determining the Plastic Limit and Plasticity Index of Soils)

Eliminated (Use AASHTO T 96 Resistance to Degradation of Small-Size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine)

Moisture-Density Relations of Soils Using 5.5 Ib. Rammer and 12 In. Drop. 1 pp Dec 2016
Eliminated (Use AASHTO T 134 Moisture-Density Relations of Soil-Cement Mixtures)
Determination of Moisture and Density of In-Place Materials ....................... 5pp Sep 2018

Eliminated (Use AASHTO T 176 Plastic Fines in Graded Aggregates and Soils by
Use of the Sand Equivalent Test)

Eliminated (Use AASHTO M 145 Classification of Soils and Soil-Aggregate Mixtures
for Highway Construction Purposes)

Vacant (moved to MT 122)

Method of Sampling and Testing Cement Treated Base ...........cccccceeeeeens 5pp Oct 2013
Eliminated (Use AASHTO T 335 Determining the Percentage of Fracture in

Coarse Aggregate)

Determining Relative Compaction and Percent Moisture.............c....cccuueeee. 2 pp Jun 2004

Controlling Compaction Using a Control-Strip Test-Section
Technique with Nuclear Gauges ..........cccvveeiieeeiiiicieee e 3 pp Aug 2019

Eliminated (Use AASHTO T 100 Specific Gravity of Soils)

Eliminated (Use AASHTO T 255 Total Evaporable Moisture Content of Aggregate

by Drying)

Eliminated (Use AASHTO T 191 Density of Soil In-Place by the Sand-Cone Method)

Eliminated (Use AASHTO T 112 Clay Lumps and Friable Particles in Aggregate)

Vacant (ELIMINATED)

Vacant (ELIMINATED)

Maximum Acceptable Deviations in Sieve Analysis of IA Samples .............. 1 pp Dec 2016
Eliminated (Use AASHTO T 265 Laboratory Determination of Moisture Content of Soils)
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http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/201.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/202.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/207.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/210.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/212.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/216.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/218.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/219.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/219.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/226.PDF

AWAR D C O PY Effective 02/13/2020

CURRENT DATE OF REVISION
MT 200 SECTION
SOIL AND AGGREGATE

Test Date of
Method Publication
No. Title Pages or Revision

MT 228 Method of Establishing Field Target Density for Cement Treated Base

DeNSity CONIIOL ....ciiiiiiiiiieee e e e e e e e e 1pp Oct 2013
MT 229  Procedure for Solids-Water-Voids Relations of Soil Masses...................... 12 pp Sep 2015
MT 230 Moisture-Density Relation of Soils Using a 10 Ib Rammer and 18 In. Drop.. 1 pp Dec 2016
MT 231  Vacant (ELIMINATED)
MT 232 SOil COITOSION TEST ..ciiiiiiie et eaa e 3 pp Dec 2016

MT 233 Eliminated (Use AASHTO T 327 Resistance of Coarse Aggregate to Degradation
by Abrasion in the Micro-Deval Apparatus)
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http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/228.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/228.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/229.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/230.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/232.PDF

Test
Method
No.

MT 301
MT 302
MT 303
MT 304
MT 305
MT 306
MT 307
MT 308
MT 309
MT 310
MT 311
MT 312
MT 313
MT 314

MT 315
MT 316

MT 317
MT 318
MT 319

MT 320
MT 321

MT 322

MT 323
MT 324
MT 325
MT 326
MT 327
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CURRENT DATE OF REVISION
MT 300 SECTION
HOT MIX PAVEMENT

Date of
Publication
Title Pages or Revision
Vacant
Sampling and Testing Bituminous Materials .........ccc.cccoeecivivieeeeciiccieeeeee, 2 pp Jul 2014
Sampling Bituminous Paving MiXtures ............cccoccveeei i 3 pp Jul 2014
Moisture Test on Plant Mix Bituminous Surfacing Aggregates ..................... 2 pp Jul 2014
Volume Swell of Bituminous MiXtures .........cccccoiiiiiiiii e 6 pp May 2009
Vacant
Vacant
Vacant
Eliminated (Use AASHTO R 47 Reducing Samples of Hot Mix Asphalt to Testing Size)
Determining the Macro-Texture of a Pavement Surface............ccccccccoeeeis 6 pp Dec 2017
Vacant
Eliminated (Use AASHTO T 329 Moisture Content of Asphalt Mixtures by Oven Method)
Vacant
Eliminated (Use AASHTO T 166 Bulk Specific Gravity (Gmb) of Compacted Asphalt
Mixtures Using Saturated Surface-Dry Specimens)
Vacant
Method of Sampling Recycled Pavement and Field Control of
RECYCIE PAVING ....eeiiiiiiiii e 5 pp Jun 2004
Vacant
Vacant
Determining the Asphalt Binder Content of Plant Mix Surfacing (PMS) by
the Ignition Method ...........coooiiiiiii e 6 pp Sep 2017
Mechanical Analysis of Aggregate Recovered from Ignition Oven Burn....... 1 pp Jun 2017
Determining Theoretical Maximum Specific Gravity of Bituminous
Paving Mixtures - "RiCe Gravity"........ccccceiiiiiieiiiee e 4 pp Jun 2017
Method of Determining the Percent of Adhesion of Bituminous Materials
LCo I Yo (o =To = | (= T SRRSO 2 pp Oct 2004
Vacant
Vacant
Vacant (ELIMINATED)
Vacant
Vacant
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http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/302.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/303.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/304.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/305.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/310.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/316.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/316.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/319.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/319.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/320.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/321.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/321.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/322.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/322.PDF

AWAR D C O PY Effective 02/13/2020

CURRENT DATE OF REVISION

MT 300 SECTION
HOT MIX PAVEMENT

Test Date of
Method Publication
No. Title Pages or Revision
MT 328 Establishing Field Target Density for Plant Mix Surfacing Density Control... 1 pp Jul 2014
MT 329  Procedure for Evaluating Plant Mix Surfacing Failures............................ 5 pp Jun 2004
MT 330 Vacant
MT 331  Sampling and Evaluating Stripping Pavements ...........cccccveeviieiiicciiieneeenn. 7 pp Jul 2014
MT 332  Gyratory Compaction of Bituminous Mixtures. ..........cccooioiiiiiiiiiiiiieeee 2 pp Jun 2017
MT 333 Method of Test for the Torsional Recovery of Latex Modified Asphalt

EMUISION RESIAUE ... 3 pp Jun 2004
MT 334  Method of Test for Hamburg Wheel-Track Testing of Compacted

Bituminous MIXTUIES ........eiiiiieeie e 4 pp Dec 2017
MT 335 Linear Kneading Compaction of Bituminous Mixtures..........cccccccoeiiiieenee.n. 2 pp Jul 2014

MT 336 Vacant
MT 337 Vacant (ELIMINATED)

MT 338 Eliminated (Use ASTM D6390 Determination of Draindown Characteristics in
Uncompacted Asphalt Mixtures)
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http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/328.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/329.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/331.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/332.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/333.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/333.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/334.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/334.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/335.PDF

Test
Method
No.
MT 401
MT 402
MT 403
MT 404
MT 405
MT 406
MT 407
MT 408
MT 409
MT 410
MT 411
MT 412
MT 413
MT 414
MT 415
MT 416
MT 417
MT 418
MT 419
MT 420
MT 421
MT 422

AWAR D C O PY Effective 02/13/2020

CURRENT DATE OF REVISION
MT 400 SECTION
MISCELLANEOUS MATERIALS AND TEST METHODS

Date of
Publication
Title Pages or Revision
Sampling and Inspecting Corrugated Aluminum Pipe .........cccooiieieiiiienennen pp 1-2 May 2007
Sampling and Testing Corrugated Steel Pipe.........ccccoiviiiiiiiiiii pp 1-2 Jun 2004
Sampling and Inspection of Seeding and Landscaping Materials ................ pp 1-3 Jun 2004
Inspecting Wood Products ...........ooo i pp 1 Jun 2004
Wire Cloth Sieves for Testing PUrPOSES .........uuviiiieaiiiiiiieeee e pp 1-4 Jun 2004
Sampling and Inspection of Signing Material and Signs.............cccocceeenee. pp 1-5 Jun 2004
Method of Test for High Strength BOItS .........ooooiiiiiiie pp 1-4 Sep 2005
Method of Sampling and Field Testing Liquid Deicing Material.................... pp 1-4 Feb 2010
Welded Stud Shear CONNECIOrS. .........oviiiiiiiiiiiiiiiieeeeeeeeeeeee e eeeees Under Development
Inspection, Sampling, Testing and Acceptance of Paint...........cc..ccoocee. pp 1-3 Jun 2004
Vacant
Topsoil Sampling, Sample Preparation and Testing..........ccccceeeeeiiiiiiieeneenn. pp 1-2 Sep 2018
Inspection of Fencing Materials ... pp 1-2 Sep 2005
Method of Acceptance for Reinforcing Steel............cccooiiiiiie pp 1-5 Jun 2009
Structural STEEI... ..o Under Development
Vacant
Vacant
Method of Acceptance for Miscellaneous Welded Items............cccvvvvvvvvvennes pp 1 Jun 2004
Vacant
Procedure to Check for Leaks Under Hydrostatic Pressure ......................... pp 1-3 Jun 2004
Sampling Construction FabriCs .........cooiiiiiiiii e pp 1-2 Jun 2009
Method of Test for Surface Smoothness and Profile ...........ccccccuvvvviiiiiiiinnnns pp 1-4 Apr 2012

SECTION llI Page 31 of 48


http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/401.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/402.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/403.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/404.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/405.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/406.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/407.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/408.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/409.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/410.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/412.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/413.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/414.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/415.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/418.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/420.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/421.PDF
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/422.PDF

Test
Method
No.

MT 501

MT 502
MT 503
MT 504
MT 505
MT 506
MT 507
MT 508
MT 509
MT 510
MT 511
MT 512
MT 513
MT 514
MT 515
MT 516
MT 517
MT 518
MT 519
MT 520
MT 521
MT 522
MT 523
MT 524
MT 525
MT 526
MT 527
MT 528
MT 529
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CURRENT DATE OF REVISION
MT 500 SECTION
CHEMISTRY

Date of
Publication
Title Pages or Revision

pH, Insoluble Materials, Corrosion Rate, Percent Settleable Solids and

Percent Passing a #10 Sieve of Brine Materials............cccoooiiiiiiiiiiiiccn. 1pp Jun 2016
Elemental Chemical Analysis Of Brine MaterialS............cccooooiiiiiiiiiiine. 7 pp Sep 2016
Vacant

Cyanide In Brine Material............coouiiiiiiiiiiii e Under Development
Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Vacant

Determination of Wear Metals in Engine Oil ..........cccccoiiiiiiiiiiee, Under Development
Determination of Red Dye #26 in Diesel FU€l..........ccccvvvviviiiiiiiiniiiiiiiiiniiinnns 1pp Sep 2016
Vacant

Vacant

Vacant

Mechanical Rocker Test for Ice Melting Capacity for Deicing Material ........ 5 pp Aug 2019
Moisture Analysis of PNS Category 8A, 8B, and 8C Solid Sodium Chloride 2 pp Jun 2016
Vacant

Vacant

Vacant
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http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/501.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/501.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/502.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/521.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/526.pdf

Test
Method
No.
MT 530
MT 531
MT 532
MT 533
MT 534
MT 535
MT 536
MT 537
MT 538
MT 539
MT 540
MT 541
MT 542
MT 543
MT 544
MT 545
MT 546
MT 547
MT 548

AWARD COPY

CURRENT DATE OF REVISION
MT 500 SECTION
CHEMISTRY

Title

Determination of Chloride in Bridge Deck Cement by lon Chromatography

Vacant

Determination of Sulfate Content in Soils by lon Chromatography

Chemical Analysis of Fly Ash and Pozzolans

Chemical Analysis of Portland Cement

Bridge Deck Crack Sealant IR Test ........coooiiiiiiiiiie e
Chemical Analysis of Silica FUME ...
Chemical Analysis of Ground Granulated Blast-Furnace Slag (GGBFS)

Chemical Analysis of Blended Cement
Vacant
Vacant
Vacant
Vacant
Vacant
Vacant
Vacant
Vacant

Vacant

Analysis of Traffic Paint............ooo e
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Date of

Publication

Pages or Revision
5pp Dec 2016
4 pp Dec 2016
9 pp Sep 2016
8 pp Jun 2016
Under Development

1pp Jun 2016
4 pp Sep 2016
9 pp Sep 2018
7 pp Jun 2016


http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/530.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/532.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/533.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/534.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/536.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/537.pdf
https://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/538.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/548.pdf

Test
Method
No.
MT 601
MT 602
MT 603
MT 604
MT 605
MT 606
MT 607
MT 608
MT 609
MT 610

MT 611

AWAR D C O PY Effective 02/13/2020

CURRENT DATE OF REVISION
MT 600 SECTION
INFORMATION AND FIELD SAMPLING PROCEDURES

Date of
Publication
Title Pages or Revision
Materials Sampling, Testing and Acceptance Guide IndeX ...........ccccveeeeee... 117 pp Dec 2019
Independent Assurance and Final Record Sampling ........ccccoooiiiiiineannnne 6 pp Jun 2017
DEfiNItIONS et e e 7 pp Dec 2016
CoNVErSION TabIES ......oiiiiiiiie e 1 pp Jun 2004
Samples and Certifications ........ ..o 1 pp Jun 2004
Random Sampling TEChNIQUES .........eeeiiiiieee e 8 pp Jun 2004
Procedure for Reducing Field Samples to Testing Size ......cccccceeviiiiiieeenn. 3 pp Jun 2004
VoidS Table .o, 1pp Jun 2004
Field Numbering Concrete CyliNders ..o 2 pp Feb 2016
Numbering Subgrade Material, Surfacing Material,
Bituminous Treated Material and Liquid Asphalt ..............ccccoiiiiiiiiiiinnnnnn, 1 pp Jun 2004
A Guide for Laboratory FOrMS ..........ooiiiiiiiiiiie e 2 pp Jun 2004
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http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/601.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/602.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/603.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/604.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/605.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/606.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/607.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/608.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/609.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/610.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/610.pdf
http://www.mdt.mt.gov/other/webdata/external/materials/materials_manual/611.pdf

AWARD COPY

Effective 02/13/2020

FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Compliance with Governmentwide Suspension and
Debarment Requirements

XI.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

SECTION llI

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
So.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

SECTION llI
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4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
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with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
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of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

Page 40 of 48



AWARD COPY

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Iltems" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

Page 42 of 48



AWARD COPY

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok koK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* ok ok kK

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* ok ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 6. The contractor shall include the provisions of Sections 1
PREFERENCE FOR APPALACHIAN DEVELOPMENT through 4 of this Attachment A in every subcontract for work
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS which is, or reasonably may be, done as on-site work.

ROAD CONTRACTS
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

12
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Supplemental Revisions for FHWA Form-1273 (Dated May 1, 2012)
Required Contract Provisions
Federal-Aid Construction Contracts

The following are supplementary or amendatory to the May 1, 2012, FHWA Form-1273 insofar as they apply to this
contract:

Add the following provisions in accordance with the FHWA memo dated December 11, 2015:

Utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable
rates for United States-flag commercial vessels.

Furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a
rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in above paragraph
to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.
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SPECIAL PROVISIONS
Rev. 3-15-02
EEO AFFIRMATIVE ACTION REQUIREMENTS ON
FEDERAL & FEDERAL-AID CONSTRUCTION CONTRACTS

Federal-aid contractors are hereby notified they are subject to the OFCCP goals and timetables for minority and female participation
expressed below. Compliance with the goals and OFCCP affirmative action efforts for contracts and subcontracts consisting of $10,000
or more will be determined by OFCCP officials.

APPENDIX A

Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive Order 11246)

1. The Offeror's or Bidder's attention is called to the Equal Opportunity Clause and "Standard Federal Equal
Employment Opportunity Construction Contract Specifications” set forth herein.
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's

aggregate workforce in each trade on all construction work in the covered area, are as follows:
GOALS FOR FEMALE PARTICIPATION EACH TRADE 6.9%

TIMETABLES GOALS FOR MINORITY PARTICIPATION IN EACH TRADE
153 Great Falls, MT
SMSA (Standard Metropolitan Statistical Area) Counties
3040 Great Falls, MT 3.2%
Cascade County

Non-SMSA Counties 41%
Blaine, Broadwater, Chouteau, Fergus, Glacier, Hill, Jefferson, Judith Basin,
Lewis & Clark, Liberty, Meagher, Petroleum, Phillips, Pondera, Teton, Toole,
Valley, Wheatland

154 Missoula, MT
Non-SMSA Counties 2.7%
Beaverhead, Deer Lodge, Flathead, Granite, Lincoln, Madison, Mineral, Lake
Missoula, Powell, Ravalli, Sanders, Silver Bow

155 Billings, MT
SMSA Counties
0880 Billings, MT 3.3%

Yellowstone County

Non-SMSA Counties 3.3%
Big Horn, Carbon, Carter, Custer, Dawson, Fallon, Gallatin, Garfield,
Golden Valley, McCone, Musselshell, Park, Powder River, Prairie, Rosebud,
Stillwater, Sweet Grass, Treasure, Wibaux, Yellowstone Nat'l Park
Non-SMSA Counties
Daniels, Sheridan, Richland, Roosevelt 4.4%

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally assisted) performed
in the covered area. If the contractor performs construction work in a geographical area located outside of the covered area, it shall apply
the goals established for such geographical area where the work is actually performed. With regard to this second area, the contractor
also is subject to the goals for both its federally involved and nonfederally involved construction.

The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be based on its
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth in
41 CFR 60-4.3(a), and its efforts to meet the goals. The hours of minority and female employment and training must be substantially
uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities and
women evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, the Executive Order and the
regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the total work hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance
Programs within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for construction work under
the contract resulting from this solicitation. The notification shall list the name, address and telephone number of the subcontractor;
employer identification number of the subcontractor; estimated dollar amount of the subcontract; estimated starting and completion
dates of the subcontract; and the geographical area in which the subcontract is to be performed.
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	Quality Incentive Allowance
	105.03.3
	12-11-14
	37
	Ride Specification (Quality Incentive Allowance)
	105.03.3(C)
	9-20-18
	40
	Cooperation by Contractor
	105.05
	7-14-16
	47
	Notice of Claim
	105.16.1
	7-14-16
	48
	Submission of Certified Claims
	105.16.2
	1-18-18
	48
	Decision on Claims
	105.16.3
	2-26-15
	49
	Final Walk-through Process
	105.17.1
	1-18-18
	50
	Final Acceptance
	105.17.2
	10-9-14
	56
	General
	106.02.5(A)
	8-6-15
	57
	Field Laboratory
	106.05
	1-18-18
	58
	Domestic Materials
	106.09
	10-9-14
	67
	Noxious Weed Management
	107.11.5
	7-14-16
	69
	Protection of Aquatic Resources
	107.11.8
	5-25-17
	75
	Diesel Fuel Used on the Project
	107.27
	5-25-17
	77
	Subcontracting
	108.01.1
	3-10-16
	77
	Contract Performance
	108.01.2
	1-18-18
	78
	Prosecution of Work
	108.03
	*12-13-18
	83
	Determination of Compensation and Extension of Contract Time for Excusable, Non-Compensable, and Compensable Delays
	108.07
	11-16-17
	83
	Completion Date Contracts
	108.07.1
	11-16-17
	84
	Calendar Day Contracts
	108.07.2
	*12-13-18
	84
	Working Day Contracts
	108.07.3
	8-6-15
	85
	Extensions
	108.07.5
	*12-13-18
	86
	Failure to Complete on Time
	108.08
	9-20-18
	92
	Labor
	109.04.2(A)
	4-16-15
	94
	Partial Payments
	109.06
	8-6-15
	95
	Stockpiled Materials
	109.07
	8-6-15
	97
	Overpayments
	109.10
	10-9-14
	99
	General
	201.03.1
	10-9-14
	108
	Excavation
	203.03.1
	1-18-18
	113
	Topsoil - Salvaging and Placing
	203.03.6
	12-8-16
	118
	Master Blasting and Safety Plan
	204.03.3
	12-11-14
	129
	Structures
	206.03.2(B)
	4-16-15
	133
	Water Pollution Control
	208.03.2
	4-16-15
	135
	Aquatic Resource Protection
	208.03.3
	4-16-15
	137
	Basis of Payment
	208.05
	2-26-15
	138
	Temporary Erosion and Sediment Control - Lump Sum
	208.05.1
	4-16-15
	149
	Description
	212.01
	4-16-15
	149
	Construction Requirements
	212.03
	4-16-15
	149
	Method of Measurement
	212.04
	4-16-15
	149
	Basis of Payment
	212.05
	1-18-18
	151
	Aggregate Treatment
	301.02.4
	5-25-17
	153
	Crushed Aggregate Course
	301.03.4
	7-14-16
	153
	Aggregate Surfacing Construction
	301.03.5
	3-10-16
	164
	Composition and Proportioning
	304.02.5
	5-25-17
	169
	Description
	401.01
	5-25-17
	169
	Materials
	401.02
	7-14-16
	170
	Recycled Asphalt Pavement (RAP)
	401.02.5
	5-25-17
	170
	Construction Requirements
	401.03
	9-20-18
	171
	Mix Design
	401.03.1
	11-16-17
	171
	Hamburg Wheel Track Testing (Hamburg)
	401.03.2
	10-9-14
	172
	Test Procedures
	401.03.3
	5-25-17
	172
	Job Mix Formula
	401.03.4(A)
	10-9-14
	172
	Acceptance Commercial Plant Mix Surfacing
	401.03.5
	8-6-15
	173
	Acceptance of Non-Commercial Plant Mix Surfacing (QA)
	401.03.6
	8-6-15
	178
	Tack Coat
	401.03.17
	11-16-17
	178
	Surface Conditions, Weather Limitations and Paving Dates
	401.03.18
	7-14-16
	180
	Compaction, Compaction Control Testing, and Density Acceptance Testing
	401.03.21
	11-16-17
	181
	Ride Specification
	401.03.23(A)
	7-14-16
	183
	Surface Smoothness
	401.03.23(B)
	11-16-17
	184
	Rumble Strips
	401.03.24
	10-9-14
	187
	Construction Requirements
	402.03
	7-14-16
	188
	Acceptance
	402.03.5
	10-9-14
	192
	Method of Measurment
	402.04
	8-6-15
	193
	Materials
	403.02
	12-11-14
	194
	Sealing
	403.03.4
	5-25-17
	197
	Bituminous Material
	409.02.2
	2-26-15
	198
	Seal Coat Limitations
	409.03.3
	7-14-16
	199
	Sweeping and Brooming
	409.03.10
	10-9-14
	209
	Air-entraining Admixtures
	501.02.1(B)
	7-14-16
	209
	Reinforcing Steel
	501.02.2
	7-14-16
	209
	Dowel Bars and Sleves
	501.02.3
	1-18-18
	215
	Protection of Concrete from Rain
	501.03.9
	1-18-18
	216
	Evaluation and Repair of Rain-damaged Concrete
	501.03.10
	10-9-14
	216
	Joints
	501.03.13
	1-18-18
	220
	Opening to Traffic
	501.03.16
	9-20-18
	225
	Hydraulic Cement Concrete
	551
	7-14-16
	251
	Materials
	552.02
	5-25-17
	251
	Forms
	552.03.3
	5-25-17
	255
	Removal of Forms and Falsework
	552.03.10
	1-18-18
	262
	Bridge Deck Crack Sealing
	552.03.19
	7-14-16
	267
	Reinforcing Steel
	553.02.2
	10-9-14
	268
	Fabrication
	553.03.1
	12-11-14
	274
	Transfer of Prestress
	553.03.11
	7-14-16
	279
	Description
	554.01
	7-14-16
	279
	Construction Requirements
	554.03
	10-9-14
	287
	Pre-qualification for Steel Fabricatiors
	556.03.1
	1-18-18
	290
	Quality Control
	556.03.5
	1-18-18
	291
	Bolted Connections - High-Tensile-Strength Bolts
	556.03.8
	7-14-16
	299
	Reinforcing Steel
	558.02.3
	7-14-16
	299
	Submittals
	558.03.1
	7-14-16
	300
	Shaft Excavation
	558.03.4
	7-14-16
	300
	Permanent Casing
	558.03.7
	7-14-16
	301
	Temporary Casing
	558.03.8
	7-14-16
	301
	Cleaning
	558.03.10
	5-25-17
	301
	Installation of Cross-hole Sonic Logging (CSL) Tubes
	558.03.11
	7-14-16
	302
	Reinforcing Steel
	558.03.12
	7-14-16
	303
	CSL Tubes and Testing
	558.04.6
	7-14-16
	304
	Basis of Payment
	558.05
	7-14-16
	307
	Driven Pile Bearing Resistance
	559.03.3(A)
	10-9-14
	313
	Procedures
	561.03.3
	7-14-16
	314
	Method of Measurment
	561.04
	7-14-16
	315
	Reinforcing Steel
	562.02.1
	10-9-14
	315
	Location and Inspection of Repair Areas
	562.03.3
	10-9-14
	315
	Concrete Removal
	562.03.4
	10-9-14
	316
	Reinforcing Steel
	562.03.5
	10-9-14
	317
	Method of Measurement
	562.04
	7-14-16
	319
	Aggregate
	563.02.2
	7-14-16
	322
	Basis of Payment
	563.05
	3-10-16
	323
	Construction Requirements
	564.03
	7-14-16
	331
	Relay Pipe Culverts
	602.04.2
	2-26-15
	336
	Backfilling
	603.03.4(A)
	2-26-15
	336
	Restoration and Maintenance of Existing Pavement
	603.03.5
	12-8-16
	337
	Granular Bedding, Bedding, and Foundation Material
	603.04.3
	7-14-16
	339
	Reinforcing Steel
	604.02.3
	9-20-18
	341
	Concrete Barrier Rail
	605
	3-10-16
	341
	Guardrail and Concrete Barrier Rail
	606
	3-10-16
	341
	Description (Guardrail)
	606.01
	3-10-16
	341
	Materials (Guardrail)
	606.02
	3-10-16
	341
	General (Construction Requirements)
	606.03.1
	12-11-14
	342
	Installing Posts
	606.03.2
	5-25-17
	342
	Metal Beam Guardrail Erection
	606.03.3
	3-10-16
	342
	Concrete Barrier Rail
	606.03.7
	3-10-16
	344
	Concrete Barrier Rail
	606.04.9
	3-10-16
	344
	Concrete Barrier Rail Transition
	606.04.12
	3-10-16
	344
	Concrete Barrier Rail Terminal Section
	606.04.13
	3-10-16
	344
	Remove Concrete Barrier Rail
	606.04.16
	3-10-16
	345
	Basis of Payment
	606.05
	3-10-16
	348
	Top Rail or Cable
	607.03.3(B)
	12-8-16
	353
	Materials
	608.02
	4-16-15
	353
	Detectable Warning Devices
	608.03.3
	4-16-15
	353
	Method of Measurement
	608.04
	12-11-14
	356
	Bituminous Curbs
	609.03.6
	10-9-14
	359
	Materials
	610.02
	8-6-15
	359
	Seeding, Fertilizing, and Mulching
	610.03.2
	2-26-15
	362
	Rolled Erosion Control Products
	610.03.4
	10-9-14
	362
	Weed Control Mat (New)
	610.03.5
	2-26-15
	363
	Rolled Erosion Control Products
	610.04.7
	10-9-14
	363
	Weed Control Mat (New)
	610.04.9
	2-26-15
	363
	Basis of Payment
	610.05
	9-20-18
	365
	Concrete
	611.02.1
	9-20-18
	365
	Placing Concrete Bases
	611.03.2
	1-18-18
	367
	Construction Requirements
	612.03
	10-9-14
	369
	Shop Paint
	612.03.3(C)(1)
	10-9-14
	374
	Concrete Drainage Chutes
	613.03.4
	7-14-16
	389
	Service and Control Assembly
	617.03.11
	12-8-16
	398
	Traffic Control General Requirements
	618.03.5
	10-9-14
	402
	Traffic Control for Striping Operations
	618.03.12
	9-20-18
	403
	Traffic Control Device Location and Installation
	618.03.13
	12-8-16
	406
	Method of Measure
	618.04
	10-9-14
	411
	Delineators
	619.03.8
	10-9-14
	412
	Delineators
	619.04.4
	10-9-14
	425
	Subsurface Drainage Geotextile Filter
	622.03.3
	12-11-14
	429
	Materials (Mailboxes)
	623.02
	9-20-18
	433
	Fine Aggregates for Concrete
	701.01.1
	9-20-18
	434
	Coarse Aggregates for Concrete
	701.01.2
	3-10-16
	436
	General Requirements
	701.02.1
	5-25-17
	438
	Crushed Base Course Type “A”
	701.02.4
	3-10-16
	440
	Crushed Cover Aggregate - Cover Material
	701.02.8
	10-9-14
	441
	Aggregate for CTB
	701.02.9
	3-10-16
	441
	General Requirements
	701.03.1
	5-25-17
	443
	Aggregate for Plant Mix Surfacing
	701.03.2
	1-19-17
	447
	Granular Bedding Material
	701.04.3
	12-8-16
	449
	Digout and Sub-ex Replacement Material
	701.12
	5-25-17
	451
	Bituminous Materials
	702.01
	5-25-17
	451
	Testing and Acceptance
	702.02
	10-9-14
	465
	Sheet Aluminum
	704.01.1
	7-14-16
	467
	Treated Wood Posts and Poles
	704.01.6
	10-9-14
	468
	General
	704.01.10(A)
	10-9-14
	469
	Aluminum Signs
	704.02.1
	12-11-14
	475
	Concrete Joint Fillers
	707.01
	5-25-17
	475
	Concrete Pavements
	707.01.1
	3-10-16
	477
	Perforated Concrete Pipe
	708.03
	4-16-15
	477
	PVC Gravity Sewer And Drain Pipe
	708.05
	4-16-15
	478
	PVC Pressure Water Pipe
	708.06
	2-26-15
	487
	Powder Coating Prequalification and Certification
	710.03
	7-14-16
	489
	Bar Reinforcing
	711.01.1
	7-14-16
	489
	Wire and Wire Mesh
	711.01.3
	1-18-18
	489
	High Tensile Strength Bolts
	711.06
	8-10-17
	491
	Drainiage Structure Castings
	711.12.3
	10-9-14
	492
	Metric Plate Substitution
	711.19
	5-25-17
	499
	Water
	713.01
	7-14-16
	499
	Chlorides
	713.03
	3-10-16
	501
	Topsoil
	713.05
	10-9-14
	501
	Reserved
	713.06
	1-18-18
	503
	Rolled Erosion Control Products
	713.12
	10-9-14
	504
	Compost
	713.13
	7-14-16
	507
	Temporary Waterborne Traffic Paint
	714.03
	7-14-16
	507
	Waterborne Traffic Paint
	714.04
	7-14-16
	508
	High Durability Waterborne Traffic Paint
	714.05
	7-14-16
	509
	Epoxy or Other Polymeric Traffic Paint
	714.06
	4-16-15
	512
	Reflective Glass Beads
	714.08
	9-20-18
	519
	Liquid Membrane-Forming Concrete Curing Compounds
	717.01.3
	3-10-16
	519
	Concrete Cure and Seal Compounds (New)
	717.01.4
	10-9-14
	Percentage By Weight Passing Square Mesh Sieves

	519
	Deck Sealant Sand
	717.02.2(C)
	SUPPLEMENTAL SPECIFICATIONS
	The following are supplementary or amendatory to the 2014 Edition of the Standard Specifications for Road and Bridge Construction insofar as they apply to this contract.
	101.02-ACRONYMS AND ABBREVIATIONS Page 2 2-26-15
	Rescind and replace the following Acronym:
	D/A Dust to actual asphalt ratio
	Add the following Acronym:
	DP Dust to effective asphalt ratio
	101.03  DEFINITIONS (CALENDAR DAY) Page 6 11-16-17
	101.03  DEFINITIONS (COMPLETION DATE) Page 6 11-16-17
	101.03  DEFINITIONS (HOLIDAYS) Page 8 11-16-17
	101.03  DEFINITIONS (MAJOR ITEM) Page 8 10-9-14
	101.03  DEFINITIONS (NO WORK DAYS) Page 9 11-16-17
	101.03  DEFINITIONS (WINTER SHUTDOWN) Page 12 11-16-17
	101.03  DEFINITIONS (WORKING DAY) Page 13 11-16-17
	102.03  CONTRACTOR REGISTRATION Page 15 12-11-14
	102.07(B)  BIDDING REQUIREMENTS Page 17 9-20-18
	102.08  REJECTION OF BID PROPOSALS Page 18 1-18-18
	102.10(B)  INTERNET BID SUBMISSION VIA THE INTERNET AND BID EXPRESSTM Page 19 9-20-18
	Rescind the first paragraph (that begins, “Bid Proposals are …”) and replace with the following:
	Bid Proposals are opened publicly at the place, time, and date specified in the “Invitation for Bids.”
	102.11  WITHDRAWAL OF PROPOSALS Page 20 9-20-18
	103.09.2  BID DOCUMENTATION INVENTORY AFFIDAVIT Page 24 10-9-14
	AND ESCROW AGREEMENT
	103.09.5  RELEASE OF BID DOCUMENTS TO THE DEPARTMENT Page 25 8-6-15
	104.05.2  FAILURE TO PROPERLY MAINTAIN ROADWAY OR STRUCTURE Page 29 7-14-16
	104.05.4  MAINTENANCE FOR TRAFFIC DURING WORK SUSPENSIONS Page 30 7-14-16
	104.06.1  RIGHTS IN AND USE OF MATERIALS FOUND ON THE PROJECT Page 30 9-20-18
	105.03.3  QUALITY INCENTIVE ALLOWANCE Page 36 8-6-15
	105.03.3(C)  RIDE SPECIFICATION (QUALITY INCENTIVE ALLOWANCE) Page 37 12-11-14
	Within Subsection 105.03.3(C), rescind the second paragraph (that begins, “The incentive or disincentive…”) as well as the formulas and variables that follow and replace with the following:
	Incentive or disincentive for surface smoothness will be calculated based on the ride category and the entire project length  in each travel lane or measured section using the following equation. The calculated value will be applied as a line item adj...
	Pay adjustment = (Pay Factor -1) x L x Unit Cost
	Pay Factor = Calculate using appropriate project category formulas
	L = Measured lane length
	Unit Cost = Use appropriate value from Table 105-4
	Rescind Table 105-4, Unit Cost, and replace with the following:
	105.05  COOPERATION BY CONTRACTOR Page 40 9-20-18
	105.16.1  NOTICE OF CLAIM Page 47 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “Submit a notice…”) and replace with the following:
	Submit a notice of claim using the Department’s Notice of Claim Form MDT-CON-105_16_1A no later than the next business day of disagreements that are to be the subject of a claim for additional compensation, time extension, contract change, or other re...
	105.16.2  SUBMISSION OF CERTIFIED CLAIMS Page 48 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “If an agreeable…”) and replace with the following:
	If an agreeable resolution is not reached within 14 calendar days of the written notice, the Contractor may submit a Certified Claim using the Certified Claim Form MDT-CON-105-16-2 to the Project Manager no more than 7 calendar days after receipt of t...
	105.16.3  DECISION ON CLAIMS Page 48 1-18-18
	Rescind the first paragraph (that begins, “The Prime Contractor…”) and replace with the following:
	The Prime Contractor must verify the claim data and certify the claim. Claims from a subcontractor or supplier will not be accepted. The DCE will provide a written decision no more than 30 calendar days after receipt of the Certified Claim for contrac...
	105.17.1 FINAL WALK-THROUGH PROCESS Page 49 2-26-15
	Within part 6, replace the form with the following:
	MDT-CON-105_17_1D
	Rescind and replace part 7 with the following:
	7. The Project Manager will grant Conditional Final Acceptance within 30 calendar days of the receipt of the request for the final walk-through verification. If the punch-list items are fully resolved, no further action is required. If deficiencies st...
	105.17.2 FINAL ACCEPTANCE Page 50 1-18-18
	Within the first paragraph, rescind the first sentence (that begins, “When the Final Walk-through…”) and replace with the following:
	When the Final Walk-through Process is complete (conditional final acceptance), all project-specific warranties have expired, and all warranty issues have been resolved, submit the Contractor’s Certificate of Work Complete using form MDT-CON-105_17_2.
	Rescind bullets 4 (that begins, “There are no pending…) and 5 (that begins, “There are no known…).
	Add the following bullet (9) following bullet (8)
	9. All construction claims made on the contract have been submitted, and are closed or resolved as of this date.
	106.02.5(A)  GENERAL Page 56 10-9-14
	106.05  FIELD LABORATORY Page 57 8-6-15
	106.09  DOMESTIC MATERIALS Page 58 1-18-18
	107.11.5  NOXIOUS WEED MANAGEMENT Page 67 10-9-14
	107.11.8  PROTECTION OF AQUATIC RESOURCES Page 69 7-14-16
	107.27  DIESEL FUEL USED ON THE PROJECT Page 75 5-25-17
	108.01.1  SUBCONTRACTING Page 77 5-25-17
	108.01.2  CONTRACT PERFORMANCE Page 77 3-10-16
	108.03  PROSECUTION OF WORK Page 78 12-8-16
	108.07  DETERMINATION OF COMPENSATION AND EXTENSION OF CONTRACT Page 83 12-13-18
	TIME FOR EXCUSABLE, NON-COMPENSABLE, AND COMPENSABLE DELAYS
	108.07.1  COMPLETION DATE CONTRACTS Page 83 11-16-17
	108.07.2  CALENDAR DAY CONTRACTS Page 84 11-16-17
	108.07.3  WORKING DAY CONTRACTS Page 84 12-13-18
	108.07.5  EXTENSIONS Page 85 8-6-15
	108.08  FAILURE TO COMPLETE ON TIME Page 86 12-13-18
	109.04.2(A)  LABOR Page 92 9-20-18
	109.06  PARTIAL PAYMENTS Page 94 4-16-15
	109.07  STOCKPILED MATERIALS Page 95 8-6-15
	109.10  OVERPAYMENTS Page 97 8-6-15
	201.03.1  GENERAL Page 99 10-9-14
	203.03.1  EXCAVATION Page 108 10-9-14
	Unless otherwise shown in the contract or directed by the Project Manager, in areas of sub excavation, excavate the full road width to a depth of 2 feet (600 mm) below the top of the subgrade soils or to a depth where the subgrade soils are firm and s...
	Furnish sub-ex replacement material in accordance with Subsection 701.12.
	203.03.6  TOPSOIL - SALVAGING AND PLACING Page 113 1-18-18
	204.03.3 MASTER BLASTING AND SAFETY PLAN Page 118 12-8-16
	Rescind the first sentence and replace with the following:
	Submit a Master Blasting and Safety Plan on form MDT-CON-204-03-03, along with any comments from the Blasting Consultant, to the Project Manager for review at least 10 business days before the start of test or production drilling operations or at any...
	Within Part A. Blasting Plan, replace the first sentence with:
	Blasting Plan. Include the following information, at a minimum, in the blasting portion of the plan:
	Within Part B. Safety Plan, rescind and replace the first paragraph with:
	Safety Plan. Include the following information, at a minimum, in the Safety portion of the plan:
	206.03.2(B)  STRUCTURES Page 129 12-11-14
	208.03.2  WATER POLLUTION CONTROL Page 133 4-16-15
	208.03.3  AQUATIC RESOURCE PROTECTION Page 135 4-16-15
	208.05  BASIS OF PAYMENT Page 137 4-16-15
	Within the second paragraph, rescind the first sentence (that begins, “Failure to implement…”) and replace with the following:
	Failure to provide erosion and sediment controls that prevent discharges to adjacent properties and/or aquatic resources, implement BMPs identified in the SWPPP, update the SWPPP as required by the Construction General Permit, or conduct BMP inspectio...
	208.05.1  TEMPORARY EROSION AND SEDIMENT CONTROL - LUMP SUM Page 138 2-26-15
	212.01  DESCRIPTION Page 149 4-16-15
	Rescind the first (only) paragraph (that begins, “Obliterate roadway…”) and replace with the following:
	Obliterate roadway includes removal of the existing roadway and related items, rehabilitating the abandoned roadway area by scarifying and shaping, and re-vegetation.
	212.03  CONSTRUCTION REQUIREMENTS Page 149 4-16-15
	Within the third paragraph, rescind the third (last) sentence (that begins, “Spread the salvaged…”) and replace with the following:
	Re-vegetate the disturbed areas in accordance with Section 610..
	212.04  METHOD OF MEASURMENT Page 149 4-16-15
	Rescind the second and third paragraphs and replace with the following:
	Re-vegetation is measured and paid for in accordance with Section 610.
	212.05  BASIS OF PAYMENT Page 149 4-16-15
	301.02.4 AGGREGATE TREATMENT Page 151 1-18-18
	Rescind the first paragraph (that begins, “Choose the material…) and replace with the following:
	Choose the material that will be used to treat the aggregate, which may include MC-70, or calcium or magnesium chloride.
	301.03.4 CRUSHED AGGREGATE COURSE Page 153 5-25-17
	Within the third paragraph, rescind the first sentence (that begins, “Indicate the selected…”) and replace with the following:
	Indicate the selected option and the grade of crushed base course (Type “A” grade 5, Type “A” grade 6, or Type “A” grade 7) before beginning aggregate production.
	301.03.5  AGGREGATE SURFACING CONSTRUCTION Page 153 7-14-16
	Within Part A, add the following Number 4:
	4. Unstable or pumping material is unacceptable. Rework or remove and replace the material prior to placing additional lifts or materials.
	Within Part H, Table 301-1 Surface Smoothness, replace the aggregate size (that specifies, “1-inch (25 mm) and less”) with the following:
	Less than 1½-inch (40 mm)
	304.02.5  COMPOSITION AND PROPORTIONING Page 164 3-10-16
	401.01  DESCRIPTION Page 169 5-25-17
	401.02  MATERIALS Page 169 5-25-17
	401.02.5  RECYCLED ASPHALT PAVEMENT (RAP) Page 170 7-14-16
	Resind Subsection 401.02.5 and replace with the following:
	401.02.5 Binder Replacement

	401.03  CONSTRUCTION REQUIREMENTS Page 170 5-25-17
	401.03.1  MIX DESIGN Page 171 9-20-18
	401.03.2  HAMBURG WHEEL TRACK TESTING (HAMBURG) Page 171 11-16-17
	Rescind Subsection 401.03.2 and replace with the following:
	401.03.2 Hamburg Wheel Track (Hamburg) Testing and Acceptance
	A. Hamburg Testing. Furnish a sample of plant mix surfacing material for Hamburg acceptance after initial job mix targets have been established for non-commercial mix. Furnish additional samples as directed by the Project Manager. The Department may r...
	If plant mix fails exceeds 13.0 mm of rut in 10,000 passes during production Hamburg testing, make adjustments to produce plant mix meeting the requirements specified in the contract. After a failing Hamburg no more than 300 tons (300 MT) of plant mix...
	When 2 consecutive Hamburg samples do not meet the requirements, suspend production and submit a revised mix design and samples for verification and Hamburg testing. The initial mix design requirements will be used for verification. Do not resume prod...
	Plant mix lots represented by samples that do not meet Hamburg specifications are not eligible for QA incentives including ride and density incentives.
	Remove and replace any plant mix represented by a failing Hamburg test. Plant mix removal and replacement is at no cost to the Department.
	B. Hamburg Acceptance. Plant mix removal and replacement is at no cost to the Department.
	1) PG 70-XX. Plant mix exceeding 13.0 mm of rut depth within 10,000 passes during production Hamburg testing is considered failing material. Remove and replace any plant mix represented by a failing Hamburg test.
	2) All other PG Grades. The number of wheel passes reached when the rut depth reaches 13.0 mm will be used to determine the pay factor. The pay factor for the material represented by each test is determined from the following tableTable 401-8:.
	Note 1: In the areas listed below, material represented by Hamburg tests exceeding 13.0 mm of rut between 6,000 and 8,000 passes, may remain in place at a 0.5 pay factor:
	 Bicycle, pedestrian, or shared use (non-vehicular) paths
	 Roadway shoulders, only if the entire width of the paver pass occurred within the width of the shoulder.
	 Lower layers below 0.25 feet from the finished surface of plant mix.
	Remove and replace plant mix exceeding 13.0 mm of rut in less than 6,000 passes.
	The above exclusions do not apply if the entire thickness section of plant mix is not completed prior to winter suspension.
	401.03.3  TEST PROCEDURES Page 172 10-9-14
	Add the following paragraph following the test procedures:
	When material is tested in accordance with MT 332, if the height of gyratory specimens is out of tolerance, an evaluation will be conducted to determine if the specimen will be retained or discarded. The Department will check plant production informat...
	401.03.4(A)  JOB MIX FORMULA Page 172 5-25-17
	Within the first paragraph, rescind the first sentence (that begins, “Establish target asphalt…”) and replace with the following:
	Establish target asphalt cement, warm mix additive content (if applicable), and aggregate gradation.
	401.03.5  ACCEPTANCE COMMERCIAL PLANT MIX SURFACING Page 172 10-9-14
	401.03.6  ACCEPTANCE OF NON-COMMERCIAL PLANT MIX SURFACING (QA) Page 173 8-6-15
	401.03.17  TACK COAT Page 178 8-6-15
	401.03.18  SURFACE CONDITIONS, WEATHER LIMITATIONS AND PAVING DATES Page 178 11-16-17
	401.03.21  COMPACTION, COMPACTION CONTROL TESTING, Page 180 7-14-16
	AND DENSITY ACCEPTANCE TESTING
	401.03.23(A)  RIDE SPECIFICATION Page 181 11-16-17
	401.03.23(B)  SURFACE SMOOTHNESS Page 183 7-14-16
	Rescind Table 401-4 and replace with the following:
	401.03.24  RUMBLE STRIPS Page 184 11-16-17
	402.03  CONSTRUCTION REQUIREMENTS Page 187 10-9-14
	402.03.5  ACCEPTANCE Page 188 7-14-16
	402.04  METHOD OF MEASURMENT Page 192 10-9-14
	403.02  MATERIALS Page 193 8-6-15
	403.03.4  SEALING Page 194 12-11-14
	409.02.2 BITUMINOUS MATERIAL Page 197 5-25-17
	Rescind the first (only sentence (that begins, “Furnish material in…” and replace with the following:
	Furnish material in accordance with Section 702.
	409.03.3 SEAL COAT LIMITATIONS Page 198 2-26-15
	Add the following to the end of the list:
	7. Do not apply bituminous material within 72 hours of performing crack sealing.
	409.03.10  SWEEPING AND BROOMING Page 199 7-14-16
	Rescind the first paragraph (that begins, “Provide a roadway…”) and replace with the following:
	Provide a roadway free of loose cover material. In curb and gutter sections, remove and dispose of all loose cover material from the roadway and sidewalks. Do not allow material to enter any storm drain system or aquatic resource. In guardrail section...
	501.02.1(B)  AIR-ENTRAINING ADMIXTURES Page 209 10-9-14
	501.02.2  REINFORCING STEEL Page 209 7-14-16
	501.02.3  DOWEL BARS AND SLEEVES Page 209 7-14-16
	501.03.9  PROTECTION OF CONCRETE FROM RAIN Page 215 1-18-18
	501.03.10  EVALUATION AND REPAIR OF RAIN-DAMAGED CONCRETE Page 216 1-18-18
	501.03.13  JOINTS Page 216 10-9-14
	Add the following paragraphs following the first paragraph (that begins, “Construct the joints…):
	Space the transverse joints not less than 10 feet (3.0 m) and not more than 15 feet (4.5 m). Space longitudinal joints not further than 13 feet (3.96 m) and as close to lane lines as possible. Skew longitudinal lines along mainline to match lane lines...
	Construct transverse joints at a 90  angle to the centerline. Continue transverse joints through the curb. Skew longitudinal and transverse joints to intersect all manholes, boxes, and inlets. The angle of joint intersection or between joints and a fr...
	501.03.16  OPENING TO TRAFFIC Page 220 1-18-18
	Rescind Subsection 501.03.16 Opening to traffic and replace with the following:
	Do not permit traffic or Contractor equipment, excluding joint sawing and sealing equipment, on the concrete until one of the following test results indicate the concrete has developed sufficient strength.
	A. Flex Beam Method. Prepare the concrete flex beams in accordance with MT 101 and test for modulus of rupture using AASHTO T 97.
	One test set consists of 3 beams. Take the concrete for the test beams from different concrete batches for each 2,500 square yards (2,100 m2) of concrete pavement and make at least 2 sets per day. Test the beam sets for modulus of rupture. Cure the te...
	The Contractor may select the time for testing the beams. Test the flex beams on or near the project, using Contractor furnished equipment and with a Department Inspector witnessing the tests.
	Include all costs to make, cure and test the flex beams in the contract unit price for PCCP.
	B. Maturity Meter Method. Prepare concrete flex beams or compressive test cylinders to validate the maturity meter performance curves. Furnish the Project Manager the maturity-strength relationship and maturity curves along with supporting data for ve...
	Determine the time for testing flex beams. Furnish suitable testing equipment.
	The pavement may be opened to traffic and construction equipment, with Project Manager’s approval, when the maturity meter readings reflect target values have been met.
	Furnish all equipment, including maturity meter, thermocouples, wire, and a qualified technician to monitor the maturity meter system.
	C. Concrete Test Cylinder Method. Prepare concrete test cylinders according to MT 101 and MT 105, and test for compressive strength according to AASHTO T 22.
	Make a minimum of one set of three compressive test cylinders, sampled from random locations, for each 2,500 square yards (square meters) of concrete pavement but not less than two sets per day. Test compressive test cylinders in sets of three for com...
	The pavement may be opened to traffic and construction equipment, with Project Manager’s approval, when the average compressive strength of a set of test cylinders is 2500 psi (17,237 kPa) or greater with no single test less than 2,000 psi (13,790 kPa).
	Determine the time for testing cylinders. Furnish suitable equipment and test compressive cylinders on or near the project.
	Opening to traffic does not constitute a final acceptance of the pavement. Repair all concrete damaged prior to the final acceptance at Contractor expense.
	551  HYDRAULIC CEMENT CONCRETE Page 225 9-20-18
	Rescind Section 551 and replace with the following:
	SECTION 551
	HYDRAULIC CEMENT CONCRETE
	551.01 DESCRIPTION
	551.02 MATERIALS
	551.02.1 Cement
	551.02.2 Fly Ash
	551.02.3 Ground Granulated Blast Furnace Slag (GGBFS)
	551.02.4 Microsilica Fume (Silica Fume)
	551.02.5 Admixtures
	551.02.6 Air-entraining Agents
	551.02.7 Water
	551.02.8 Aggregate
	551.02.9 Storage of Materials

	551.03 CONSTRUCTION REQUIREMENTS
	551.03.1 Classification
	551.03.2 Composition of Concrete
	551.03.3 Batching, Mixing, Handling and Sampling
	551.03.4 Transporting Concrete
	551.03.5 Placing Concrete
	551.03.6 Weather and Temperature Limitations
	551.03.7 Curing Concrete
	551.03.8 Testing and Acceptance of Concrete

	551.04 METHOD OF MEASUREMENT
	551.05 BASIS OF PAYMENT

	552.02  MATERIALS Page 251 7-14-16
	552.03.3  FORMS Page 251 5-25-17
	552.03.10  REMOVAL OF FORMS AND FALSEWORK Page 255 5-25-17
	552.03.19  BRIDGE DECK CRACK SEALING Page 262 1-18-18
	553.02.2  REINFORCING STEEL Page 267 7-14-16
	553.03.1  FABRICATION Page 268 10-9-14
	553.03.11  TRANSFER OF PRESTRESS Page 274 12-11-14
	554.01  DESCRIPTION Page 279 7-14-16
	Rescind the first (only) paragraph and replace with the following:
	This work is the furnishing and installing of reinforced precast concrete bridge members, precast curbs, cattle guard bases, and other precast concrete products.
	554.03  CONSTRUCTION REQUIREMENTS Page 279 7-14-16
	556.03.1  PRE-QUALIFICATION FOR STEEL FABRICATORS Page 287 10-9-14
	556.03.5  QUALITY CONTROL Page 290 1-18-18
	Within Subsection 556.03.5 add the following Part (6) following Part (5):
	3. NDT, Phased Array Ultrasonic Testing (PAUT). This method may be used in place of RT and UT for the inspection of CJP groove welds. Perform all aspects of PAUT inspection in accordance with AWS D1.5, Annex K. Provide for approval, a submittal packag...
	556.03.8  BOLTED CONNECTIONS - HIGH-TENSILE-STRENGTH BOLTS Page 291 1-18-18
	Within Part (A)(2), rescind the third (last) paragraph (that begins, “Provide a Class…”) and replace with the following:
	Provide a Class B finish, per AASHTO LRFD Bridge Construction Specifications for all faying surfaces.
	558.02.3  REINFORCING STEEL Page 299 7-14-16
	558.03.1  SUBMITTALS Page 299 7-14-16
	Within Part A, rescind Number 3 (that begins, “Method to clean…”) and replace with the following:
	3. Methods to clean shaft excavation including details for air-lift systems.
	Rescind Part B (that begins, “Name and experience…”) and replace with the following:
	B. Name and experience record of Contractor, and Superintendent and driller(s) that will perform the drilled shaft work on this project. Include all experience in the last 10 years.
	558.03.4  SHAFT EXCAVATION Page 300 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “Use excavation methods…”) and replace with the following:
	Use excavation methods that provide contact with firm, undisturbed soil or rock with the sides and bottom of the drilled shaft.
	558.03.7  PERMANENT CASING Page 300 7-14-16
	558.03.8  TEMPORARY CASING Page 301 7-14-16
	Rescind Subsection 558.03.8 and replace with the following:
	558.03.8 Excavation Stability
	Do not use slurry construction methods as an alternative to or in conjunction with temporary casing unless specified in the contract. Use casings to facilitate shaft construction and prevent sloughing and caving of the shaft sidewalls. The contract ma...
	1. Removing the drilled shaft concrete and extending the drilled shaft deeper to compensate for the loss of frictional capacity to the cased zone.
	2. Providing straddle drilled shafts to compensate for capacity loss.
	3. Providing a replacement drilled shaft.
	558.03.10  CLEANING Page 301 7-14-16
	Rescind Subsection 558.03.10 and replace with the following:
	558.03.10 Cleaning
	Remove all loose or disturbed material from the bottom of the shaft excavation immediately prior to placing reinforcing steel and concrete. After cleaning, no more than 1-inch (25 mm) of loose or disturbed material is permitted in the bottom of the sh...
	For wet shafts founded in rock, use an air lift to demonstrate that the shaft is clean. Use an air-lift system meeting the following requirements:
	1. Sufficient length to discharge outside of the shaft;
	2. Minimum of 4-inch (100 mm) diameter;
	3. Compressed air input line located within 12 inches (300 mm) of the bottom of the lift pipe.
	4. Air compressor capable of producing 185 CFM at 100 psi (5.2 m3/min at 6.9 bar).
	5. Meet all applicable environmental requirements relating to discharge.
	During final cleanout and until concrete placement is complete, maintain the fluid level within the shaft at a level of 5 feet (2 m) or more higher than the water level present outside of the shaft.
	558.03.11  INSTALLATION OF CROSS-HOLE SONIC LOGGING (CSL) TUBES Page 301 5-25-17
	Within the first paragraph, rescind sentences 1 through 4 and replace with the following:
	Use 1½-inch (38 mm) nominal diameter schedule 40 steel CSL access tubes. Provide an end plug at the lower end of the pipe and make all joints watertight. Install the CSL access tubes evenly spaced around the reinforcing cage and inside of hoops and sp...
	558.03.12  REINFORCING STEEL Page 302 7-14-16
	Within the first paragraph, rescind the fifth sentence(that begins, “Use non-corrosive…”) and replace with the following:
	Use non-corroding, roller-type spacers or other non-corroding devices as approved by the Project Manager along the steel cage length and around the steel cage perimeter to align and maintain clearance from reinforcing cage to edge of casing during con...
	Within the first paragraph, rescind the seventh (last) sentence(that begins, “Remove the steel…”) and replace with the following:
	Remove the steel cage and re-inspect the excavation as directed by the Project Manager if the concrete placement is not started within 3 hours of placing the steel cage in position.
	558.04.6  CSL TUBES AND TESTING Page 303 7-14-16
	Rescind Subsection 558.04.6 and replace with the following:
	558.04.6 CSL Tubes and Testing
	Include all costs associated with furnishing and installing CSL access tubes and any required extensions and providing a power source in the Drilled Shaft pay item. No measurement or payment will be made for construction delays resulting from the init...
	If a defect is found based on the CSL drilled shaft testing, coring, or other physical investigation, the contractor is responsible for all costs associated with the physical investigation, engineering design, shaft repairs, and any construction delay...
	If no defect is found in the drilled shaft based on the physical investigation, the investigation will be considered extra work, and paid for in accordance with Subsection 109.04, and considered for time adjustment in accordance with Subsection 108.07.
	558.05  BASIS OF PAYMENT Page 304 7-14-16
	Add the following paragraph following the last paragraph:
	Air-lifting is not measured separately for payment. Include costs for all airlifting in the Drilled Shaft Item.
	559.03.3(A)  DRIVEN PILE BEARING RESISTANCE Page 307 7-14-16
	Within Part A, rescind the third sentence (that begins, “The Department will…”) and replace with the following:
	The Department will determine required bearing resistance based on a wave equation analysis.
	561.03.3  PROCEDURES Page 313 10-9-14
	Under (A) Hydrodemolition, rescind the third paragraph (that begins, “Remove any remaining…”).
	Following Subsection (B), rescind the first and second paragraphs (that begins, “Remove concrete in…”) and replace with the following:
	Remove concrete, in areas designated for removal that milling equipment cannot reach, with chipping hammers no larger than a nominal 15 pound (7 kg) class or other equipment as approved by the Project Manager. This work is measured and paid for as Bri...
	Thoroughly clean the deck of all aggregate, paste, residue, oil, and any other substance that may interfere with the repair or overlay concrete. Use cleaning methods that do not damage remaining concrete, reinforcing steel, or that cause debonding of ...
	561.04  METHOD OF MEASURMENT Page 314 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “Bridge deck milling…”) and replace with the following:
	Bridge deck milling is measured by the square yard (m2) of deck surface removed.
	562.02.1  REINFORCING STEEL Page 315 7-14-16
	562.03.3  LOCATION AND INSPECTION OF REPAIR AREAS Page 315 10-9-14
	Rescind bullets 1, 2 and 3 and replace with the following:
	1. Complete milling operations, if included in the contract, prior to the locating of Class A or B repair areas
	2. Use compressed air to dry the deck and to blow it clean of debris. The Project Manager will then locate and mark areas of Class A and Class B deck repair.
	3. Notify the Project Manager if repair work reveals areas which differ from the marked areas.
	562.03.4  CONCRETE REMOVAL Page 315 10-9-14
	Within bullet 2, rescind the third sentence (that begins, “If the bond…).
	562.03.5  REINFORCING STEEL Page 316 10-9-14
	Within the first paragraph, rescind the second (last) sentence (that begins, “Remove concrete as…).
	562.04  METHOD OF MEASUREMENT Page 317 10-9-14
	Rescind the fourth (last) paragraph (that begins, “Replacement of reinforcing…) and replace with the following:
	Replacement of reinforcing bars will be measured and paid for in accordance with Subsection 109.04. Replace any reinforcing bars damaged by Contractor operations at Contractor expense. When not located in an area of Class A or B repair, work necessary...
	563.02.2  AGGREGATE Page 319 7-14-16
	Rescind the bullet 2 (that begins, “Furnish ¾-inch…) and replace with the following:
	2. Furnish aggregate in accordance with Table 551-3.
	563.05  BASIS OF PAYMENT Page 322 7-14-16
	Following the first paragraph, rescind the Pay Item/Pay Unit Table and replace with the following:
	564.03  CONSTRUCTION REQUIREMENTS Page 323 3-10-16
	Within Table 564-1, within the row showing Substructure: Walls, Footings, Columns, rescind the row showing Deviation from Plumb and replace with the following:
	Within Table 564-1, rescind the row showing Pre-Stressed Concrete Beam requirements and replace with the following:
	602.04.2  RELAY PIPE CULVERTS Page 331 7-14-16
	Rescind Subsection 602.04.2 and replace with the following:
	602.04.2 Relay Pipe Culverts
	Relay pipe culvert is measured by the foot (meter) along the flowline of the re-laid lengths.
	Excavation required to relay pipe culverts is not measured separately for payment.
	603.03.4 BACKFILLING Page 336 2-26-15
	Add the following sentence at the end of the fourth paragraph (which begins “Compact backfill equally…”):
	Meet the moisture and density requirements of Subsection 203.03.3.
	603.03.5 RESTORATION AND MAINTENANCE OF EXISTING PAVEMENT Page 336 2-26-15
	Rescind Subsection 603.03.5 and replace with the following:
	Restore the existing pavement excavated for pipe installation using material equal to or better than the in place pavement. Restoration includes replacing and compacting excavated aggregate base with materials equal to those in the existing roadway an...
	Maintain the restored areas in good condition until the new surfacing is placed.
	603.04.3 BEDDING AND FOUNDATION MATERIAL Page 337 *12-08-12
	Rescind the title of Subsection 603.04.3 and replace with the following:
	603.04.3 GRANULAR BEDDING, BEDDING AND FOUNDATION MATERIAL
	Rescind and replace the first paragraph with the following:
	Bedding material is measured by the cubic yard (m3) in place for pipes greater than 48-inch (1.2 m) diameter, and for all sizes of storm drain trunklines and laterals. Include the cost of bedding material for pipes 48-inch (1.2 m) diameter or less in ...
	603.04.5 GRANULAR BEDDING MATERIAL FOR STORM DRAINS Page 337 12-8-16
	Rescind Subsection 603.04.5.
	604.02.3  REINFORCING STEEL Page 339 7-14-16
	605 CONCRETE BARRIER RAIL Page 341 9-20-18
	Add the following Section 605:
	SECTION 605
	CONCRETE BARRIER RAIL
	605.01 DESCRIPTION
	This work is the constructing and installation of concrete barrier rail.
	605.02 MATERIALS
	605.02.1 Concrete
	Furnish Class Deck concrete in accordance with Section 551.
	605.02.2 Reinforcing Steel
	Furnish reinforcing steel in accordance with Section 555 and Subsection 711.01.
	605.03 CONSTRUCTION REQUIREMENTS
	605.03.1 Fabrication Submittals
	Submit the following information to the Project Manager 10 business days prior to casting members:
	1. A tentative fabrication schedule;
	2. A mix design in accordance with Section 551;
	3. The product data sheet for proposed cure and seal product.
	4. Any other information necessary to fabricate and install the product.
	Do not begin fabrication until the Department approved submittals are received by both the Contractor and the Project Manager.
	Coordinate the fabrication schedule with the Project Manager.
	605.03.2 Sampling, Handling, Batching, and Mixing
	Sample, handle, batch, and mix materials for concrete in accordance with Subsection 551.03.3.
	605.03.3 Forms and Forming
	Meet the form requirements in Subsection 552.03.3.
	605.03.4 Placing Concrete
	Place concrete in accordance with Subsection 552.03.4 and 551.03.5.
	605.03.5 Weather and Temperature Limitations.
	Meet the requirements of Subsection 551.03.6 when constructing concrete barrier rail in hot or cold weather conditions.
	605.03.6 Curing Concrete Barrier Rail
	Cure concrete barrier rail in accordance with 551.03.7 using material in accordance with Subsection 717.01.4 requirements.
	605.03.7 Testing and Acceptance of Concrete Barrier Rail
	A. Sampling and Testing.  Sample and test in accordance with Subsection 551.03.8(B).
	B. Acceptance of Concrete Barrier Rail.  Concrete Barrier Rail is evaluated on a lot-by-lot basis in accordance with 551.03.8(C) for Class Deck Concrete except for the following:
	1. An individual lot is defined as 30 concrete barrier rail units or one day’s production, whichever is less.
	2. A minimum of one standard compressive strength set will be made for each lot.
	605.03.8 Form Removal
	Remove lateral support forms only when it does not damage the concrete. Do not interrupt curing and protection in excess of 30 minutes for form removal.  Replace all damaged units at Contractor expense.
	605.03.9 Finish on Exposed Surfaces
	Apply an ordinary finish to surfaces not smooth and uniform in texture and appearance in accordance with Subsection 552.03.11.
	605.03.10 Handling, Transporting, and Storage
	The concrete barrier rail may be moved from the casting area to an adjacent staging area when they have reached 75% of design strength and the strength is adequate to prevent damage.  Replace all cracked or broken items at Contractor expense.
	Handle, transport, and store precast concrete items without damage. Replace or repair all damaged units at Contractor expense. Transport the concrete barrier rail from their casting or adjacent staging location only after strength tests indicate the l...
	605.03.11 Install Concrete Barrier Rail
	Install concrete barrier rail meeting the contract requirements and the Detailed Drawings.
	605.03.12 Reset Concrete Barrier Rail
	Reset concrete barrier rail as specified in the contract.
	605.04 METHOD OF MEASUREMENT
	605.04.1 Concrete Barrier Rail
	Concrete barrier rail is measured by each 10-foot (3.05 m) section. Connections to the existing barriers are included in the cost of the rail.
	Measurement does not include those portions of barrier constructed as an integral part of sign foundations.
	605.04.2 Reset Concrete Barrier Rail
	Reset concrete barrier rail is measured by each 10-foot (3.05 m) section.
	605.04.3 Concrete Barrier Rail Transition
	Concrete barrier rail transitions are measured by each 10-foot (3.05 m) section.
	605.04.4 Concrete Barrier Rail Terminal Section
	Concrete barrier rail terminal sections are measured by each 10-foot (3.05 m) section.
	605.04.5 Remove Concrete Barrier Rail
	Remove concrete barrier rail is measured by each 10-foot (3.05 m) section.
	605.05 BASIS OF PAYMENT
	Payment for the completed and accepted quantities is made under the following:
	Pay Item Pay Unit
	Concrete Barrier Rail Each
	Concrete Barrier Rail Transition Each
	Concrete Barrier Rail Terminal Section Each
	Remove Concrete Barrier Rail Each
	Payment at the contract unit price is full compensation for all necessary resources to complete the item of work in accordance with the contract.
	606 GUARDRAIL AND CONCRETE BARRIER RAIL Page 341 3-10-16
	Rescind the title only of Section 606 and replace with the following:
	SECTION 606
	GUARDRAIL
	606.01  DESCRIPTION Page 341 3-10-16
	Rescind the first (only) paragraph (that begins, “The work is…) and replace with the following:
	This work is the furnishing, installing, removing, resetting, replacing and revising metal beam guardrail, cable guardrail, and box beam guardrail.
	606.02  MATERIALS Page 341 3-10-16
	Rescind the first paragraph (that begins, “Furnish metal beam…) and replace with the following:
	Furnish metal beam guardrail, cable guardrail, and box beam guardrail materials in accordance with the following section and subsection requirements:
	Within the list of materials, rescind only the line shown below:
	606.03.1  GENERAL Page 341 3-10-16
	Within the first paragraph, rescind the first sentence (that begins, “Install guardrail and…) and replace with the following:
	606.03.2  INSTALLING POSTS Page 342 12-11-14
	Rescind the first paragraph (that begins, “If the posthole is…) and replace with the following:
	Complete guardrail widening prior to new post installation.
	Install posts in accordance with manufacturer recommendations. Drive posts unless conditions require excavation and backfilling. If the posthole is excavated, compact the posthole bottom, insert the post, and backfill and compact around the post in 6-...
	Rescind the second paragraph (that begins, “Always drive steel …”).
	606.03.3  METAL BEAM GUARDRAIL ERECTION Page 342 5-25-17
	Within the first paragraph, rescind the second sentence (that begins, “Locate all rail…):
	606.03.7  CONCRETE BARRIER RAIL Page 342 3-10-16
	Rescind Subsection 606.03.7 and replace with the following:
	606.04.9 CONCRETE BARRIER RAIL Page 344 3-10-16
	Rescind Subsection 606. 04.9 and replace with the following:
	606.04.12  CONCRETE BARRIER RAIL TRANSITION Page 344 3-10-16
	Rescind Subsection 606. 04.12 and replace with the following:
	606.04.13  CONCRETE BARRIER RAIL TERMINAL SECTION Page 344 3-10-16
	Rescind Subsection 606. 04.13 and replace with the following:
	606.04.16  REMOVE CONCRETE BARRIER RAIL Page 344 3-10-16
	Rescind Subsection 606. 04.16 and replace with the following:
	606.05  BASIS OF PAYMENT Page 345 3-10-16
	607.03.3(B) TOP RAIL OR CABLE Page 348 3-10-16
	Rescind Subsection 607.03.3(B) and replace with the following:
	608.02  MATERIALS Page 353 7-14-16
	Rescind the second, third, and fourth (last) paragraphs of Subsection 608.02 and replace with the following:
	Use cast iron DWDs  having a natural grey finish. Use DWDs – Type 1 for new sidewalk construction. DWDs – Type 1 are cast directly into sidewalk. Use DWDs – Type 2 for retrofits on existing sidewalks. Ensure gray iron castings are manufactured from ir...
	Furnish DWDs listed on the QPL.
	608.03.3  DETECTABLE WARNING DEVICES Page 353 4-16-15
	Rescind Subsection 608.03.3 and replace with the following:
	608.03.3 Detectable Warning Devices
	A. General. Install DWDs so they extend the full width of the ramp, and the edge of the dome panel is located no more than 6 inches (150 mm) from the back of curb. Ensure that DWD edges are flush with adjacent sidewalk without gap or lip, with domes  ...
	B. Type 2.  Saw cut from existing sidewalk the minimum area required to allow installation. Remove the old sidewalk full depth within the cut area. Place new concrete meeting Section 608 requirements, and install DWD in accordance with manufacturer re...
	608.04  METHOD OF MEASURMENT Page 353 4-16-15
	Rescind the second paragraph of (that begins, “DWDs are measured…”) and replace with the following:
	DWDs are measured by the square yard (m2) installed and accepted. For Type 2 DWDs, removal of existing devices, concrete sawing and removal, and all new concrete is not measured separately for payment.
	609.03.6  BITUMINOUS CURBS Page 356 12-11-14
	Rescind Subsection 609.03.6 and replace with the following:
	609.03.6 Reserved
	610.02  MATERIALS Page 359 10-9-14
	Add the following material to the existing table:
	Weed Control Mat 713.06
	610.03.2  SEEDING, FERTILIZING, AND MULCHING Page 359 8-6-15
	Add the following sentence to the end of Bullet (B) Seeding Season:
	If contract time has been stopped awaiting the seeding season, contract time assessment will resume when the seeding begins or October 15th, whichever occurs first.
	Add the following sentence to the end of Bullet (G) Composting:
	Compost rates are dry weight equlivalent.
	610.03.4 EROSION CONTROL BLANKET Page 362 2-26-15
	Rescind the title of Subsection 610.03.4 and replace with the following:
	610.03.4 Rolled Erosion Control Products
	Within the first paragraph, rescind the first sentence (that begins, “Prepare, fertilize, and seed…”) and replace with the following:
	Prepare, fertilize, and seed the rolled erosion control products areas before placement.
	610.03.5  WEED CONTROL MAT Page 362 10-9-14
	Add the following Subsection:
	610.03.5 Weed Control Mat
	Handle and place weed control mat following the manufacturer’s recommendations.
	610.04.7 SOIL RETENTION BLANKET Page 363 2-26-15
	Rescind Subsection 610.04.7 and replace with the following:
	610.04.7 Rolled Erosion Control Products
	Rolled Erosion Control Products is measured by the square yard (m2) in place.
	610.04.9  WEED CONTROL MAT Page 363 10-9-14
	Add the following Subsection:
	610.04.9 Weed Control Mat
	Weed control mat is measured by the square yard (m2) in place.
	610.05  BASIS OF PAYMENT Page 363 2-26-15
	Rescind and replace the pay item “Soil Retention Blanket” with “Rolled Erosion Control Products”
	Add the following pay item and unit to the end of the existing table:
	611.02.1  CONCRETE Page 365 9-20-18
	611.02.1 Concrete
	Furnish air-entrained hydraulic cement concrete in accordance with Section 551 for precast bases.
	611.03.2  PLACING CONCRETE BASES Page 365 9-20-18
	612.03  CONSTRUCTION REQUIREMENTS Page 367 1-18-18
	Paint all new structural steel surfaces, except those noted in Subsection 612.03.3(C)1. Do not paint weathering steel unless specifically stated.
	612.03.3(C)(1)  SHOP PAINT Page 369 10-9-14
	Do not paint surfaces in contact with other metal surfaces or concrete, except as noted in Subsection 612.03.5(A).
	613.03.4  CONCRETE DRAINAGE CHUTES Page 374 10-9-14
	613.03.4 Drainage Chutes
	Construct drainage chutes as shown in the Detailed Drawings.
	617.03.11  SERVICE AND CONTROL ASSEMBLY Page 389 7-14-16
	Include the cost of the 6 x 6 inch (150 x 150 mm) wood post, if necessary, as part of the service assembly bid item. Full length pressure-treat all S4S timber posts and poles in accordance with Subsection 706.04.
	618.03.5 TRAFFIC CONTROL GENERAL REQUIREMENTS Page398 12-8-16
	Rescind and replace the first paragraph with the following:
	Meet all traffic control plan requirements before starting work affecting the roadway. Furnish and maintain traffic control devices that meet the “acceptable” category described in Quality Guidelines for Temporary Traffic Control Devices and Features ...
	618.03.12  TRAFFIC CONTROL FOR STRIPING OPERATIONS Page 402 10-9-14
	618.03.13  TRAFFIC CONTROL DEVICE LOCATION AND INSTALLATION Page 403 9-20-18
	618.04 METHOD OF MEASUREMENT Page 406 12-8-16
	Rescind and replace the second and third paragraphs with the following:
	Signs and devices must meet the “acceptable” category outlined in Subsection 618.03.5 to be measured for payment. Failure to adequately maintain and clean traffic control devices in use renders the traffic control operation unacceptable.
	The contractor, upon receiving written or verbal notification, will be given 24 hours to make the traffic control operation compliant. Traffic Control directly affecting the safety of the public must be attended to immediately. The Project Manager may...
	 10% of the daily traffic control units;
	 $250 per day for lump sum contracts.
	619.03.8  DELINEATORS Page 411 10-9-14
	Add the following sentence to the end of the first paragraph (that begins, “Furnish and install new…):
	Furnish and install snow poles, if required, in accordance with the Detailed Drawings.
	619.04.4  DELINEATORS Page 412 10-9-14
	Rescind the first paragraph (that begins, “Delineators of each...) and replace with the following:
	Delineators of each type specified are measured by the unit and include the reflector, mounting hardware, post, and snow pole, if applicable, complete in place.
	622.03.3  SUBSURFACE DRAINAGE GEOTEXTILE FILTER Page 425 10-9-14
	Within the fifth paragraph, rescind the second (last) sentence (that begins, “If a perforated…).
	623.02  MATERIALS (MAILBOXES) Page 429 12-11-14
	Within the first paragraph, rescind the first sentence (that begins, “Use mailboxes listed…) and replace with the following:
	Use metal mailboxes listed on the QPL for Mailbox and Mailbox - Large.
	701.01.1  FINE AGGREGATES FOR CONCRETE Page 433 9-20-18
	Rescind Table 701-1 and replace with the following:
	701.01.2  COARSE AGGREGATES FOR CONCRETE Page 434 9-20-18
	Rescind Table 701-3 and replace with the following:
	701.02.1  GENERAL REQUIREMENTS Page 436 3-10-16
	Following the first paragraph, rescind the list of test methods, and replace with the following:
	701.02.4  CRUSHED BASE COURSE TYPE “A” Page 438 5-25-17
	Add the following column for Grade 7A material to the existing Table 701-8:
	701.02.8  CRUSHED COVER AGGREGATE - COVER MATERIAL Page 440 3-10-16
	Rescind Table 701-12 and replace with the following:
	701.02.9  AGGREGATE FOR CTB Page 441 10-9-14
	Within Table 701-13, rescind the 4-12 percent passing the No. 200 (0.075 mm) sieve, and replace with 2-12 percent passing the No. 200 (0.075 mm) sieve.
	701.03.1  GENERAL REQUIREMENTS Page 441 5-25-17
	Within Table 701-14, rescind row showing Sand equlivant, and replace with the following:
	Rescind Note 3 and replace with the following:
	701.03.2  AGGREGATE FOR PLANT MIX SURFACING Page 443 5-25-17
	Within Table 701-15, rescind the ≥13.5% minimum VMA for the ½-inch mix, and replace with ≥14.5% minimum VMA for the ½-inch mix.
	Within Table 701-15, rescind the 65-78 range VFA% for the 0.3 to10 million EASLs and ≥10 million EASLs ranges, and replace with 65-80 range VFA% for both the 0.3 to10 million EASLs and ≥10 million EASLs ranges.
	Within Table 701-15, rescind the ≥15.5% minimum VMA for the ⅜-inch mix, and replace with ≥15.0% minimum VMA for the ⅜-inch mix.
	Following Table 701-15, add the following Note 3, referenceing both the VFA% Range of the ≤0.3 million EASLs and the minimum VMA of the ⅜-inch max:
	3. Mix Design value only. Meet the requirements of Table 701-18 during job mix production.
	Within Table 701-16, rescind the column titled “Job Mix Tolerance”.
	Rescind Table 701-17 and replace with the following:
	TABLE 701-17
	HAMBURG WHEEL TRACK REQUIREMENTS
	Within Table 701-18, change the title of the column “Job Mix Tolerance” to “Job Mix Target Tolerance”.
	Within Table 701-18, rescind the rows showing VMA and D/A requirements for non-commercial mix and replace with the following:
	Within Table 701-18, rescind the rows showing VMA and D/A requirements for commercial mix and replace with the following:
	Following Table 701-18, rescind Note 3 and replace with the following:
	3. Start-up job mix range only applies to production before initial target set. Job mix target tolerances do not apply to start up job mix range.
	701.04.3 GRANULAR BEDDING MATERIAL Page 447 1-19-17
	Rescind the first sentence and replace with the following:
	Furnish granular bedding material in accordance with either of the following:
	1. Table 701-4 No.2; or
	2. ¾-inch material in accordance with Table 701-16, with a maximum of 10% passing the No. 4 sieve.
	701.12  DIGOUT AND SUB-EX REPLACEMENT MATERIAL Page 449 12-8-16
	Furnish replacement material for digout and sub excavation areas consisting of a well-graded sand and gravel, free of organic and other deleterious material, meeting the AASHTO M 145 requirements for A-1-a group classification as amended by Table 701-...
	702.01  BITUMINOUS MATERIALS Page 451 5-25-17
	702.02  TESTING AND ACCEPTANCE Page 451 5-25-17
	704.01.1  SHEET ALUMINUM Page 465 10-9-14
	704.01.6  TREATED WOOD POSTS AND POLES Page 467 7-14-16
	704.01.10(A)  GENERAL Page 468 10-9-14
	704.02.1  ALUMINUM SIGNS Page 469 10-9-14
	707.01  CONCRETE JOINT FILLERS Page 475 12-11-14
	707.01.1  CONCRETE PAVEMENTS Page 475 5-25-17
	707.01.1 Pavement
	A. Expansion Joint Filler. Furnish expansion joint filler Type II cork in accordance with AASHTO M 153.
	B. Joint Sealing Material. Furnish sealing material for all types of pavement joints that is a hot-poured thermoplastic rubber or rubber asphalt compound in accordance with ASTM D6690 Type IV and having a resilience within the range from 30%-60%. Use ...
	708.03 PERFORATED CONCRETE PIPE Page 477 3-10-16
	Rescind Subsection 708.03 and replace with the following:
	708.03 RESERVED
	708.05 PVC GRAVITY SEWER AND DRAIN PIPE Page 477 4-16-15
	Rescind Subsections 708.05, 708.05.1, 708.05.2 and 708.05.3 and replace with the following:
	708.05 PVC GRAVITY PIPE
	Furnish PVC pipe in accordance with ASTM D1784, and produced by a continuous extrusion process employing a prime grade of unplasticized polyvinyl chloride. Ensure the grade used is highly resistant to hydrogen sulfide, sulfuric acid, gasoline, oil, de...
	Ensure each pipe length is marked with nominal size, PVC cell classification, ASTM designation and SDR, if applicable. Ensure pipe has a minimum SDR of 35.
	With the exception of Schedule 40 or 80 PVC conduit, ensure each pipe length has a bell providing a watertight joint when jointing the bell and spigot with a rubber ring. Make joint using a rubber gasket compressed between the outer surface of the spi...
	708.05.1 Schedule 40 or 80 PVC Conduit
	For non-electrical conduit, furnish schedule 40 or 80 PVC pipe.
	708.05.2 PSM PVC Pipe
	Furnish PSM PVC pipe 4-inch through 15-inch nominal diameter gravity pipe in accordance with ASTM D3034.
	708.05.3 Large diameter PVC Pipe
	Furnish large diameter PVC pipe 18-inch through 48-inch in accordance with ASTM F679.
	708.05.4 Profile Wall PVC
	Furnish corrugated exterior with smooth wall interior profile wall PVC gravity pipe 4-inch through 36-inch (100 - 900 mm) nominal diameter in accordance with ASTM F949.
	708.06 PVC PRESSURE WATER PIPE Page 478 4-16-15
	Rescind Subsections 708.06, 708.06.1 and 708.06.2 and replace with the following:
	708.06 PVC PRESSURE PIPE
	708.06.1 Pressurized Water Pipe
	Furnish pressure PVC water pipe 4-inch through 12-inch (100 mm - 300 mm) nominal diameter in accordance with AWWA Specification C-900.
	Furnish pressure PVC pipe 14-inch through 48-inch (350 mm-1200 mm) nominal diameter in accordance with AWWA Specification C-905.
	Use DR 25 Class 165 pipe. Ensure pipe joints are bell and spigot and include an elastomeric gasket. Pipe sections must be marked with diameter, code designation, DR, pressure class, and AWWA specification.
	708.06.2 Pressurized Sewer Pipe
	Furnish pressure PVC sewer pipe in accordance with ASTM D2241.
	710.03 POWDER COATING PREQUIALIFICATION AND CERTIFICATION Page 487 2-26-15
	Within Table 710-7, replace the ASTM Designation for testing Thickness with D7091.
	711.01.1  BAR REINFORCING Page 489 7-14-16
	711.01.3  WIRE AND WIRE MESH Page 489 7-14-16
	711.06  HIGH TENSILE STRENGTH BOLTS Page 489 1-18-18
	Rescind Part (A) and replace with the following:
	A. Tension Control Bolts. Meet the requirements of ASTM F3125 Grade F1852 when substituting tension control bolt assemblies for Grade A325 bolts. Meet the requirements of ASTM F3125 Grade F2280 when substituting tension control bolt assemblies for Gra...
	Within Part (B), rescind Table 711-1 and replace with the following:
	Within Part (C), rescind the forst sentence (that begins, “Furnish washers…”) and replace with the following:
	Furnish washers bolts in accordance with ASTM F436.
	Rescind Part (E) and replace with the following:
	E. Galvanized High Strength Bolts. Hot dip galvanize Grade A325 bolts and hardware in accordance with ASTM F2329. Hot dip galvanizing Grade A490 bolts is not allowed.
	711.12.3  DRAINAGE STRUCTURE CASTINGS Page 491 8-10-17
	711.19  METRIC PLATE SUBSTITUTION Page 493 10-9-14
	713.01  WATER Page 499 5-25-17
	713.03  CHLORIDES Page 499 7-14-16
	713.05  TOPSOIL Page 501 3-10-16
	713.06  RESERVED Page 501 10-9-14
	713.06 WEED CONTROL MAT

	713.12  ROLLED EROSION CONTROL PRODUCTS Page 503 1-18-18
	713.12 Rolled Erosion Control Products

	713.13  COMPOST Page 504 10-9-14
	714.03  TEMPORARY WATERBORNE TRAFFIC PAINT Page 507 7-14-16
	Within Table 714-1, rescind the reference to MT 544 and replace with MT 548.
	714.04  WATERBORNE TRAFFIC PAINT Page 507 7-14-16
	714.05  HIGH DURABILITY WATERBORNE TRAFFIC PAINT Page 508 7-14-16
	714.06  EPOXY OR OTHER POLYMERIC TRAFFIC PAINT Page 509 7-14-16
	714.08  REFLECTIVE GLASS BEADS Page 512 4-16-15
	717.01.3  LIQUID MEMBRANE-FORMING CONCRETE CURING COMPOUNDS Page 519 9-20-18
	Rescind Subsection 717.01.3 and replace with the following:
	717.01.3 Liquid Membrane-Forming Concrete Curing Compounds
	Furnish liquid membrane-forming compounds for curing concrete listed on the QPL and in accordance with ASTM C 309 Type 1-D, clear or translucent and containing a fugitive dye, or Type 2, white pigmented.
	717.01.4  CONCRETE CURE AND SEAL COMPOUNDS Page 519 9-20-18
	Add the following Subsection:
	717.01.4 Concrete Cure and Seal Compounds
	Furnish liquid cure and seal compounds for concrete listed on the QPL in accordance with ASTM C1315 Type 1, Class A. Furnish clear products.
	717.02.2(C)  DECK SEALANT SAND Page 519 10-9-14
	Rescind Subsection 717.02.2(C) and replace with the following:
	C. Deck Sealant Sand. Furnish sand for bridge deck crack sealing operations in accordance with manufacturer’s recommendations.
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	359
	Materials
	610.02
	8-6-15
	359
	Seeding, Fertilizing, and Mulching
	610.03.2
	2-26-15
	362
	Rolled Erosion Control Products
	610.03.4
	10-9-14
	362
	Weed Control Mat (New)
	610.03.5
	2-26-15
	363
	Rolled Erosion Control Products
	610.04.7
	10-9-14
	363
	Weed Control Mat (New)
	610.04.9
	2-26-15
	363
	Basis of Payment
	610.05
	9-20-18
	365
	Concrete
	611.02.1
	9-20-18
	365
	Placing Concrete Bases
	611.03.2
	1-18-18
	367
	Construction Requirements
	612.03
	10-9-14
	369
	Shop Paint
	612.03.3(C)(1)
	10-9-14
	374
	Concrete Drainage Chutes
	613.03.4
	7-14-16
	389
	Service and Control Assembly
	617.03.11
	12-8-16
	398
	Traffic Control General Requirements
	618.03.5
	10-9-14
	402
	Traffic Control for Striping Operations
	618.03.12
	9-20-18
	403
	Traffic Control Device Location and Installation
	618.03.13
	12-8-16
	406
	Method of Measure
	618.04
	10-9-14
	411
	Delineators
	619.03.8
	10-9-14
	412
	Delineators
	619.04.4
	10-9-14
	425
	Subsurface Drainage Geotextile Filter
	622.03.3
	12-11-14
	429
	Materials (Mailboxes)
	623.02
	*4-25-19
	433
	Aggregates for Concrete
	701.01
	*4-25-19
	433
	Fine Aggregates for Concrete
	701.01.1
	9-20-18
	434
	Coarse Aggregates for Concrete
	701.01.2
	*4-25-19
	436
	Optimized Gradations for Concrete
	701.01.3
	*4-25-19
	436
	General Requirements
	701.02.1
	5-25-17
	438
	Crushed Base Course Type “A”
	701.02.4
	3-10-16
	440
	Crushed Cover Aggregate - Cover Material
	701.02.8
	10-9-14
	441
	Aggregate for CTB
	701.02.9
	*4-25-19
	441
	General Requirements
	701.03.1
	5-25-17
	443
	Aggregate for Plant Mix Surfacing
	701.03.2
	1-19-17
	447
	Granular Bedding Material
	701.04.3
	12-8-16
	449
	Digout and Sub-ex Replacement Material
	701.12
	5-25-17
	451
	Bituminous Materials
	702.01
	5-25-17
	451
	Testing and Acceptance
	702.02
	10-9-14
	465
	Sheet Aluminum
	704.01.1
	7-14-16
	467
	Treated Wood Posts and Poles
	704.01.6
	10-9-14
	468
	General
	704.01.10(A)
	10-9-14
	469
	Aluminum Signs
	704.02.1
	12-11-14
	475
	Concrete Joint Fillers
	707.01
	5-25-17
	475
	Concrete Pavements
	707.01.1
	3-10-16
	477
	Perforated Concrete Pipe
	708.03
	4-16-15
	477
	PVC Gravity Sewer And Drain Pipe
	708.05
	4-16-15
	478
	PVC Pressure Water Pipe
	708.06
	2-26-15
	487
	Powder Coating Prequalification and Certification
	710.03
	7-14-16
	489
	Bar Reinforcing
	711.01.1
	7-14-16
	489
	Wire and Wire Mesh
	711.01.3
	1-18-18
	489
	High Tensile Strength Bolts
	711.06
	8-10-17
	491
	Drainiage Structure Castings
	711.12.3
	10-9-14
	492
	Metric Plate Substitution
	711.19
	5-25-17
	499
	Water
	713.01
	7-14-16
	499
	Chlorides
	713.03
	3-10-16
	501
	Topsoil
	713.05
	10-9-14
	501
	Reserved
	713.06
	1-18-18
	503
	Rolled Erosion Control Products
	713.12
	10-9-14
	504
	Compost
	713.13
	7-14-16
	507
	Temporary Waterborne Traffic Paint
	714.03
	7-14-16
	507
	Waterborne Traffic Paint
	714.04
	7-14-16
	508
	High Durability Waterborne Traffic Paint
	714.05
	7-14-16
	509
	Epoxy or Other Polymeric Traffic Paint
	714.06
	4-16-15
	512
	Reflective Glass Beads
	714.08
	9-20-18
	519
	Liquid Membrane-Forming Concrete Curing Compounds
	717.01.3
	3-10-16
	519
	Concrete Cure and Seal Compounds (New)
	717.01.4
	10-9-14
	Percentage By Weight Passing Square Mesh Sieves

	519
	Deck Sealant Sand
	717.02.2(C)
	SUPPLEMENTAL SPECIFICATIONS
	The following are supplementary or amendatory to the 2014 Edition of the Standard Specifications for Road and Bridge Construction insofar as they apply to this contract.
	101.02-ACRONYMS AND ABBREVIATIONS Page 2 2-26-15
	Rescind and replace the following Acronym:
	D/A Dust to actual asphalt ratio
	Add the following Acronym:
	DP Dust to effective asphalt ratio
	Rescind the following Acronym:
	CAS Construction Administration Services
	101.03  DEFINITIONS (CALENDAR DAY) Page 6 11-16-17
	101.03  DEFINITIONS (COMPLETION DATE) Page 6 11-16-17
	101.03  DEFINITIONS (HOLIDAYS) Page 8 11-16-17
	101.03  DEFINITIONS (MAJOR ITEM) Page 8 4-25-19
	101.03  DEFINITIONS (NIGHT OR NIGHTTIME) Page 8 4-25-19
	101.03  DEFINITIONS (NO WORK DAYS) Page 9 11-16-17
	101.03  DEFINITIONS (WINTER SHUTDOWN) Page 12 11-16-17
	101.03  DEFINITIONS (WORKING DAY) Page 13 11-16-17
	102.03  CONTRACTOR REGISTRATION Page 15 12-11-14
	102.07(B)  BIDDING REQUIREMENTS Page 17 9-20-18
	102.08  REJECTION OF BID PROPOSALS Page 18 1-18-18
	102.10(B)  INTERNET BID SUBMISSION VIA THE INTERNET AND BID EXPRESSTM Page 19 9-20-18
	Rescind the first paragraph (that begins, “Bid Proposals are …”) and replace with the following:
	Bid Proposals are opened publicly at the place, time, and date specified in the “Invitation for Bids.”
	102.11  WITHDRAWAL OF PROPOSALS Page 20 9-20-18
	103.09.2  BID DOCUMENTATION INVENTORY AFFIDAVIT Page 24 10-9-14
	AND ESCROW AGREEMENT
	103.09.5  RELEASE OF BID DOCUMENTS TO THE DEPARTMENT Page 25 8-6-15
	104.03.2  SIGNIFICANT CHANGES IN THE CHARACTER OF WORK Page 27 4-25-19
	104.05.2  FAILURE TO PROPERLY MAINTAIN ROADWAY OR STRUCTURE Page 29 7-14-16
	104.05.4  MAINTENANCE FOR TRAFFIC DURING WORK SUSPENSIONS Page 30 7-14-16
	104.06.1  RIGHTS IN AND USE OF MATERIALS FOUND ON THE PROJECT Page 30 9-20-18
	105.03.3  QUALITY INCENTIVE ALLOWANCE Page 36 8-6-15
	105.03.3(C)  RIDE SPECIFICATION (QUALITY INCENTIVE ALLOWANCE) Page 37 12-11-14
	Within Subsection 105.03.3(C), rescind the second paragraph (that begins, “The incentive or disincentive…”) as well as the formulas and variables that follow and replace with the following:
	Incentive or disincentive for surface smoothness will be calculated based on the ride category and the entire project length  in each travel lane or measured section using the following equation. The calculated value will be applied as a line item adj...
	Pay adjustment = (Pay Factor -1) x L x Unit Cost
	Pay Factor = Calculate using appropriate project category formulas
	L = Measured lane length
	Unit Cost = Use appropriate value from Table 105-4
	Rescind Table 105-4, Unit Cost, and replace with the following:
	105.05  COOPERATION BY CONTRACTOR Page 40 9-20-18
	105.16.1  NOTICE OF CLAIM Page 47 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “Submit a notice…”) and replace with the following:
	Submit a notice of claim using the Department’s Notice of Claim Form MDT-CON-105_16_1A no later than the next business day of disagreements that are to be the subject of a claim for additional compensation, time extension, contract change, or other re...
	105.16.2  SUBMISSION OF CERTIFIED CLAIMS Page 48 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “If an agreeable…”) and replace with the following:
	If an agreeable resolution is not reached within 14 calendar days of the written notice, the Contractor may submit a Certified Claim using the Certified Claim Form MDT-CON-105-16-2 to the Project Manager no more than 7 calendar days after receipt of t...
	105.16.3  DECISION ON CLAIMS Page 48 1-18-18
	Rescind the first paragraph (that begins, “The Prime Contractor…”) and replace with the following:
	The Prime Contractor must verify the claim data and certify the claim. Claims from a subcontractor or supplier will not be accepted. The DCE will provide a written decision no more than 30 calendar days after receipt of the Certified Claim for contrac...
	105.17.1 FINAL WALK-THROUGH PROCESS Page 49 2-26-15
	Within part 6, replace the form with the following:
	MDT-CON-105_17_1D
	Rescind and replace part 7 with the following:
	7. The Project Manager will grant Conditional Final Acceptance within 30 calendar days of the receipt of the request for the final walk-through verification. If the punch-list items are fully resolved, no further action is required. If deficiencies st...
	105.17.2 FINAL ACCEPTANCE Page 50 1-18-18
	Within the first paragraph, rescind the first sentence (that begins, “When the Final Walk-through…”) and replace with the following:
	When the Final Walk-through Process is complete (conditional final acceptance), all project-specific warranties have expired, and all warranty issues have been resolved, submit the Contractor’s Certificate of Work Complete using form MDT-CON-105_17_2.
	Rescind bullets 4 (that begins, “There are no pending…) and 5 (that begins, “There are no known…).
	Add the following bullet (9) following bullet (8)
	9. All construction claims made on the contract have been submitted, and are closed or resolved as of this date.
	105.17.3 FINAL ESTIMATE PROCESS Page 51 4-25-19
	Rescind the second and third paragraphs and replace with the following:
	When the final estimate is prepared and all required documentation (such as material certifications, labor dispute resolutions, etc.) has been received, the CES Bureau will send a copy of the final estimate to the Contractor for review. The Contractor...
	To dispute the final estimate, submit the items disputed and justification to the CES Bureau. Provide a copy to the Project Manager. The CES Bureau will provide a written decision on the disputed items.
	106.03.2  CONTRACTOR FURNISHED SOURCES Page 55 4-25-19
	Within Part (A), replace MT 214 with AASHTO M 145.
	Within Part (B), replace MT 209 with AASHTO T 96.
	106.02.5(A)  GENERAL Page 56 10-9-14
	106.05  FIELD LABORATORY Page 57 8-6-15
	106.09  DOMESTIC MATERIALS Page 58 1-18-18
	107.11.5  NOXIOUS WEED MANAGEMENT Page 67 10-9-14
	107.11.8  PROTECTION OF AQUATIC RESOURCES Page 69 7-14-16
	107.13.1  INSURANCE ON ALL CONTRACTS Page 69 4-25-19
	107.13.2  INSURANCE INVOLVING RAILROADS Page 70 4-25-19
	107.27  DIESEL FUEL USED ON THE PROJECT Page 75 5-25-17
	108.01.1  SUBCONTRACTING Page 77 4-25-19
	108.01.2  CONTRACT PERFORMANCE Page 77 4-25-19
	108.03  PROSECUTION OF WORK Page 78 12-8-16
	108.07  DETERMINATION OF COMPENSATION AND EXTENSION OF CONTRACT Page 83 12-13-18
	TIME FOR EXCUSABLE, NON-COMPENSABLE, AND COMPENSABLE DELAYS
	108.07.1  COMPLETION DATE CONTRACTS Page 83 11-16-17
	108.07.2  CALENDAR DAY CONTRACTS Page 84 11-16-17
	108.07.3  WORKING DAY CONTRACTS Page 84 4-25-19
	108.07.5  EXTENSIONS Page 85 8-6-15
	108.08  FAILURE TO COMPLETE ON TIME Page 86 4-25-19
	109.04.2(A)  LABOR Page 92 9-20-18
	109.06  PARTIAL PAYMENTS Page 94 4-16-15
	109.07  STOCKPILED MATERIALS Page 95 8-6-15
	109.10  OVERPAYMENTS Page 97 8-6-15
	201.03.1  GENERAL Page 99 10-9-14
	203.03.1  EXCAVATION Page 108 10-9-14
	Unless otherwise shown in the contract or directed by the Project Manager, in areas of sub excavation, excavate the full road width to a depth of 2 feet (600 mm) below the top of the subgrade soils or to a depth where the subgrade soils are firm and s...
	Furnish sub-ex replacement material in accordance with Subsection 701.12.
	203.03.6  TOPSOIL - SALVAGING AND PLACING Page 113 1-18-18
	204.03.3 MASTER BLASTING AND SAFETY PLAN Page 118 12-8-16
	Rescind the first sentence and replace with the following:
	Submit a Master Blasting and Safety Plan on form MDT-CON-204-03-03, along with any comments from the Blasting Consultant, to the Project Manager for review at least 10 business days before the start of test or production drilling operations or at any...
	Within Part A. Blasting Plan, replace the first sentence with:
	Blasting Plan. Include the following information, at a minimum, in the blasting portion of the plan:
	Within Part B. Safety Plan, rescind and replace the first paragraph with:
	Safety Plan. Include the following information, at a minimum, in the Safety portion of the plan:
	206.03.2(B)  STRUCTURES Page 129 12-11-14
	208.03.2  WATER POLLUTION CONTROL Page 133 4-16-15
	208.03.3  AQUATIC RESOURCE PROTECTION Page 135 4-16-15
	208.05  BASIS OF PAYMENT Page 137 4-16-15
	Within the second paragraph, rescind the first sentence (that begins, “Failure to implement…”) and replace with the following:
	Failure to provide erosion and sediment controls that prevent discharges to adjacent properties and/or aquatic resources, implement BMPs identified in the SWPPP, update the SWPPP as required by the Construction General Permit, or conduct BMP inspectio...
	208.05.1  TEMPORARY EROSION AND SEDIMENT CONTROL - LUMP SUM Page 138 2-26-15
	212.01  DESCRIPTION Page 149 4-16-15
	Rescind the first (only) paragraph (that begins, “Obliterate roadway…”) and replace with the following:
	Obliterate roadway includes removal of the existing roadway and related items, rehabilitating the abandoned roadway area by scarifying and shaping, and re-vegetation.
	212.03  CONSTRUCTION REQUIREMENTS Page 149 4-16-15
	Within the third paragraph, rescind the third (last) sentence (that begins, “Spread the salvaged…”) and replace with the following:
	Re-vegetate the disturbed areas in accordance with Section 610..
	212.04  METHOD OF MEASURMENT Page 149 4-16-15
	Rescind the second and third paragraphs and replace with the following:
	Re-vegetation is measured and paid for in accordance with Section 610.
	212.05  BASIS OF PAYMENT Page 149 4-16-15
	301.02.4 AGGREGATE TREATMENT Page 151 1-18-18
	Rescind the first paragraph (that begins, “Choose the material…) and replace with the following:
	Choose the material that will be used to treat the aggregate, which may include MC-70, or calcium or magnesium chloride.
	301.02.4 SAMPLING, TESTING, AND ACCEPTANCE Page 151 4-25-19
	Within Part(B), replace MT 217 with AASHTO T 335.
	301.03.4 CRUSHED AGGREGATE COURSE Page 153 5-25-17
	Within the third paragraph, rescind the first sentence (that begins, “Indicate the selected…”) and replace with the following:
	Indicate the selected option and the grade of crushed base course (Type “A” grade 5, Type “A” grade 6, or Type “A” grade 7) before beginning aggregate production.
	301.03.5  AGGREGATE SURFACING CONSTRUCTION Page 153 7-14-16
	Within Part A, add the following Number 4:
	4. Unstable or pumping material is unacceptable. Rework or remove and replace the material prior to placing additional lifts or materials.
	Within Part H, Table 301-1 Surface Smoothness, replace the aggregate size (that specifies, “1-inch (25 mm) and less”) with the following:
	Less than 1½-inch (40 mm)
	302.02  MATERIALS Page 159 4-25-19
	Add the following to the list of acceptable crushed aggregate courses:
	Crushed Aggregate Course Type “A” Grade 7 701.02.4
	304.02.4  BLENDING MATERIAL Page 163 4-25-19
	304.02.5  COMPOSITION AND PROPORTIONING Page 163 4-25-19
	304.03.5  COMPACTION Page 165 4-25-19
	401.01  DESCRIPTION Page 169 5-25-17
	401.02  MATERIALS Page 169 5-25-17
	401.02.5  RECYCLED ASPHALT PAVEMENT (RAP) Page 170 7-14-16
	Resind Subsection 401.02.5 and replace with the following:
	401.02.5 Binder Replacement

	401.03  CONSTRUCTION REQUIREMENTS Page 170 5-25-17
	401.03.1  MIX DESIGN Page 171 9-20-18
	401.03.2  HAMBURG WHEEL TRACK TESTING (HAMBURG) Page 171 11-16-17
	Rescind Subsection 401.03.2 and replace with the following:
	401.03.2 Hamburg Wheel Track (Hamburg) Testing and Acceptance
	A. Hamburg Testing. Furnish a sample of plant mix surfacing material for Hamburg acceptance after initial job mix targets have been established for non-commercial mix. Furnish additional samples as directed by the Project Manager. The Department may r...
	If plant mix fails exceeds 13.0 mm of rut in 10,000 passes during production Hamburg testing, make adjustments to produce plant mix meeting the requirements specified in the contract. After a failing Hamburg no more than 300 tons (300 MT) of plant mix...
	When 2 consecutive Hamburg samples do not meet the requirements, suspend production and submit a revised mix design and samples for verification and Hamburg testing. The initial mix design requirements will be used for verification. Do not resume prod...
	Plant mix lots represented by samples that do not meet Hamburg specifications are not eligible for QA incentives including ride and density incentives.
	Remove and replace any plant mix represented by a failing Hamburg test. Plant mix removal and replacement is at no cost to the Department.
	B. Hamburg Acceptance. Plant mix removal and replacement is at no cost to the Department.
	1) PG 70-XX. Plant mix exceeding 13.0 mm of rut depth within 10,000 passes during production Hamburg testing is considered failing material. Remove and replace any plant mix represented by a failing Hamburg test.
	2) All other PG Grades. The number of wheel passes reached when the rut depth reaches 13.0 mm will be used to determine the pay factor. The pay factor for the material represented by each test is determined from the following tableTable 401-8:.
	Note 1: In the areas listed below, material represented by Hamburg tests exceeding 13.0 mm of rut between 6,000 and 8,000 passes, may remain in place at a 0.5 pay factor:
	 Bicycle, pedestrian, or shared use (non-vehicular) paths
	 Roadway shoulders, only if the entire width of the paver pass occurred within the width of the shoulder.
	 Lower layers below 0.25 feet from the finished surface of plant mix.
	Remove and replace plant mix exceeding 13.0 mm of rut in less than 6,000 passes.
	The above exclusions do not apply if the entire thickness section of plant mix is not completed prior to winter suspension.
	401.03.3  TEST PROCEDURES Page 172 4-25-19
	Replace MT 314 with AASHTO T 166.
	Add the following paragraph following the test procedures:
	When material is tested in accordance with MT 332, if the height of gyratory specimens is out of tolerance, an evaluation will be conducted to determine if the specimen will be retained or discarded. The Department will check plant production informat...
	401.03.4(A)  JOB MIX FORMULA Page 172 5-25-17
	Within the first paragraph, rescind the first sentence (that begins, “Establish target asphalt…”) and replace with the following:
	Establish target asphalt cement, warm mix additive content (if applicable), and aggregate gradation.
	401.03.5  ACCEPTANCE COMMERCIAL PLANT MIX SURFACING Page 172 10-9-14
	401.03.6  ACCEPTANCE OF NON-COMMERCIAL PLANT MIX SURFACING (QA) Page 173 8-6-15
	401.03.17  TACK COAT Page 178 8-6-15
	401.03.18  SURFACE CONDITIONS, WEATHER LIMITATIONS AND PAVING DATES Page 178 11-16-17
	401.03.21  COMPACTION, COMPACTION CONTROL TESTING, Page 180 4-25-19
	AND DENSITY ACCEPTANCE TESTING
	401.03.23(A)  RIDE SPECIFICATION Page 181 11-16-17
	401.03.23(B)  SURFACE SMOOTHNESS Page 183 7-14-16
	Rescind Table 401-4 and replace with the following:
	401.03.24  RUMBLE STRIPS Page 184 11-16-17
	402.03  CONSTRUCTION REQUIREMENTS Page 187 10-9-14
	402.03.5  ACCEPTANCE Page 188 7-14-16
	402.04  METHOD OF MEASURMENT Page 192 10-9-14
	403.02  MATERIALS Page 193 8-6-15
	403.03.4  SEALING Page 194 12-11-14
	409.02.2 BITUMINOUS MATERIAL Page 197 5-25-17
	Rescind the first (only sentence (that begins, “Furnish material in…” and replace with the following:
	Furnish material in accordance with Section 702.
	409.03.1 SAMPLING, TESTING, AND ACCEPTANCE Page 197 4-25-19
	Replace MT 217 with AASHTO T 335.
	409.03.3 SEAL COAT LIMITATIONS Page 198 2-26-15
	Add the following to the end of the list:
	7. Do not apply bituminous material within 72 hours of performing crack sealing.
	409.03.10  SWEEPING AND BROOMING Page 199 7-14-16
	Rescind the first paragraph (that begins, “Provide a roadway…”) and replace with the following:
	Provide a roadway free of loose cover material. In curb and gutter sections, remove and dispose of all loose cover material from the roadway and sidewalks. Do not allow material to enter any storm drain system or aquatic resource. In guardrail section...
	501.02.1(B)  AIR-ENTRAINING ADMIXTURES Page 209 10-9-14
	501.02.2  REINFORCING STEEL Page 209 7-14-16
	501.02.3  DOWEL BARS AND SLEEVES Page 209 7-14-16
	501.03.8  PLACING AND FINISHING CONCRETE Page 213 4-25-19
	501.03.9  PROTECTION OF CONCRETE FROM RAIN Page 215 1-18-18
	501.03.10  EVALUATION AND REPAIR OF RAIN-DAMAGED CONCRETE Page 216 1-18-18
	501.03.13  JOINTS Page 216 10-9-14
	Add the following paragraphs following the first paragraph (that begins, “Construct the joints…):
	Space the transverse joints not less than 10 feet (3.0 m) and not more than 15 feet (4.5 m). Space longitudinal joints not further than 13 feet (3.96 m) and as close to lane lines as possible. Skew longitudinal lines along mainline to match lane lines...
	Construct transverse joints at a 90  angle to the centerline. Continue transverse joints through the curb. Skew longitudinal and transverse joints to intersect all manholes, boxes, and inlets. The angle of joint intersection or between joints and a fr...
	501.03.16  OPENING TO TRAFFIC Page 220 4-25-19
	Rescind Subsection 501.03.16 Opening to traffic and replace with the following:
	Do not permit traffic or Contractor equipment, excluding joint sawing and sealing equipment, on the concrete until one of the following test results indicate the concrete has developed sufficient strength.
	A. Flex Beam Method. Prepare the concrete flex beams in accordance with MT 101 and test for modulus of rupture using AASHTO T 97.
	One test set consists of 3 beams. Take the concrete for the test beams from different concrete batches for each 2,500 square yards (2,100 m2) of concrete pavement and make at least 2 sets per day. Test the beam sets for modulus of rupture. Cure the te...
	The Contractor may select the time for testing the beams. Test the flex beams on or near the project, using Contractor furnished equipment and with a Department Inspector witnessing the tests.
	Include all costs to make, cure and test the flex beams in the contract unit price for PCCP.
	B. Maturity Meter Method. Prepare concrete flex beams or compressive test cylinders to validate the maturity meter performance curves. Furnish the Project Manager the maturity-strength relationship and maturity curves along with supporting data for ve...
	Determine the time for testing flex beams. Furnish suitable testing equipment.
	The pavement may be opened to traffic and construction equipment, with Project Manager’s approval, when the maturity meter readings reflect target values have been met.
	Furnish all equipment, including maturity meter, thermocouples, wire, and a qualified technician to monitor the maturity meter system.
	C. Concrete Test Cylinder Method. Prepare concrete test cylinders according to MT 101 and AASHTO R 60, and test for compressive strength according to AASHTO T 22.
	Make a minimum of one set of three compressive test cylinders, sampled from random locations, for each 2,500 square yards (square meters) of concrete pavement but not less than two sets per day. Test compressive test cylinders in sets of three for com...
	The pavement may be opened to traffic and construction equipment, with Project Manager’s approval, when the average compressive strength of a set of test cylinders is 2500 psi (17,237 kPa) or greater with no single test less than 2,000 psi (13,790 kPa).
	Determine the time for testing cylinders. Furnish suitable equipment and test compressive cylinders on or near the project.
	Opening to traffic does not constitute a final acceptance of the pavement. Repair all concrete damaged prior to the final acceptance at Contractor expense.
	501.03.20  PAVEMENT THICKNESS Page 221 4-25-19
	551  HYDRAULIC CEMENT CONCRETE Page 225 4-25-19
	Rescind Section 551 and replace with the following:
	SECTION 551
	HYDRAULIC CEMENT CONCRETE
	551.01 DESCRIPTION
	551.02 MATERIALS
	551.02.1 Cement
	551.02.2 Fly Ash
	551.02.3 Ground Granulated Blast Furnace Slag (GGBFS)
	551.02.4 Microsilica Fume (Silica Fume)
	551.02.5 Admixtures
	551.02.6 Air-entraining Agents
	551.02.7 Water
	551.02.8 Aggregate
	551.02.9 Storage of Materials

	551.03 CONSTRUCTION REQUIREMENTS
	551.03.1 Classification
	551.03.2 Composition of Concrete
	551.03.3 Batching, Mixing, Handling and Sampling
	551.03.4 Transporting Concrete
	551.03.5 Placing Concrete
	551.03.6 Weather and Temperature Limitations
	551.03.7 Curing Concrete
	551.03.8 Testing and Acceptance of Concrete

	551.04 METHOD OF MEASUREMENT
	551.05 BASIS OF PAYMENT

	552.02  MATERIALS Page 251 7-14-16
	552.03.3  FORMS Page 251 5-25-17
	552.03.10  REMOVAL OF FORMS AND FALSEWORK Page 255 5-25-17
	552.03.19  BRIDGE DECK CRACK SEALING Page 262 1-18-18
	553.02.2  REINFORCING STEEL Page 267 7-14-16
	553.03.1  FABRICATION Page 268 10-9-14
	553.03.11  TRANSFER OF PRESTRESS Page 274 12-11-14
	554.01  DESCRIPTION Page 279 7-14-16
	Rescind the first (only) paragraph and replace with the following:
	This work is the furnishing and installing of reinforced precast concrete bridge members, precast curbs, cattle guard bases, and other precast concrete products.
	554.03  CONSTRUCTION REQUIREMENTS Page 279 7-14-16
	556.03.1  PRE-QUALIFICATION FOR STEEL FABRICATORS Page 287 10-9-14
	556.03.5  QUALITY CONTROL Page 290 1-18-18
	Within Subsection 556.03.5 add the following Part (6) following Part (5):
	3. NDT, Phased Array Ultrasonic Testing (PAUT). This method may be used in place of RT and UT for the inspection of CJP groove welds. Perform all aspects of PAUT inspection in accordance with AWS D1.5, Annex K. Provide for approval, a submittal packag...
	556.03.8  BOLTED CONNECTIONS - HIGH-TENSILE-STRENGTH BOLTS Page 291 1-18-18
	Within Part (A)(2), rescind the third (last) paragraph (that begins, “Provide a Class…”) and replace with the following:
	Provide a Class B finish, per AASHTO LRFD Bridge Construction Specifications for all faying surfaces.
	558.02.3  REINFORCING STEEL Page 299 7-14-16
	558.03.1  SUBMITTALS Page 299 7-14-16
	Within Part A, rescind Number 3 (that begins, “Method to clean…”) and replace with the following:
	3. Methods to clean shaft excavation including details for air-lift systems.
	Rescind Part B (that begins, “Name and experience…”) and replace with the following:
	B. Name and experience record of Contractor, and Superintendent and driller(s) that will perform the drilled shaft work on this project. Include all experience in the last 10 years.
	558.03.4  SHAFT EXCAVATION Page 300 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “Use excavation methods…”) and replace with the following:
	Use excavation methods that provide contact with firm, undisturbed soil or rock with the sides and bottom of the drilled shaft.
	558.03.7  PERMANENT CASING Page 300 7-14-16
	558.03.8  TEMPORARY CASING Page 301 7-14-16
	Rescind Subsection 558.03.8 and replace with the following:
	558.03.8 Excavation Stability
	Do not use slurry construction methods as an alternative to or in conjunction with temporary casing unless specified in the contract. Use casings to facilitate shaft construction and prevent sloughing and caving of the shaft sidewalls. The contract ma...
	1. Removing the drilled shaft concrete and extending the drilled shaft deeper to compensate for the loss of frictional capacity to the cased zone.
	2. Providing straddle drilled shafts to compensate for capacity loss.
	3. Providing a replacement drilled shaft.
	558.03.10  CLEANING Page 301 7-14-16
	Rescind Subsection 558.03.10 and replace with the following:
	558.03.10 Cleaning
	Remove all loose or disturbed material from the bottom of the shaft excavation immediately prior to placing reinforcing steel and concrete. After cleaning, no more than 1-inch (25 mm) of loose or disturbed material is permitted in the bottom of the sh...
	For wet shafts founded in rock, use an air lift to demonstrate that the shaft is clean. Use an air-lift system meeting the following requirements:
	1. Sufficient length to discharge outside of the shaft;
	2. Minimum of 4-inch (100 mm) diameter;
	3. Compressed air input line located within 12 inches (300 mm) of the bottom of the lift pipe.
	4. Air compressor capable of producing 185 CFM at 100 psi (5.2 m3/min at 6.9 bar).
	5. Meet all applicable environmental requirements relating to discharge.
	During final cleanout and until concrete placement is complete, maintain the fluid level within the shaft at a level of 5 feet (2 m) or more higher than the water level present outside of the shaft.
	558.03.11  INSTALLATION OF CROSS-HOLE SONIC LOGGING (CSL) TUBES Page 301 5-25-17
	Within the first paragraph, rescind sentences 1 through 4 and replace with the following:
	Use 1½-inch (38 mm) nominal diameter schedule 40 steel CSL access tubes. Provide an end plug at the lower end of the pipe and make all joints watertight. Install the CSL access tubes evenly spaced around the reinforcing cage and inside of hoops and sp...
	558.03.12  REINFORCING STEEL Page 302 7-14-16
	Within the first paragraph, rescind the fifth sentence(that begins, “Use non-corrosive…”) and replace with the following:
	Use non-corroding, roller-type spacers or other non-corroding devices as approved by the Project Manager along the steel cage length and around the steel cage perimeter to align and maintain clearance from reinforcing cage to edge of casing during con...
	Within the first paragraph, rescind the seventh (last) sentence(that begins, “Remove the steel…”) and replace with the following:
	Remove the steel cage and re-inspect the excavation as directed by the Project Manager if the concrete placement is not started within 3 hours of placing the steel cage in position.
	558.04.6  CSL TUBES AND TESTING Page 303 7-14-16
	Rescind Subsection 558.04.6 and replace with the following:
	558.04.6 CSL Tubes and Testing
	Include all costs associated with furnishing and installing CSL access tubes and any required extensions and providing a power source in the Drilled Shaft pay item. No measurement or payment will be made for construction delays resulting from the init...
	If a defect is found based on the CSL drilled shaft testing, coring, or other physical investigation, the contractor is responsible for all costs associated with the physical investigation, engineering design, shaft repairs, and any construction delay...
	If no defect is found in the drilled shaft based on the physical investigation, the investigation will be considered extra work, and paid for in accordance with Subsection 109.04, and considered for time adjustment in accordance with Subsection 108.07.
	558.05  BASIS OF PAYMENT Page 304 7-14-16
	Add the following paragraph following the last paragraph:
	Air-lifting is not measured separately for payment. Include costs for all airlifting in the Drilled Shaft Item.
	559.03.3  PILE BEARING RESISTANCE Page 307 4-25-19
	Within Part A, rescind the third sentence (that begins, “The Department will…”) and replace with the following:
	The Department will determine required bearing resistance based on a wave equation analysis.
	Within Part (B)(2), within the forth paragraph, rescind the second sentence (that begins, “After initial…”) and replaxce with the following:
	After initial driving, wait 48 hours or longer if directed by the Project Manager, then re-drive each dynamic load test pile with the instruments attached.
	559.03.5  SERVICE PILE Page 310 4-25-19
	Within the fourth paragraph rescind the first sentence (that begins, “When a re-drive…”) and replace with the following:
	When a re-drive of the service pile is required, re-drive the pile 48 hours after initial driving, or longer if directed by the Project Manager, and do not drive the pile below cut off elevation.
	561.03.3  PROCEDURES Page 313 10-9-14
	Under (A) Hydrodemolition, rescind the third paragraph (that begins, “Remove any remaining…”).
	Following Subsection (B), rescind the first and second paragraphs (that begins, “Remove concrete in…”) and replace with the following:
	Remove concrete, in areas designated for removal that milling equipment cannot reach, with chipping hammers no larger than a nominal 15 pound (7 kg) class or other equipment as approved by the Project Manager. This work is measured and paid for as Bri...
	Thoroughly clean the deck of all aggregate, paste, residue, oil, and any other substance that may interfere with the repair or overlay concrete. Use cleaning methods that do not damage remaining concrete, reinforcing steel, or that cause debonding of ...
	561.04  METHOD OF MEASURMENT Page 314 7-14-16
	Within the first paragraph, rescind the first sentence (that begins, “Bridge deck milling…”) and replace with the following:
	Bridge deck milling is measured by the square yard (m2) of deck surface removed.
	562.02.1  REINFORCING STEEL Page 315 7-14-16
	562.03.3  LOCATION AND INSPECTION OF REPAIR AREAS Page 315 10-9-14
	Rescind bullets 1, 2 and 3 and replace with the following:
	1. Complete milling operations, if included in the contract, prior to the locating of Class A or B repair areas
	2. Use compressed air to dry the deck and to blow it clean of debris. The Project Manager will then locate and mark areas of Class A and Class B deck repair.
	3. Notify the Project Manager if repair work reveals areas which differ from the marked areas.
	562.03.4  CONCRETE REMOVAL Page 315 10-9-14
	Within bullet 2, rescind the third sentence (that begins, “If the bond…).
	562.03.5  REINFORCING STEEL Page 316 10-9-14
	Within the first paragraph, rescind the second (last) sentence (that begins, “Remove concrete as…).
	562.04  METHOD OF MEASUREMENT Page 317 10-9-14
	Rescind the fourth (last) paragraph (that begins, “Replacement of reinforcing…) and replace with the following:
	Replacement of reinforcing bars will be measured and paid for in accordance with Subsection 109.04. Replace any reinforcing bars damaged by Contractor operations at Contractor expense. When not located in an area of Class A or B repair, work necessary...
	563.02.2  AGGREGATE Page 319 4-25-19
	Rescind the bullet 2 (that begins, “Furnish ¾-inch…) and replace with the following:
	2. Furnish aggregate in accordance with Table 551-3.
	Within Part (4), replace MT 221 with AASHTO T 255.
	563.05  BASIS OF PAYMENT Page 322 7-14-16
	Following the first paragraph, rescind the Pay Item/Pay Unit Table and replace with the following:
	564.03  CONSTRUCTION REQUIREMENTS Page 323 3-10-16
	Within Table 564-1, within the row showing Substructure: Walls, Footings, Columns, rescind the row showing Deviation from Plumb and replace with the following:
	Within Table 564-1, rescind the row showing Pre-Stressed Concrete Beam requirements and replace with the following:
	602.04.2  RELAY PIPE CULVERTS Page 331 7-14-16
	Rescind Subsection 602.04.2 and replace with the following:
	602.04.2 Relay Pipe Culverts
	Relay pipe culvert is measured by the foot (meter) along the flowline of the re-laid lengths.
	Excavation required to relay pipe culverts is not measured separately for payment.
	603.03.4 BACKFILLING Page 336 2-26-15
	Add the following sentence at the end of the fourth paragraph (which begins “Compact backfill equally…”):
	Meet the moisture and density requirements of Subsection 203.03.3.
	603.03.5 RESTORATION AND MAINTENANCE OF EXISTING PAVEMENT Page 336 2-26-15
	Rescind Subsection 603.03.5 and replace with the following:
	Restore the existing pavement excavated for pipe installation using material equal to or better than the in place pavement. Restoration includes replacing and compacting excavated aggregate base with materials equal to those in the existing roadway an...
	Maintain the restored areas in good condition until the new surfacing is placed.
	603.04.3 BEDDING AND FOUNDATION MATERIAL Page 337 *12-08-12
	Rescind the title of Subsection 603.04.3 and replace with the following:
	603.04.3 GRANULAR BEDDING, BEDDING AND FOUNDATION MATERIAL
	Rescind and replace the first paragraph with the following:
	Bedding material is measured by the cubic yard (m3) in place for pipes greater than 48-inch (1.2 m) diameter, and for all sizes of storm drain trunklines and laterals. Include the cost of bedding material for pipes 48-inch (1.2 m) diameter or less in ...
	603.04.5 GRANULAR BEDDING MATERIAL FOR STORM DRAINS Page 337 12-8-16
	Rescind Subsection 603.04.5.
	604.02.3  REINFORCING STEEL Page 339 7-14-16
	605 CONCRETE BARRIER RAIL Page 341 9-20-18
	Add the following Section 605:
	SECTION 605
	CONCRETE BARRIER RAIL
	605.01 DESCRIPTION
	This work is the constructing and installation of concrete barrier rail.
	605.02 MATERIALS
	605.02.1 Concrete
	Furnish Class Deck concrete in accordance with Section 551.
	605.02.2 Reinforcing Steel
	Furnish reinforcing steel in accordance with Section 555 and Subsection 711.01.
	605.03 CONSTRUCTION REQUIREMENTS
	605.03.1 Fabrication Submittals
	Submit the following information to the Project Manager 10 business days prior to casting members:
	1. A tentative fabrication schedule;
	2. A mix design in accordance with Section 551;
	3. The product data sheet for proposed cure and seal product.
	4. Any other information necessary to fabricate and install the product.
	Do not begin fabrication until the Department approved submittals are received by both the Contractor and the Project Manager.
	Coordinate the fabrication schedule with the Project Manager.
	605.03.2 Sampling, Handling, Batching, and Mixing
	Sample, handle, batch, and mix materials for concrete in accordance with Subsection 551.03.3.
	605.03.3 Forms and Forming
	Meet the form requirements in Subsection 552.03.3.
	605.03.4 Placing Concrete
	Place concrete in accordance with Subsection 552.03.4 and 551.03.5.
	605.03.5 Weather and Temperature Limitations.
	Meet the requirements of Subsection 551.03.6 when constructing concrete barrier rail in hot or cold weather conditions.
	605.03.6 Curing Concrete Barrier Rail
	Cure concrete barrier rail in accordance with 551.03.7 using material in accordance with Subsection 717.01.4 requirements.
	605.03.7 Testing and Acceptance of Concrete Barrier Rail
	A. Sampling and Testing.  Sample and test in accordance with Subsection 551.03.8(B).
	B. Acceptance of Concrete Barrier Rail.  Concrete Barrier Rail is evaluated on a lot-by-lot basis in accordance with 551.03.8(C) for Class Deck Concrete except for the following:
	1. An individual lot is defined as 30 concrete barrier rail units or one day’s production, whichever is less.
	2. A minimum of one standard compressive strength set will be made for each lot.
	605.03.8 Form Removal
	Remove lateral support forms only when it does not damage the concrete. Do not interrupt curing and protection in excess of 30 minutes for form removal.  Replace all damaged units at Contractor expense.
	605.03.9 Finish on Exposed Surfaces
	Apply an ordinary finish to surfaces not smooth and uniform in texture and appearance in accordance with Subsection 552.03.11.
	605.03.10 Handling, Transporting, and Storage
	The concrete barrier rail may be moved from the casting area to an adjacent staging area when they have reached 75% of design strength and the strength is adequate to prevent damage.  Replace all cracked or broken items at Contractor expense.
	Handle, transport, and store precast concrete items without damage. Replace or repair all damaged units at Contractor expense. Transport the concrete barrier rail from their casting or adjacent staging location only after strength tests indicate the l...
	605.03.11 Install Concrete Barrier Rail
	Install concrete barrier rail meeting the contract requirements and the Detailed Drawings.
	605.03.12 Reset Concrete Barrier Rail
	Reset concrete barrier rail as specified in the contract.
	605.04 METHOD OF MEASUREMENT
	605.04.1 Concrete Barrier Rail
	Concrete barrier rail is measured by each 10-foot (3.05 m) section. Connections to the existing barriers are included in the cost of the rail.
	Measurement does not include those portions of barrier constructed as an integral part of sign foundations.
	605.04.2 Reset Concrete Barrier Rail
	Reset concrete barrier rail is measured by each 10-foot (3.05 m) section.
	605.04.3 Concrete Barrier Rail Transition
	Concrete barrier rail transitions are measured by each 10-foot (3.05 m) section.
	605.04.4 Concrete Barrier Rail Terminal Section
	Concrete barrier rail terminal sections are measured by each 10-foot (3.05 m) section.
	605.04.5 Remove Concrete Barrier Rail
	Remove concrete barrier rail is measured by each 10-foot (3.05 m) section.
	605.05 BASIS OF PAYMENT
	Payment for the completed and accepted quantities is made under the following:
	Pay Item Pay Unit
	Concrete Barrier Rail Each
	Concrete Barrier Rail Transition Each
	Concrete Barrier Rail Terminal Section Each
	Remove Concrete Barrier Rail Each
	Payment at the contract unit price is full compensation for all necessary resources to complete the item of work in accordance with the contract.
	606 GUARDRAIL AND CONCRETE BARRIER RAIL Page 341 3-10-16
	Rescind the title only of Section 606 and replace with the following:
	SECTION 606
	GUARDRAIL
	606.01  DESCRIPTION Page 341 3-10-16
	Rescind the first (only) paragraph (that begins, “The work is…) and replace with the following:
	This work is the furnishing, installing, removing, resetting, replacing and revising metal beam guardrail, cable guardrail, and box beam guardrail.
	606.02  MATERIALS Page 341 3-10-16
	Rescind the first paragraph (that begins, “Furnish metal beam…) and replace with the following:
	Furnish metal beam guardrail, cable guardrail, and box beam guardrail materials in accordance with the following section and subsection requirements:
	Within the list of materials, rescind only the line shown below:
	606.03.1  GENERAL Page 341 3-10-16
	Within the first paragraph, rescind the first sentence (that begins, “Install guardrail and…) and replace with the following:
	606.03.2  INSTALLING POSTS Page 342 12-11-14
	Rescind the first paragraph (that begins, “If the posthole is…) and replace with the following:
	Complete guardrail widening prior to new post installation.
	Install posts in accordance with manufacturer recommendations. Drive posts unless conditions require excavation and backfilling. If the posthole is excavated, compact the posthole bottom, insert the post, and backfill and compact around the post in 6-...
	Rescind the second paragraph (that begins, “Always drive steel …”).
	606.03.3  METAL BEAM GUARDRAIL ERECTION Page 342 5-25-17
	Within the first paragraph, rescind the second sentence (that begins, “Locate all rail…):
	606.03.7  CONCRETE BARRIER RAIL Page 342 3-10-16
	Rescind Subsection 606.03.7 and replace with the following:
	606.04.9 CONCRETE BARRIER RAIL Page 344 3-10-16
	Rescind Subsection 606. 04.9 and replace with the following:
	606.04.12  CONCRETE BARRIER RAIL TRANSITION Page 344 3-10-16
	Rescind Subsection 606. 04.12 and replace with the following:
	606.04.13  CONCRETE BARRIER RAIL TERMINAL SECTION Page 344 3-10-16
	Rescind Subsection 606. 04.13 and replace with the following:
	606.04.16  REMOVE CONCRETE BARRIER RAIL Page 344 3-10-16
	Rescind Subsection 606. 04.16 and replace with the following:
	606.05  BASIS OF PAYMENT Page 345 3-10-16
	607.03.3(B) TOP RAIL OR CABLE Page 348 3-10-16
	Rescind Subsection 607.03.3(B) and replace with the following:
	608.02  MATERIALS Page 353 7-14-16
	Rescind the second, third, and fourth (last) paragraphs of Subsection 608.02 and replace with the following:
	Use cast iron DWDs  having a natural grey finish. Use DWDs – Type 1 for new sidewalk construction. DWDs – Type 1 are cast directly into sidewalk. Use DWDs – Type 2 for retrofits on existing sidewalks. Ensure gray iron castings are manufactured from ir...
	Furnish DWDs listed on the QPL.
	608.03.3  DETECTABLE WARNING DEVICES Page 353 4-16-15
	Rescind Subsection 608.03.3 and replace with the following:
	608.03.3 Detectable Warning Devices
	A. General. Install DWDs so they extend the full width of the ramp, and the edge of the dome panel is located no more than 6 inches (150 mm) from the back of curb. Ensure that DWD edges are flush with adjacent sidewalk without gap or lip, with domes  ...
	B. Type 2.  Saw cut from existing sidewalk the minimum area required to allow installation. Remove the old sidewalk full depth within the cut area. Place new concrete meeting Section 608 requirements, and install DWD in accordance with manufacturer re...
	608.04  METHOD OF MEASURMENT Page 353 4-16-15
	Rescind the second paragraph of (that begins, “DWDs are measured…”) and replace with the following:
	DWDs are measured by the square yard (m2) installed and accepted. For Type 2 DWDs, removal of existing devices, concrete sawing and removal, and all new concrete is not measured separately for payment.
	609.03.6  BITUMINOUS CURBS Page 356 12-11-14
	Rescind Subsection 609.03.6 and replace with the following:
	609.03.6 Reserved
	610.02  MATERIALS Page 359 10-9-14
	Add the following material to the existing table:
	Weed Control Mat 713.06
	610.03.2  SEEDING, FERTILIZING, AND MULCHING Page 359 8-6-15
	Add the following sentence to the end of Bullet (B) Seeding Season:
	If contract time has been stopped awaiting the seeding season, contract time assessment will resume when the seeding begins or October 15th, whichever occurs first.
	Add the following sentence to the end of Bullet (G) Composting:
	Compost rates are dry weight equlivalent.
	610.03.4 EROSION CONTROL BLANKET Page 362 2-26-15
	Rescind the title of Subsection 610.03.4 and replace with the following:
	610.03.4 Rolled Erosion Control Products
	Within the first paragraph, rescind the first sentence (that begins, “Prepare, fertilize, and seed…”) and replace with the following:
	Prepare, fertilize, and seed the rolled erosion control products areas before placement.
	610.03.5  WEED CONTROL MAT Page 362 10-9-14
	Add the following Subsection:
	610.03.5 Weed Control Mat
	Handle and place weed control mat following the manufacturer’s recommendations.
	610.04.7 SOIL RETENTION BLANKET Page 363 2-26-15
	Rescind Subsection 610.04.7 and replace with the following:
	610.04.7 Rolled Erosion Control Products
	Rolled Erosion Control Products is measured by the square yard (m2) in place.
	610.04.9  WEED CONTROL MAT Page 363 10-9-14
	Add the following Subsection:
	610.04.9 Weed Control Mat
	Weed control mat is measured by the square yard (m2) in place.
	610.05  BASIS OF PAYMENT Page 363 2-26-15
	Rescind and replace the pay item “Soil Retention Blanket” with “Rolled Erosion Control Products”
	Add the following pay item and unit to the end of the existing table:
	611.02.1  CONCRETE Page 365 9-20-18
	611.02.1 Concrete
	Furnish air-entrained hydraulic cement concrete in accordance with Section 551 for precast bases.
	611.03.2  PLACING CONCRETE BASES Page 365 9-20-18
	612.03  CONSTRUCTION REQUIREMENTS Page 367 1-18-18
	Paint all new structural steel surfaces, except those noted in Subsection 612.03.3(C)1. Do not paint weathering steel unless specifically stated.
	612.03.3(C)(1)  SHOP PAINT Page 369 10-9-14
	Do not paint surfaces in contact with other metal surfaces or concrete, except as noted in Subsection 612.03.5(A).
	613.03.4  CONCRETE DRAINAGE CHUTES Page 374 10-9-14
	613.03.4 Drainage Chutes
	Construct drainage chutes as shown in the Detailed Drawings.
	617.03.11  SERVICE AND CONTROL ASSEMBLY Page 389 7-14-16
	Include the cost of the 6 x 6 inch (150 x 150 mm) wood post, if necessary, as part of the service assembly bid item. Full length pressure-treat all S4S timber posts and poles in accordance with Subsection 706.04.
	618.03.5 TRAFFIC CONTROL GENERAL REQUIREMENTS Page398 12-8-16
	Rescind and replace the first paragraph with the following:
	Meet all traffic control plan requirements before starting work affecting the roadway. Furnish and maintain traffic control devices that meet the “acceptable” category described in Quality Guidelines for Temporary Traffic Control Devices and Features ...
	618.03.12  TRAFFIC CONTROL FOR STRIPING OPERATIONS Page 402 10-9-14
	618.03.13  TRAFFIC CONTROL DEVICE LOCATION AND INSTALLATION Page 403 9-20-18
	618.04 METHOD OF MEASUREMENT Page 406 12-8-16
	Rescind and replace the second and third paragraphs with the following:
	Signs and devices must meet the “acceptable” category outlined in Subsection 618.03.5 to be measured for payment. Failure to adequately maintain and clean traffic control devices in use renders the traffic control operation unacceptable.
	The contractor, upon receiving written or verbal notification, will be given 24 hours to make the traffic control operation compliant. Traffic Control directly affecting the safety of the public must be attended to immediately. The Project Manager may...
	 10% of the daily traffic control units;
	 $250 per day for lump sum contracts.
	619.03.8  DELINEATORS Page 411 10-9-14
	Add the following sentence to the end of the first paragraph (that begins, “Furnish and install new…):
	Furnish and install snow poles, if required, in accordance with the Detailed Drawings.
	619.04.4  DELINEATORS Page 412 10-9-14
	Rescind the first paragraph (that begins, “Delineators of each...) and replace with the following:
	Delineators of each type specified are measured by the unit and include the reflector, mounting hardware, post, and snow pole, if applicable, complete in place.
	622.03.3  SUBSURFACE DRAINAGE GEOTEXTILE FILTER Page 425 10-9-14
	Within the fifth paragraph, rescind the second (last) sentence (that begins, “If a perforated…).
	623.02  MATERIALS (MAILBOXES) Page 429 12-11-14
	Within the first paragraph, rescind the first sentence (that begins, “Use mailboxes listed…) and replace with the following:
	Use metal mailboxes listed on the QPL for Mailbox and Mailbox - Large.
	701.01  AGGREGATES FOR CONCRETE Page 433 4-25-19
	Replace AASHTO T 17 with MT 121.
	Replace MT 209 with AASHTO T 96.
	Replace MT 215 with MT 122.
	701.01.1  FINE AGGREGATES FOR CONCRETE Page 433 4-25-19
	Rescind Table 701-1 and replace with the following:
	Within Part (E), replace AASHTO T 71 with MT 121.
	701.01.2  COARSE AGGREGATES FOR CONCRETE Page 434 9-20-18
	Rescind Table 701-3 and replace with the following:
	701.01.3  OPTIMIZED GRADATIONS FOR CONCRETE Page 436 4-25-19
	Replace both references to MT 215 with MT 122.
	701.02.1  GENERAL REQUIREMENTS Page 436 4-25-19
	Following the first paragraph, rescind the list of test methods, and replace with the following:
	701.02.4  CRUSHED BASE COURSE TYPE “A” Page 438 5-25-17
	Add the following column for Grade 7A material to the existing Table 701-8:
	701.02.8  CRUSHED COVER AGGREGATE - COVER MATERIAL Page 440 3-10-16
	Rescind Table 701-12 and replace with the following:
	701.02.9  AGGREGATE FOR CTB Page 441 10-9-14
	Within Table 701-13, rescind the 4-12 percent passing the No. 200 (0.075 mm) sieve, and replace with 2-12 percent passing the No. 200 (0.075 mm) sieve.
	701.03.1  GENERAL REQUIREMENTS Page 441 4-25-19
	Within Table 701-14, replace MT 209 with AASHTO T 96.
	Within Table 701-14, replace MT 217 with AASHTO T 335.
	Within Table 701-14, rescind row showing Sand equlivant, and replace with the following:
	Rescind Note 3 and replace with the following:
	Rescind the second paragraph (that begins, “All aggreagte must…”) and replace with the following:
	All aggregate must be non-plastic when tested in accordance with AASHTO T 89 and AASHTO T 90.
	701.03.2  AGGREGATE FOR PLANT MIX SURFACING Page 443 5-25-17
	Within Table 701-15, rescind the ≥13.5% minimum VMA for the ½-inch mix, and replace with ≥14.5% minimum VMA for the ½-inch mix.
	Within Table 701-15, rescind the 65-78 range VFA% for the 0.3 to10 million EASLs and ≥10 million EASLs ranges, and replace with 65-80 range VFA% for both the 0.3 to10 million EASLs and ≥10 million EASLs ranges.
	Within Table 701-15, rescind the ≥15.5% minimum VMA for the ⅜-inch mix, and replace with ≥15.0% minimum VMA for the ⅜-inch mix.
	Following Table 701-15, add the following Note 3, referenceing both the VFA% Range of the ≤0.3 million EASLs and the minimum VMA of the ⅜-inch max:
	3. Mix Design value only. Meet the requirements of Table 701-18 during job mix production.
	Within Table 701-16, rescind the column titled “Job Mix Tolerance”.
	Rescind Table 701-17 and replace with the following:
	TABLE 701-17
	HAMBURG WHEEL TRACK REQUIREMENTS
	Within Table 701-18, change the title of the column “Job Mix Tolerance” to “Job Mix Target Tolerance”.
	Within Table 701-18, rescind the rows showing VMA and D/A requirements for non-commercial mix and replace with the following:
	Within Table 701-18, rescind the rows showing VMA and D/A requirements for commercial mix and replace with the following:
	Following Table 701-18, rescind Note 3 and replace with the following:
	3. Start-up job mix range only applies to production before initial target set. Job mix target tolerances do not apply to start up job mix range.
	701.04.3 GRANULAR BEDDING MATERIAL Page 447 1-19-17
	Rescind the first sentence and replace with the following:
	Furnish granular bedding material in accordance with either of the following:
	1. Table 701-4 No.2; or
	2. ¾-inch material in accordance with Table 701-16, with a maximum of 10% passing the No. 4 sieve.
	701.12  DIGOUT AND SUB-EX REPLACEMENT MATERIAL Page 449 12-8-16
	Furnish replacement material for digout and sub excavation areas consisting of a well-graded sand and gravel, free of organic and other deleterious material, meeting the AASHTO M 145 requirements for A-1-a group classification as amended by Table 701-...
	702.01  BITUMINOUS MATERIALS Page 451 5-25-17
	702.02  TESTING AND ACCEPTANCE Page 451 5-25-17
	704.01.1  SHEET ALUMINUM Page 465 10-9-14
	704.01.6  TREATED WOOD POSTS AND POLES Page 467 7-14-16
	704.01.10(A)  GENERAL Page 468 10-9-14
	704.02.1  ALUMINUM SIGNS Page 469 10-9-14
	707.01  CONCRETE JOINT FILLERS Page 475 12-11-14
	707.01.1  CONCRETE PAVEMENTS Page 475 5-25-17
	707.01.1 Pavement
	A. Expansion Joint Filler. Furnish expansion joint filler Type II cork in accordance with AASHTO M 153.
	B. Joint Sealing Material. Furnish sealing material for all types of pavement joints that is a hot-poured thermoplastic rubber or rubber asphalt compound in accordance with ASTM D6690 Type IV and having a resilience within the range from 30%-60%. Use ...
	708.03 PERFORATED CONCRETE PIPE Page 477 3-10-16
	Rescind Subsection 708.03 and replace with the following:
	708.03 RESERVED
	708.05 PVC GRAVITY SEWER AND DRAIN PIPE Page 477 4-16-15
	Rescind Subsections 708.05, 708.05.1, 708.05.2 and 708.05.3 and replace with the following:
	708.05 PVC GRAVITY PIPE
	Furnish PVC pipe in accordance with ASTM D1784, and produced by a continuous extrusion process employing a prime grade of unplasticized polyvinyl chloride. Ensure the grade used is highly resistant to hydrogen sulfide, sulfuric acid, gasoline, oil, de...
	Ensure each pipe length is marked with nominal size, PVC cell classification, ASTM designation and SDR, if applicable. Ensure pipe has a minimum SDR of 35.
	With the exception of Schedule 40 or 80 PVC conduit, ensure each pipe length has a bell providing a watertight joint when jointing the bell and spigot with a rubber ring. Make joint using a rubber gasket compressed between the outer surface of the spi...
	708.05.1 Schedule 40 or 80 PVC Conduit
	For non-electrical conduit, furnish schedule 40 or 80 PVC pipe.
	708.05.2 PSM PVC Pipe
	Furnish PSM PVC pipe 4-inch through 15-inch nominal diameter gravity pipe in accordance with ASTM D3034.
	708.05.3 Large diameter PVC Pipe
	Furnish large diameter PVC pipe 18-inch through 48-inch in accordance with ASTM F679.
	708.05.4 Profile Wall PVC
	Furnish corrugated exterior with smooth wall interior profile wall PVC gravity pipe 4-inch through 36-inch (100 - 900 mm) nominal diameter in accordance with ASTM F949.
	708.06 PVC PRESSURE WATER PIPE Page 478 4-16-15
	Rescind Subsections 708.06, 708.06.1 and 708.06.2 and replace with the following:
	708.06 PVC PRESSURE PIPE
	708.06.1 Pressurized Water Pipe
	Furnish pressure PVC water pipe 4-inch through 12-inch (100 mm - 300 mm) nominal diameter in accordance with AWWA Specification C-900.
	Furnish pressure PVC pipe 14-inch through 48-inch (350 mm-1200 mm) nominal diameter in accordance with AWWA Specification C-905.
	Use DR 25 Class 165 pipe. Ensure pipe joints are bell and spigot and include an elastomeric gasket. Pipe sections must be marked with diameter, code designation, DR, pressure class, and AWWA specification.
	708.06.2 Pressurized Sewer Pipe
	Furnish pressure PVC sewer pipe in accordance with ASTM D2241.
	710.03 POWDER COATING PREQUIALIFICATION AND CERTIFICATION Page 487 2-26-15
	Within Table 710-7, replace the ASTM Designation for testing Thickness with D7091.
	711.01.1  BAR REINFORCING Page 489 7-14-16
	711.01.3  WIRE AND WIRE MESH Page 489 7-14-16
	711.06  HIGH TENSILE STRENGTH BOLTS Page 489 1-18-18
	Rescind Part (A) and replace with the following:
	A. Tension Control Bolts. Meet the requirements of ASTM F3125 Grade F1852 when substituting tension control bolt assemblies for Grade A325 bolts. Meet the requirements of ASTM F3125 Grade F2280 when substituting tension control bolt assemblies for Gra...
	Within Part (B), rescind Table 711-1 and replace with the following:
	Within Part (C), rescind the forst sentence (that begins, “Furnish washers…”) and replace with the following:
	Furnish washers bolts in accordance with ASTM F436.
	Rescind Part (E) and replace with the following:
	E. Galvanized High Strength Bolts. Hot dip galvanize Grade A325 bolts and hardware in accordance with ASTM F2329. Hot dip galvanizing Grade A490 bolts is not allowed.
	711.12.3  DRAINAGE STRUCTURE CASTINGS Page 491 8-10-17
	711.19  METRIC PLATE SUBSTITUTION Page 493 10-9-14
	713.01  WATER Page 499 5-25-17
	713.03  CHLORIDES Page 499 7-14-16
	713.05  TOPSOIL Page 501 3-10-16
	713.06  RESERVED Page 501 10-9-14
	713.06 WEED CONTROL MAT

	713.12  ROLLED EROSION CONTROL PRODUCTS Page 503 1-18-18
	713.12 Rolled Erosion Control Products

	713.13  COMPOST Page 504 10-9-14
	714.03  TEMPORARY WATERBORNE TRAFFIC PAINT Page 507 7-14-16
	Within Table 714-1, rescind the reference to MT 544 and replace with MT 548.
	714.04  WATERBORNE TRAFFIC PAINT Page 507 7-14-16
	714.05  HIGH DURABILITY WATERBORNE TRAFFIC PAINT Page 508 7-14-16
	714.06  EPOXY OR OTHER POLYMERIC TRAFFIC PAINT Page 509 7-14-16
	714.08  REFLECTIVE GLASS BEADS Page 512 4-16-15
	717.01.3  LIQUID MEMBRANE-FORMING CONCRETE CURING COMPOUNDS Page 519 9-20-18
	Rescind Subsection 717.01.3 and replace with the following:
	717.01.3 Liquid Membrane-Forming Concrete Curing Compounds
	Furnish liquid membrane-forming compounds for curing concrete listed on the QPL and in accordance with ASTM C 309 Type 1-D, clear or translucent and containing a fugitive dye, or Type 2, white pigmented.
	717.01.4  CONCRETE CURE AND SEAL COMPOUNDS Page 519 9-20-18
	Add the following Subsection:
	717.01.4 Concrete Cure and Seal Compounds
	Furnish liquid cure and seal compounds for concrete listed on the QPL in accordance with ASTM C1315 Type 1, Class A. Furnish clear products.
	717.02.2(C)  DECK SEALANT SAND Page 519 10-9-14
	Rescind Subsection 717.02.2(C) and replace with the following:
	C. Deck Sealant Sand. Furnish sand for bridge deck crack sealing operations in accordance with manufacturer’s recommendations.
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